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PHASE P3 AGREEMENT 

This Phase P3 Agreement (this "Agreement") is entered into as of [], 20[], by the State of Maryland 

(the "State") acting by and through the Maryland Transportation Authority, an agency of the State 

("MDTA") and the Maryland Department of Transportation, a principal department of the State including 

the State Highway Administration ("MDOT"), and [] (the "Phase Developer") (each a "Party" and 

together, the "Parties"). 

RECITALS: 

(A) In 2017, Governor Larry Hogan announced Maryland's Traffic Relief Plan (the "Plan").  The 

largest component of the Plan is the I-495 & I-270 Public-Private Partnership Program which 

will include improvements to over 70 miles of interstate in Maryland including: 

(1) I-495 from the vicinity of the George Washington Memorial Parkway in Virginia, across 

and including the American Legion Bridge to the Woodrow Wilson Memorial Bridge; 

and 

(2) I-270 from its interchange with I-495 to its interchange with I-70, 

(together, the "P3 Program"). 

(B) Under Title 10A of the State Finance and Procurement Article of the Annotated Code of Maryland 

(the "Act"), MDOT and MDTA are authorized to undertake the solicitation, program 

management, and delivery of the P3 Program. 

(C) Under §4-204 of the Transportation Article of the Annotated Code of Maryland, MDTA is 

authorized to finance, construct, operate, maintain, and repair "transportation facilities 

projects" as defined in §4-101 of the Transportation Article of the Annotated Code of Maryland, 

and to perform any and all actions necessary or convenient to carry out the powers granted by 

the Transportation Article, including issuing revenue bonds. 

(D) Under §4-312 of the Transportation Article of the Annotated Code of Maryland, MDTA is the 

only State entity with the authority to set and fix tolls for State transportation facilities. 

(E) MDTA and MDOT have determined that the design, construction, financing, operation, and 

maintenance of the P3 Program is an authorized undertaking by the Parties under State law. 

(F) The Maryland Department of Transportation State Highway Administration ("MDOT SHA") has 

agreed to serve as agent for MDTA during the solicitation, program management, and delivery 

of the P3 Program under an Interagency Agreement between MDOT, MDOT SHA and MDTA 

dated April 25, 2019 (the "Interagency Agreement"). 

(G) MDOT SHA owns and maintains highways in Maryland upon which the P3 Program will be 

developed, including: (i) I-495 (Capital Beltway) from the American Legion Bridge over the 

Potomac River the Woodrow Wilson Bridge and (ii) I-270 (Dwight D. Eisenhower Memorial 

Highway) from I-495 to I-70, including the I-270 East Spur and I-270 West Spur (the 

"Premises") and MDOT SHA will transfer the Premises to MDTA in accordance with the lease 

agreements entered into under Article 3 of the Interagency Agreement, as approved by the 

BPW. 

(H) MDOT will deliver the P3 Program in two or more phases. The first phase of the P3 Program 

includes improvements to I-495 from the vicinity of the George Washington Memorial Parkway 
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in Virginia, across and including the American Legion Bridge, to its interchange with I-270 and 

I-270 from its interchange with I-495 to its interchange with I- 70 (the "Phase"). 

(I) The southern part of the Phase ("Phase South") is to be developed and delivered subject to 

the FHWA Record of Decision for the I-495 and I-270 Managed Lane Study. Phase South 

includes: 

(1) I-495 from the vicinity of the George Washington Memorial Parkway to I-270 ("Phase 

South A"); and  

(2) I-270 from I-495 to I-370 ("Phase South B"). 

(J) The balance of the Phase along I-270 from I-370 to I-70 ("Phase North") will be developed 

and delivered subject to the outcome of an independent NEPA study. 

(K) Phase South and Phase North will each be developed and delivered in one or more Sections.

Each Section will be developed and delivered by a Section Developer (a subsidiary of the Phase 

Developer that is to be formed by the Phase Developer) who will be responsible for the design, 

construction, financing, operation, and maintenance of the applicable Section. 

(L) On February 7, 2020, MDOT and MDTA issued a Request for Qualifications for the Phase (the 

"RFQ") and received statements of qualification on or before the due date of May 20, 2020 

and shortlisted four proposers. 

(M) On [], 2020, MDOT and MDTA issued a Request for Proposals for the Phase (the "RFP") to 

complete Predevelopment Work for the Phase through this Agreement. 

(N) Following receipt and evaluation of the RFP proposals, MDOT selected the Phase Developer as 

the Selected Proposer to enter into this Agreement in accordance with the terms of the RFP. 

(O) On [], 2021, the MDTA Board approved this Agreement in accordance with the Act and 

implementing regulations. 

(P) On [], 2021, the Board of Public Works approved this Agreement in accordance with the Act 

and implementing regulations. 

(Q) The Parties desire to set forth the terms to perform the Predevelopment Work. 

The PARTIES agree as follows: 

1. DEFINITIONS, INTERPRETATION, AND PRECEDENCE 

1.1 Definitions 

Unless the context otherwise requires, capitalized terms and acronyms used in this Agreement 

have the meanings given in Exhibit 1 (Definitions) or the Appendix (Abbreviations and 

Definitions) of Exhibit 6 (Predevelopment Work Requirements). 

1.2 Interpretation 

(a) In this Agreement, unless otherwise stated: 

(i) headings are for convenience only and do not affect interpretation; 
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(ii) a reference to any agreement, instrument, or other document is to such 

agreement, instrument, or other document as amended or supplemented; 

(iii) a reference to this Agreement or any other agreement includes all exhibits, 

schedules, forms, appendices, addenda, attachments, or other documents 

attached to or otherwise expressly incorporated in this Agreement or such other 

agreement; 

(iv) subject to Section 1.2(a)(v), a reference to an Article, Section number, Exhibit, 

schedule, form, or appendix is to the Article, Section number, Exhibit, schedule, 

form, or appendix contained in or attached to this Agreement; 

(v) a reference in the main body of this Agreement or Exhibit, to an Article or Section 

number is to the Article or Section number of this Agreement or that Exhibit (as 

applicable); 

(vi) a reference to a Person includes the Person's permitted successors and assigns; 

(vii) the words "including", "includes", and "include" mean "including, without 

limitation", "includes, without limitation", and "include, without limitation", 

respectively; and 

(viii) an obligation to do something "promptly" means an obligation to do so as soon 

as the circumstances permit, avoiding any delay. 

(b) This Agreement is not to be interpreted or construed against the interests of a Party 

merely because that Party proposed this Agreement or some provision of it, or because 

that Party relies on a provision of this Agreement to protect itself. 

(c) The Parties acknowledge and agree that each Party has been given the opportunity to 

independently review this Agreement with legal counsel, and that each Party has the 

requisite experience and sophistication to understand, interpret, and agree to the 

particular language of the provisions of this Agreement. Accordingly, in the event of an 

ambiguity in, or Dispute regarding, the interpretation of this Agreement, this Agreement 

will not be interpreted or construed against the Party preparing it simply as a 

consequence of that Party preparing this Agreement or the relevant provision. 

1.3 Order of Precedence 

(a) Except as otherwise expressly provided in this Section 1.3, if there is any conflict, 

ambiguity, or inconsistency between the provisions of this Agreement (including all 

Exhibits), the order of precedence will be as follows, from highest to lowest: 

(i) the main body of this Agreement; 

(ii) the Exhibits to this Agreement, other than Exhibit 6 (Predevelopment Work 

Requirements) and Exhibit 9 (Phase Developer Proposal); 

(iii) Exhibit 6 (Predevelopment Work Requirements); and 

(iv) Exhibit 9 (Phase Developer Proposal), 

in each case, as amended or supplemented in accordance with this Agreement.  
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(b) If there is any conflict, ambiguity, or inconsistency between any of the provisions in this 

Agreement (including all Exhibits), the provision establishing a higher standard of safety, 

reliability, durability, performance, or service will prevail. 

(c) If the Phase Developer's Proposal includes statements, provisions, concepts, or designs 

that can reasonably be interpreted as offering to: 

(i) provide higher (but not lower) quality items than otherwise required by the main 

body of this Agreement or the other Exhibits to this Agreement; or 

(ii) perform services or meet standards in addition to or better than those otherwise 

required,  

the Phase Developer's obligations under this Agreement include compliance with all such 

statements, provisions, concepts, and designs in its Proposal. 

(d) Additional or supplemental details or requirements in a provision of this Agreement with 

lower priority will be given effect, except to the extent that they irreconcilably conflict 

with any provision of this Agreement with higher priority. 

(e) An amendment to this Agreement or a change order under Article 22 (Change Orders)

shall take precedence over the terms it amends.  

1.4 Resolving any Conflict or Ambiguity 

(a) If any Party becomes aware of any conflict, ambiguity, or inconsistency between the 

provisions of this Agreement, it must promptly notify the other Parties in writing of the 

conflict, ambiguity, or inconsistency and its assessment of which provision should prevail 

in light of the application of the rules in Section 1.3 (Order of Precedence). 

(b) If: 

(i) any conflict, ambiguity, or inconsistency between the provisions of this 

Agreement cannot be reconciled; or 

(ii) the Parties disagree with respect to any conflict, ambiguity, or inconsistency 

between the provisions of this Agreement, 

MDOT will promptly issue a written determination to the other Parties, resolving the 

conflict, ambiguity, or inconsistency.  

(c) Any determination by MDOT under Section 1.4(b) will not constitute a Relief Event, or a 

change order under Article 22 (Change Orders), or otherwise entitle the Phase Developer 

to any extension of time, relief from obligations, or compensation. 

2. REFERENCE INFORMATION DOCUMENTS 

2.1 Reference Information Documents 

(a) MDOT has provided and disclosed to the Phase Developer the Reference Information 

Documents. 

(b) The Reference Information Documents were provided for reference purposes only. 
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(c) Except to the extent expressly provided under this Agreement or a Section P3 Agreement, 

none of the Phase Developer, Section Developers, nor any other Phase Developer-

Related Entity is entitled to rely on the Reference Information Documents as accurately 

describing existing conditions, presenting design, engineering, operating or maintenance 

solutions, or other directions, means or methods for complying with the requirements of 

this Agreement, the Section P3 Agreements, Governmental Approvals, or Applicable Law. 

2.2 No Representations, Warranties, or Liability 

The Phase Developer acknowledges that, except to the extent expressly provided in this 

Agreement or a Section P3 Agreement: 

(a) each of MDOT and MDTA makes no representation or warranty with respect to the 

completeness, accuracy, or fitness for any purpose of any of the information contained 

in the Reference Information Documents or that such information conforms with the 

requirements of this Agreement, any Section P3 Agreement, Governmental Approvals, 

or Applicable Law; and 

(b) neither MDOT, MDTA nor any of their respective agents, officers, or employees will have 

any liability to the Phase Developer, any Section Developer, or any other Phase 

Developer-Related Entity, and neither the Phase Developer nor any Section Developer 

will be entitled to any extension of time, relief from obligations, or compensation with 

respect to: 

(i) any inaccuracy, omission, lack of fitness for any purpose, or inadequacy of any 

kind whatsoever in the Reference Information Documents; 

(ii) any failure to make available to the Phase Developer, any Section Developer, or 

any other Phase Developer-Related Entity any materials, documents, drawings, 

plans, or other information relating to the Phase as part of the Reference 

Information Documents; or 

(iii) any causes of action, claims, or Losses whatsoever suffered by the Phase 

Developer, any Section Developer, or any other Phase Developer-Related Entity 

by reason of any use of information contained in, or any action or forbearance in 

reliance on, the Reference Information Documents. 

2.3 No Reliance 

The Phase Developer acknowledges and confirms that it has not entered into this Agreement 

on the basis of, and has not relied upon, any statement or representation (whether negligent, 

innocent, or otherwise), warranty, or other provision (whether oral, written, express, or implied) 

made or agreed to by MDOT, MDTA, or any of their respective agents or employees, except 

those expressly repeated or referred to in this Agreement, and the only remedy or remedies 

available with respect to any misrepresentation or untrue statement made to it will be the 

remedy or remedies available under this Agreement. 

2.4 No Claims or Relief from Obligations 

(a) Subject to any express rights that the Phase Developer has under this Agreement, the 

Phase Developer will not in any way be relieved from any obligation under this 

Agreement, nor will it be entitled to any claim against MDOT or MDTA on grounds that 

any Reference Information Documents or other information made available by MDOT or 
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MDTA, whether obtained from MDOT, MDTA, or otherwise, is incorrect or insufficient and 

the Phase Developer shall make its own inquiries as to the accuracy and adequacy of 

the Reference Information Documents or other such information. 

(b) The Phase Developer shall conduct any and all studies, analyses, and investigations as 

it deems advisable to verify and supplement information in the Reference Information 

Documents. Subject to any express rights that the Phase Developer has under this 

Agreement, any use of information in the Reference Information Documents in 

performing the Predevelopment Work, without verification or supplement, is entirely at 

the Phase Developer's own risk. If the Phase Developer or anyone on the Phase 

Developer's behalf uses any of the information in the Reference Information Documents 

in any way, such use is made on the basis that the Phase Developer, not MDOT or MDTA, 

has approved and is responsible for that information. 

3. EFFECTIVE DATE AND TERM 

This Agreement will commence on the Effective Date, and will end on the earlier of: 

(a) the date Financial Close is achieved for the last Section of the Phase that is subject to 

this Agreement;1

(b) the date that is 10 years from the Effective Date (unless extended with MDOT and 

MDTA's written consent, and the BPW approval); or 

(c) the date this Agreement is terminated under Article 26 (Termination). 

4. EXCLUSIVE RIGHTS AND OBLIGATIONS 

(a) Subject to Section 4(b): 

(i) MDOT and MDTA grant the Phase Developer an exclusive right to develop and 

implement the Phase in accordance with the terms of this Agreement; and 

(ii) MDOT and MDTA shall not entertain proposals from, or negotiate with, any third 

party regarding the development of the Phase. 

(b) MDOT and MDTA reserve the right to negotiate with any third party with respect to the 

development of any portion of the Phase that is not subject to a signed Section P3 

Agreement at the end of the Term or that is removed from the scope of this Agreement 

under Article 27 (Reduction in Scope of the Agreement). 

5. CONDITIONS PRECEDENT TO MDOT AND MDTA SIGNING THIS AGREEMENT 

5.1 Conditions Precedent to MDOT and MDTA Signing this Agreement 

This Agreement shall not be signed by MDOT or MDTA until the following conditions have been 

satisfied (or waived in writing by MDOT): 

(a) Phase Developer has Signed this Agreement 

1 If the Proposal requires this Agreement to extend beyond the predevelopment phase for all Sections and to continue in parallel with 

the Section P3 Agreements, this provision will be amended accordingly. 
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The Phase Developer has signed this Agreement and delivered it to MDOT. 

(b) Performance Security 

The Phase Developer has delivered the Performance Security to MDOT. 

(c) Development Rights Fee Security 

The Phase Developer has delivered the Development Rights Fee Security to MDOT. 

(d) MDTA Board Approval 

The MDTA Board has approved this Agreement in accordance with the Act and COMAR 

§11.07.06.09. 

(e) BPW Approval 

The BPW has approved this Agreement in accordance with the Act. 

(f) Corporate Documents 

The Phase Developer has delivered to MDOT any documents and certificates that MDOT 

may have reasonably requested with respect to: 

(i) the due organization, valid existence, and good standing of the Phase Developer; 

and 

(ii) the authorization of the Phase Developer to enter into this Agreement. 

(g) Qualification to do Business 

The Phase Developer has provided MDOT with acceptable evidence that the Phase 

Developer, Lead Contractor, and Designer: 

(i) are qualified to do business in the State of Maryland and the Commonwealth of 

Virginia; 

(ii) are registered with the State Department of Assessments and Taxation; 

(iii) are in good standing with the State of Maryland and the Commonwealth of Virginia; 

and 

(iv) if required by Applicable Law, possess: 

(A) a Maryland business license obtained from the clerks of the Circuit Court 

in the county where the business is located; and 

(B) such licenses as may be required to conduct business in the 

Commonwealth of Virginia. 

(h) Licensing Requirements 
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The Phase Developer has provided MDOT with acceptable evidence that the Phase 

Developer, Lead Contractor, or Designer is properly licensed to carry out the design, 

surveying, and layout proposed as part of the Predevelopment Work in compliance with: 

(i) Titles 14 and 15 of the Business Occupations and Professions Article of the 

Annotated Code of Maryland; 

(ii) Chapters 4 and 11 of the Professions and Occupations Article of the Code of 

Virginia; and 

(iii) all other Applicable Law. 

(i) Phase Developer Opinions 

The Phase Developer has provided MDOT with acceptable legal opinions customary for a 

transaction of this nature addressed to MDOT and MDTA, from legal counsel, as to, 

among other things: 

(i) the organization and existence of the Phase Developer; 

(ii) the due authorization and signing of this Agreement; 

(iii) the enforceability of this Agreement against the Phase Developer; and 

(iv) confirmation that this Agreement does not violate any Applicable Law or any of 

the Phase Developer's organizational documents. 

(j) Certification Regarding Use of Contract Funds for Lobbying 

The Phase Developer has delivered to MDOT a signed certification in the form attached 

in Part F of Exhibit 16 (Federal and State Requirements) from: 

(i) the Phase Developer; 

(ii) each Key Participant; and 

(iii) each PD Equity Member. 

(k) Certification Regarding Debarment

The Phase Developer has delivered to MDOT a signed certification in the form attached 

in Part G of Exhibit 16 (Federal and State Requirements) from the Phase Developer and 

each Key Participant.  

(l) Contract Affidavit 

The Phase Developer has delivered to MDOT a signed "Contract Affidavit" from the Phase 

Developer and each PD Equity Member in the form of Exhibit 12 (Contract Affidavit). 

(m) Insurance Policies 

The Phase Developer has obtained and delivered to MDOT certificates of insurance that 

satisfy Section 24.2(d) (Verification of Coverage) evidencing that all insurances required 

under this Agreement are in place as of the Effective Date. The Phase Developer shall 
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provide actual Insurance Policies and all endorsements to MDOT within 45 days after the 

Effective Date. 

(n) DBE Documents 

The Phase Developer has provided MDOT with the following in accordance with Section 

19.9 (Disadvantaged Business Enterprise): 

(i) a DBE Participation Plan in accordance with Part A of Exhibit 17 (Predevelopment 

DBE Participation Plan); 

(ii) a list of all Contracts (with Dollar value), for the Predevelopment Work that are 

anticipated to begin within the first 180 days after the Effective Date; and 

(iii) the DBE Participation Forms (as directed by MDOT) for each Contract awarded as 

of the Effective Date. 

6. REPRESENTATIONS AND WARRANTIES 

6.1 Phase Developer Representations and Warranties 

The Phase Developer represents and warrants to MDOT and MDTA that as of the Effective Date: 

(a) Existence and Good Standing 

The Phase Developer is a []2 duly organized, validly existing, and in good standing 

under the laws of []3. 

(b) Good Standing and Qualification 

The Phase Developer is in good standing and qualified to do business in the State of 

Maryland and in the Commonwealth of Virginia. 

(c) Power and Authority 

The Phase Developer has the power and authority to sign this Agreement, and to perform 

its obligations under this Agreement. 

(d) Authorization 

(i) The signing of this Agreement by the Phase Developer, and the performance of 

the Phase Developer's obligations under this Agreement, have been duly 

authorized by all necessary [corporate]/[limited liability company] action of the 

Phase Developer. 

(ii) Each Person signing this Agreement on behalf of the Phase Developer, has been 

duly authorized to sign this Agreement on behalf of the Phase Developer. 

(e) Signing 

2 The type of legal entity of the Phase Developer to be inserted. 

3 The state of formation of the Phase Developer to be inserted. 
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This Agreement has been duly signed by the Phase Developer. 

(f) Enforceability 

This Agreement constitutes a legal, valid, and binding obligation on the Phase Developer, 

enforceable against the Phase Developer in accordance with its terms, subject to 

applicable bankruptcy, insolvency, and similar laws affecting the enforceability of the 

rights of creditors generally and the general principles of equity. 

(g) No Contravention 

The signing of this Agreement by the Phase Developer, and the performance by the 

Phase Developer of its obligations under this Agreement, does not conflict with, or result 

in a default or a violation of: 

(i) the Phase Developer's organizational documents; 

(ii) any other material agreement or instrument to which the Phase Developer is a 

party or which is binding on the Phase Developer or any of the Phase Developer's 

assets; 

(iii) any Applicable Law; or 

(iv) any judicial decree. 

(h) No Prohibited Person 

The Phase Developer, each Affiliate of the Phase Developer, and each of their respective 

directors, officers, and employees, is not a Prohibited Person. 

(i) No Litigation 

There is no action, suit, proceeding, investigation, or litigation pending or, to the 

knowledge of the Phase Developer or any PD Equity Member, threatened, that: 

(i) could reasonably be expected to have a material adverse effect on the ability of 

the Phase Developer to perform its obligations under this Agreement; 

(ii) challenges or could adversely impact, the Phase Developer's power and authority 

to sign this Agreement or to perform its obligations under this Agreement; 

(iii) challenges the validity or enforceability of this Agreement; or 

(iv) challenges the authority of the Phase Developer's representative signing this 

Agreement. 

(j) Licenses, Skills, and Expertise 

The Phase Developer and the Key Participants have (or will have by the time required), 

the required authority, qualifications, rights, franchises, license status, privileges, 

professional ability, skills, and capacity to perform the Predevelopment Work. 

(k) Governmental Approvals 
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The Phase Developer and the Key Participants have all Governmental Approvals that are 

required, as of the Effective Date, to begin the Predevelopment Work, other than MDOT-

Provided Approvals. The Phase Developer has no reason to believe that any 

Governmental Approval required to be obtained by the Phase Developer will not be 

granted in due course and thereafter remain in effect so as to enable the Predevelopment 

Work to proceed in accordance with this Agreement. 

(l) Phase Site and Reference Information Documents 

The Phase Developer has, in accordance with Good Industry Practice: 

(i) investigated and reviewed the Reference Information Documents and available 

public records; and 

(ii) familiarized itself with the Phase Site and the surrounding locations, based on the 

Reference Information Documents, available public records, and an inspection of 

the Phase Site to the extent it was permitted access to the Phase Site under the 

ITP. 

(m) Applicable Law 

The Phase Developer has familiarized itself with the requirements of all Applicable Law 

and the conditions of any required Governmental Approvals. 

(n) Ownership 

Exhibit 2 (Phase Developer Ownership) accurately describes the legal, beneficial, and 

equitable ownership of the Phase Developer, and no arrangements are in place that will 

result in, or are reasonably likely to result in, a Change in Ownership that would require 

the Phase Developer to provide notice to MDOT under Article 32 (Change in Ownership 

of Phase Developer). 

(o) No Improper Acts 

The Phase Developer has not employed or retained, and shall not employ or retain, any 

Person other than employees, agents, attorneys, consultants, and advisors of the Phase 

Developer or a Phase Developer-Related Entity, to solicit or secure this Agreement, and 

the Phase Developer has not paid or agreed to pay any Person any fee or any other 

consideration contingent on the making of this Agreement which would be in violation of 

Section 19.11 (Sanctions Upon Improper Acts). 

(p) Conflicts of Interest 

As of the Predevelopment Work Proposal Due Date, the Phase Developer disclosed to 

MDOT in writing all Organizational Conflicts of Interest of the Phase Developer and the 

Phase Developer-Related Entities that were listed in its Proposal of which the Phase 

Developer was actually aware. Between the Predevelopment Work Proposal Due Date 

and the Effective Date: 

(i) the Phase Developer has not obtained knowledge of any additional Organizational 

Conflicts of Interest of the Phase Developer or the Phase Developer-Related 

Entities that was not disclosed in its Proposal; and 
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(ii) there have been no organizational changes to the Phase Developer or the Phase 

Developer-Related Entities that were listed in its Proposal, which have not been 

approved in writing by MDOT. 

6.2 MDOT and MDTA Representations and Warranties 

MDOT and MDTA represent and warrant to the Phase Developer that as of the Effective Date: 

(a) Existence 

(i) MDTA is an agency of the State, is validly existing in Maryland, and has the 

requisite authority to carry on its present activities and those proposed under this 

Agreement. 

(ii) MDOT is a principal department of the State, is validly existing in Maryland, and 

has the requisite authority to carry on its present activities and those proposed 

under this Agreement. 

(b) Power and Authority 

Each of MDOT and MDTA has the power and authority to sign this Agreement, and to 

perform its obligations under this Agreement. 

(c) Authorization 

(i) The signing of this Agreement by MDOT and MDTA, and the performance of their 

obligations under this Agreement, have been duly authorized by all necessary 

action of MDOT and MDTA. 

(ii) Each Person signing this Agreement on behalf of MDOT or MDTA has been duly 

authorized to sign this Agreement on behalf of MDOT and MDTA, respectively. 

(d) Execution 

This Agreement has been duly signed by MDOT and MDTA. 

(e) Enforceability 

This Agreement constitutes a legal, valid, and binding obligation of MDOT and MDTA, 

enforceable against each of them in accordance with its terms, subject to applicable 

bankruptcy, insolvency and similar laws affecting the enforceability of the rights of 

creditors generally and the general principles of equity. 

(f) No Litigation 

There is no action, suit, proceeding, investigation, or litigation pending or, to MDOT's or 

MDTA's knowledge threatened, that has reasonable prospects of success, that as of the 

Effective Date: 

(i) could reasonably be expected to have a material adverse effect on the ability of 

MDOT or MDTA to perform their material obligations under this Agreement; 

(ii) challenges or could adversely impact, MDOT's or MDTA's power and authority to 

sign this Agreement or to perform their obligations under this Agreement;  
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(iii) challenges the validity or enforceability of this Agreement; or 

(iv) challenges the authority of the MDOT official or the MDTA official signing this 

Agreement. 

(g) No Contravention 

The signing of this Agreement by MDOT and MDTA, and the performance by MDOT and 

MDTA of their respective obligations under this Agreement, does not conflict with, or 

result in a default or a violation of: 

(i) any Applicable Law; 

(ii) any material agreement or instrument to which MDOT or MDTA is a party or which 

is binding on MDOT or MDTA; or 

(iii) any judicial decree. 

7. REPRESENTATIVES AND MDOT AS MDTA'S AGENT 

7.1 Representatives  

(a) MDOT and the Phase Developer shall each designate an individual or individuals who will 

be authorized to make decisions and bind MDOT and the Phase Developer on matters 

relating to this Agreement (the "Contract Manager" and "Phase Developer 

Representative", respectively). 

(b) Exhibit 3 (Initial Designation of Authorized Representatives) provides initial designations, 

which may be changed by a subsequent notice in writing delivered to the other Parties 

in accordance with Section 36.9 (Notices and Communications). 

7.2 MDOT SHA as MDTA's Agent 

(a) Under the Interagency Agreement, MDTA has appointed MDOT SHA as its agent for the 

purposes of carrying out the P3 Program and exercising or performing all of MDTA's 

rights and obligations under this Agreement (other than the setting and collection of tolls 

on users and those which, by law, may only be exercised by the MDTA Board or the 

MDTA Executive Director). 

(b) All rights and obligations of MDTA under this Agreement (other than the setting and 

collection of tolls on users and those which, by law, may only be exercised by the MDTA 

Board or the MDTA Executive Director) will be exercised or performed exclusively by 

MDOT SHA, and any exercise or performance by MDOT SHA will bind MDTA as against 

the Phase Developer, upon which the Phase Developer will have the right to rely. 

8. STEERING COMMITTEE 

(a) MDOT and the Phase Developer shall establish a Steering Committee to:  

(i) ensure that the Predevelopment Work is progressed in accordance with this 

Agreement;  

(ii) develop and issue recommendations to MDOT and the Phase Developer regarding 

issues critical to the success of the Phase; and  
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(iii) assist in resolving Disputes if requested under Section 33.1 (Consultation and 

Initial Decision of Contract Manager). 

(b) The Steering Committee will be comprised of representatives of the Phase Developer, 

MDOT, and MDTA. MDOT may invite representatives of other agencies to attend and 

participate in any Steering Committee meeting. 

(c) The Steering Committee will meet monthly throughout the Term, or such other 

frequency agreed between MDOT and the Phase Developer. 

(d) The Phase Developer shall document all Steering Committee meetings and distribute 

meeting minutes, including a list of all attendees, to MDOT following each Steering 

Committee meeting. 

9. PHASE SITE ACCESS AND INVESTIGATIONS 

9.1 Access to the Phase Site  

(a) The Phase Developer may access the Phase Site only in accordance with this Article 9. 

(b) The Phase Developer may access the Phase Site to:  

(i) conduct site investigations as part of the Predevelopment Work in accordance 

with Section 9.2 (Site Investigations); 

(ii) perform Remedial Action in accordance with Section 9.4 (Hazardous Materials); 

and  

(iii) conduct data studies and investigations for the purposes of obtaining additional 

traffic and revenue information that the Phase Developer deems necessary, 

provided the Phase Developer obtains any necessary Governmental Approvals 

and does not:  

(A) interrupt or impede traffic flow without proper approvals and implementing 

safe traffic control measures;  

(B) stop traffic at cross-streets, intersections, or otherwise to solicit 

information; or  

(C) request any vehicle/owner data or information from MDOT prohibited by 

Applicable Law. 

9.2 Site Investigations 

(a) The Phase Developer shall seek access to the Phase Site to conduct site investigations 

as part of the Predevelopment Work ("Site Investigations") in accordance with this 

Section 9.2. The scope of the Site Investigations will be limited to:  

(i) field exploration and observation;  

(ii) soil boring and sampling;  

(iii) surveys;  
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(iv) traffic data collection; and  

(v) any additional data collection mutually agreed to by MDOT and the Phase 

Developer. 

(b) The Phase Developer shall not commence or conduct Site Investigations unless: 

(i) it has requested and received approval from MDOT (for proposed Site 

Investigations within Maryland) or from both MDOT and VDOT (for proposed Site 

Investigations within the Commonwealth of Virginia), to access the relevant part 

of the Phase Site for the purpose of conducting those Site Investigations; and 

(ii) it has obtained any Governmental Approvals that are required to perform those 

Site Investigations. 

(c) If the Phase Developer requires access to the Phase Site to conduct any Site 

Investigations, the Phase Developer shall provide written notice to MDOT requesting 

access to conduct those Site Investigations, no later than two weeks prior to the date 

on which the Phase Developer wishes to perform the Site Investigations. The notice must 

specify:  

(i) the parts of the Phase Site the Phase Developer proposes to access;  

(ii) the scope of the Site Investigations the Phase Developer proposes to undertake, 

in accordance with Exhibit 6 (Predevelopment Work Requirements); and  

(iii) the dates on which the Phase Developer proposes to perform the Site 

Investigations. 

(d) If the Phase Developer provides proper notice under Section 9.2(c): 

(i) with respect to any MDOT Controlled Parcels, MDOT shall, within 10 Business 

Days of receiving the Phase Developer's notice under Section 9.2(c), grant the 

Phase Developer access to conduct the Site Investigations or give reasons why 

access cannot be granted and an estimate of when it may be available; and 

(ii) with respect to any Third Party Parcels MDOT shall use Reasonable Efforts to 

obtain access for the Phase Developer to conduct the Site Investigations and shall 

notify the Phase Developer in writing whether or not MDOT has obtained such 

access and rights to conduct Site Investigations. The Phase Developer 

acknowledges that: 

(A) MDOT will not provide access unless MDOT has obtained a right of access 

from the third party or parties that control access to the applicable Third 

Party Parcels; and   

(B) without limiting Section 9.2(d)(ii)(A), in the case of proposed Site 

Investigations in the Commonwealth of Virginia, any access and Site 

Investigations will be subject to approval by VDOT. 

(e) The Phase Developer shall obtain and comply with all Governmental Approvals required 

for performing the Site Investigations. 
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(f) The Phase Developer may, by written notice to MDOT, request MDOT's assistance in 

obtaining any Governmental Approvals required for performing Site Investigations. If 

requested in accordance with this Section 9.2(f), MDOT will exercise Reasonable Efforts 

to assist the Phase Developer in obtaining such Governmental Approvals.  

9.3 Protection of Property  

(a) The Phase Developer shall preserve and protect all structures, improvements, equipment, 

and vegetation, on or adjacent to areas where it conducts Site Investigations or conducts 

any other Predevelopment Work while utilizing and occupying the Phase Site. 

(b) The Phase Developer shall replace or repair, at no cost to MDOT, any damage to 

structures, improvements, equipment, or vegetation, including those that are the 

property of a third party, resulting from the failure to comply with the requirements of 

this Agreement in performing the Predevelopment Work. If the Phase Developer fails or 

refuses to repair the damage promptly, MDOT may have the necessary services 

performed at the Phase Developer's sole cost. 

(c) The Phase Developer shall promptly (and in any event within one Business Day of any 

encounter) notify MDOT of all things of historical, archaeological, paleontological, or 

scientific interest encountered by the Phase Developer during the performance of the 

Predevelopment Work. The Phase Developer shall promptly stop any Site Investigation 

or other Predevelopment Work within the vicinity of the discovery in order to preserve 

and protect the discovery until its significance can be determined by MDOT. MDOT shall 

issue instructions to the Phase Developer with respect to the disposition of the discovery 

and shall reimburse the Phase Developer for its reasonable and proper costs (that would 

not otherwise have been incurred in performing Predevelopment Work) in complying 

with such instructions. 

9.4 Hazardous Materials  

(a) If the Phase Developer encounters any Pre-Existing Hazardous Materials, or if there is a 

Hazardous Materials Release, the Phase Developer shall promptly (and in any event 

within one Business Day) notify MDOT of the Pre-Existing Hazardous Materials or 

Hazardous Materials Release and its location and, subject to Section 9.4(d), provide 

MDOT with a reasonable opportunity to inspect the affected areas and locations before 

taking any Remedial Action. 

(b) If the Phase Developer notifies MDOT of any Pre-Existing Hazardous Materials that it 

encounters while performing the Predevelopment Work, or a Hazardous Materials 

Release MDOT shall: 

(i) notify the Phase Developer of any Remedial Action that MDOT requires the Phase 

Developer to perform with respect to the Hazardous Materials; and 

(ii) if MDOT requires the Phase Developer to perform Remedial Action, or the Phase 

Developer is required by Applicable Law to perform Remedial Action, MDOT shall 

reimburse the Phase Developer for its reasonable and proper costs (that would 

not otherwise have been incurred in performing Predevelopment Work) in 

performing the Remedial Action, except in the case of a Phase Developer 

Hazardous Materials Release, in which case the Phase Developer will bear all costs 

and expenses and Section 23.1(d) (Indemnity) will apply. 
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(c) The Phase Developer shall:  

(i) comply with any notice issued by MDOT under Section 9.4(b) to perform Remedial 

Action;  

(ii) obtain all Governmental Approvals required for any Remedial Action that it is 

required to perform;  

(iii) perform the Remedial Action in accordance with all Applicable Laws and 

Governmental Approvals; and  

(iv) in performing the Remedial Action, take such steps and actions as MDOT may 

require to protect and preserve MDOT's potential claims of contribution and 

indemnity, statutory or otherwise, against potentially responsible parties. 

(d) If there is a sudden Hazardous Materials Release, the Phase Developer may take the 

minimum action necessary to stabilize and contain the relevant Hazardous Materials 

Release without providing MDOT with prior notice under Section 9.4(a) or the 

opportunity to inspect the relevant areas and locations. If there is a sudden Phase 

Developer Hazardous Materials Release, the Phase Developer will not be required to 

provide MDOT with prior notice under Section 9.4(a) or the opportunity to inspect the 

relevant areas and locations before commencing Remedial Action. 

(e) Nothing in this Section 9.4, prevents or excuses the Phase Developer from complying 

with Applicable Law, Governmental Approvals, or the requirements of any Governmental 

Entity, including complying with any requirements to notify a Governmental Entity or 

other Person upon discovery of Hazardous Materials. 

9.5 Generator Status 

(a) As among MDTA, MDOT, and the Phase Developer, the Phase Developer will be deemed 

the generator under 40 CFR, Part 262 with respect to any Phase Developer Hazardous 

Materials Release. The Phase Developer will be identified as the generator of the relevant 

Hazardous Materials on waste manifests and any other documentation submitted to 

transporters, disposal facilities, or any Governmental Entity. 

(b) With respect to Pre-existing Hazardous Materials or any Hazardous Materials Release 

other than a Phase Developer Hazardous Materials Release: 

(i) as among MDTA, MDOT, and the Phase Developer, the Phase Developer will not 

be deemed the generator under 40 CFR, Part 262; 

(ii) the Phase Developer will not be designated as the generator on the waste 

manifest or any other documentation submitted to transporters, disposal facilities, 

or any Governmental Entity. 

(iii) if MDOT requires the Phase Developer to take Remedial Action under Section 9.4 

(Hazardous Materials), the Phase Developer shall: 

(A) prepare waste manifests for review and approval by MDOT (prior to the 

time that the Hazardous Materials are loaded on the transport truck on the 

Phase Site) 
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(B) provide all related forms and approvals required for transportation and 

disposal of the Hazardous Materials;  

(C) provide copies of the waste manifests and related forms to MDOT on the 

date of transport; and  

(D) provide the final signed manifests and receipt(s) from the 

receiving/disposal facility to MDOT upon receipt of such documents.   

(c) If MDOT requires the Phase Developer to take Remedial Action under Section 9.4 

(Hazardous Materials) with respect to Pre-existing Hazardous Materials or any Hazardous 

Materials Release other than a Phase Developer Hazardous Materials Release: 

(i) the Phase Developer shall not transport the relevant Hazardous Materials unless 

MDOT has received, reviewed, approved, and signed (as required) any waste 

documentation, and reviewed and signed the manifests; and 

(ii) the Phase Developer shall give MDOT at least 48 hours' prior notice before 

transporting the relevant Hazardous Materials. 

10. PREDEVELOPMENT WORK 

10.1 General Requirements  

(a) The Phase Developer shall perform the Predevelopment Work in accordance with: 

(i) Exhibit 6 (Predevelopment Work Requirements);   

(ii) the Phase Developer's Proposal; 

(iii) Good Industry Practice;  

(iv) all Applicable Law;  

(v) the requirements of all Governmental Approvals; and  

(vi) all other requirements of this Agreement. 

(b) The Phase Developer shall obtain and maintain all Governmental Approvals (other than 

MDOT-Provided Approvals) that are required to perform the Predevelopment Work. 

10.2 Environmental Process and NEPA Assistance 

(a) For the purposes of NEPA, the identification of a preferred alternative for each of Phase 

South and Phase North is exclusively within the control and decision making authority of 

MDOT, in conjunction with FHWA as the lead federal agency for NEPA. 

(b) Nothing in this Agreement will limit the discretion that MDOT will exercise in conducting 

its environmental review and preparing environmental documents for Phase South and 

Phase North, including the discretion of MDOT and FHWA (as the lead federal agency for 

NEPA) to choose a no-build alternative. 
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(c) Subject to Section 10.2(d), as part of the Predevelopment Work, the Phase Developer 

shall, in accordance with 23 CFR §636.109(b), support MDOT during the environmental 

process for Phase North, by:  

(i) preparing preliminary designs (as defined in 23 CFR §636.103);  

(ii) to the extent required by MDOT, performing design and engineering activities for 

the purposes of:  

(A) defining the Phase North alternatives and completing the NEPA alternative 

analysis and review process;  

(B) complying with other related environmental laws and regulations;  

(C) supporting MDOT coordination, public involvement, permit applications, or 

the development of mitigation plans; or  

(D) developing the design of the preferred alternative to a higher level of detail 

if the lead agencies agree that it is warranted under 23 U.S.C. 

§139(f)(4)(D); and 

(iii) providing feedback on cost and revenue assumptions used by MDOT for the NEPA 

alternative analysis and review process. 

(d) MDOT and FHWA shall retain control and responsibility for the NEPA process for Phase 

South and Phase North. The Phase Developer shall not perform services (and, if 

requested by MDOT, may refuse to provide services) that would violate conflict of 

interest rules under NEPA regarding the preparation, review, revision, and decisions on 

the scope and content of draft and final environmental review documents.  

10.3 Phase South NTP Contingent Upon NEPA Approval 

(a) MDOT shall issue a notice to proceed with respect to the Predevelopment Work for Phase 

South to the Phase Developer promptly after all required NEPA approvals have been 

issued with respect to Phase South ("Phase South NTP"). 

(b) Despite Section 10.3(a), the Phase Developer may commence Predevelopment Work for 

Phase South prior to the issue of the Phase South NTP, subject to complying with Section 

10.2(d) (Environmental Process and NEPA Assistance).  

(c) If the NEPA approvals for Phase South do not permit Priced Managed Lanes then: 

(i) MDOT will not issue the Phase South NTP; 

(ii) MDOT shall issue a notice under Section 26.1 (Termination for Convenience)

terminating this Agreement for convenience; 

(iii) the Phase Developer will not be entitled to any Allowed Costs for work performed 

on Phase North; and 

(iv) MDOT shall pay the Phase Developer an amount equal to the Phase Developer's 

Allowed Costs that are directly attributable to Phase South and that have not 

previously been reimbursed, up to the Phase South Termination Cap.  
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10.4 Phase North NTP Contingent Upon NEPA Approval 

(a) MDOT shall issue a notice to proceed with respect to the Predevelopment Work for Phase 

North to the Phase Developer promptly after all required NEPA approvals have been 

issued with respect to Phase North ("Phase North NTP"). 

(b) Despite Section 10.4(a), the Phase Developer may provide MDOT with any of the support 

referred to in Section 10.2(c) (Environmental Process and NEPA Assistance), provided 

that the scope, cost, and timing of payment for any such support is pre-agreed in writing 

by MDOT. Any costs paid to the Phase Developer in accordance with this Section 10.4(b) 

will not be subject to the Predevelopment Cost Cap for Phase North or the Phase North 

Termination Cap. 

(c) If the NEPA approvals for Phase North do not permit Priced Managed Lanes then: 

(i) MDOT will not issue the Phase North NTP; 

(ii) unless otherwise agreed by the Phase Developer and MDOT, Phase North will be 

removed from the scope of this Agreement in accordance with Section 27.1 (NEPA 

Does Not Permit Priced Managed Lanes For Phase North);  

(iii) the Phase Developer will not be entitled to any compensation for work performed 

on Phase North, except for work performed in support of NEPA for Phase North in 

accordance with Section 10.4(b); and 

(iv) MDOT shall reimburse the Phase Developer for any support provided to MDOT in 

accordance with Section 10.4(b).  

10.5 Interface Obligations and Risks 

The Phase Developer shall assume and manage, or cause the Section Developers to assume 

and manage, all interface arrangements and risks between the Section Developers of the Phase. 

10.6 Reporting of Allowed Costs of Predevelopment Work 

(a) No later than 10 Business Days after the end of each month, the Phase Developer shall 

provide MDOT with a report detailing:  

(i) the Allowed Costs that were incurred by the Phase Developer during that month, 

together with line-item documentation for each discrete cost to support the 

Allowed Costs incurred;  

(ii) the aggregate cumulative Allowed Costs that were incurred by the Phase 

Developer from the Effective Date until the end of that month; and  

(iii) the Allowed Costs that the Phase Developer anticipates incurring in the following 

month. 

(b) The first report submitted under Section 10.6(a) after the Effective Date may include 

Allowed Costs for Predevelopment Work performed prior to the Effective Date.  

(c) The Phase Developer shall, within five Business Days of a request, provide MDOT with 

any further information or documents that MDOT may reasonably require to substantiate 

the Allowed Costs contained in the report. 
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(d) MDOT may review the reports provided by the Phase Developer under Section 10.6(a) 

and notify the Phase Developer of any comments or objections to the report. The Phase 

Developer shall promptly, and in any event within 10 Business Days, update the report 

to address MDOT's comments or objections. 

(e) Any failure by MDOT to review or comment on a report provided by the Phase Developer 

under Section 10.6(a) will not limit MDOT's right to object to any claim for Allowed Costs 

by the Phase Developer at the time those Allowed Costs are payable under this 

Agreement. 

(f) The Phase Developer will not be entitled to be paid any Allowed Costs that have not been 

correctly reported under this Section 10.6. 

10.7 Limitation on Right to Rely  

(a) Except to the extent expressly provided under this Agreement or a Section P3 Agreement, 

no action or omission by MDOT or MDTA or their respective agents, employees, 

successors and assigns, with respect to any submittal from the Phase Developer in 

connection with the Predevelopment Work will:  

(i) relieve the Phase Developer from the performance of its obligations under this 

Agreement or a Section Developer from the performance of its obligations under 

a Section P3 Agreement;  

(ii) constitute acceptance by MDOT that any Predevelopment Work satisfies the 

requirements of this Agreement or a Section P3 Agreement; or  

(iii) prevent MDOT from subsequently raising an objection or comment on a submittal 

under this Agreement, if the same objection or comment was not made by MDOT 

on a previous submittal. 

(b) Without limiting the generality of Section 10.7(a), the Phase Developer acknowledges 

and agrees that:  

(i) neither MDOT nor MDTA will be responsible for the relevance, completeness, 

accuracy, adequacy or fitness for any purpose of any design documents developed 

by the Phase Developer under this Agreement or by a Section Developer under a 

Section P3 Agreement; and  

(ii) the Phase Developer and the Section Developers will be solely responsible for 

their design work, including the adoption or use of any design documents 

developed by the Phase Developer, the Section Developer, or any other Person. 

The adoption and use of such design documents will be at the sole risk of the 

Phase Developer and the Section Developers and neither MDOT nor MDTA will 

have any liability to the Phase Developer, any Section Developer, or any other 

Phase Developer-Related Entity with respect to the use of such design documents 

by the Phase Developer, any Section Developer, or any other Phase Developer-

Related Entity, 

notwithstanding, any review, comment, exception, objection, rejection, approval, 

disapproval, acceptance, concurrence, certification of the design documents, or failure 

to conduct any such activity by MDOT or MDTA under this Agreement, a Section P3 

Agreement, or otherwise. 
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(c) Any review, comment, exception, objection, rejection, approval, disapproval, acceptance, 

concurrence, or certification, of any design documents or failure to conduct any such 

activity by MDOT or MDTA under this Agreement, a Section P3 Agreement, or otherwise:  

(i) will not be deemed or construed as any kind of warranty, express or implied, by 

MDOT or MDTA;  

(ii) will not create or impose upon MDOT or MDTA any duty or obligation toward the 

Phase Developer, any Section Developer, or any other Phase Developer-Related 

Entity;  

(iii) will not relieve the Phase Developer or any Section Developer from liability for, 

and responsibility to replace nonconforming work and to cure defaults under a 

Section P3 Agreement;  

(iv) will not be deemed or construed as any assumption of risk by MDOT or MDTA as 

to design, construction, equipping, supply, operations, maintenance, performance, 

or quality of a Section or performance of the Predevelopment Work or work under 

a Section P3 Agreement; and 

(v) may not be asserted by the Phase Developer or any Section Developer against 

MDOT or MDTA as a defense (legal or equitable) to, or as a waiver of, or relief 

from, obligations of the Phase Developer or any Section Developer to fulfill the 

requirements of this Agreement or any Section P3 Agreement. 

10.8 IDP Submittals 

(a) The Phase Developer will have full responsibility for the implementation of each IDP 

Submittal included within the Phase Developer's Proposal, including the satisfaction of 

all conditions (if any) attached to MDOT's acceptance of an IDP Submittal and obtaining 

the approval or consent of any relevant Governmental Entity or third party (including 

any necessary modifications to the MDOT-Provided Approvals).  

(b) If, with respect to any IDP Submittal included within the Phase Developer's Proposal, the 

Phase Developer fails to satisfy any of the conditions attached to MDOT's acceptance of 

that IDP Submittal or obtain the approval or consent of any relevant Governmental Entity 

or third party (including any necessary modifications to the MDOT-Provided Approvals): 

(i) the Phase Developer shall perform the Predevelopment Work and submit 

Committed Section Proposals as if such IDP Submittal had not been included in 

the Phase Developer's Proposal; and 

(ii) the Phase Developer will not be entitled to any additional time, relief, or 

compensation, under this Agreement, including any relief from its obligations to 

deliver a Committed Section Proposal that is Financially Viable for each Section 

in Phase South A, or any adjustment to the Development Rights Fee that is 

payable under this Agreement.  
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11. SECTION P3 AGREEMENTS AND COMMITTED SECTION PROPOSALS 

11.1 Development of Section P3 Agreement and Section Technical Provisions  

(a) Within 90 days of the Effective Date, MDOT shall deliver to the Phase Developer a draft 

form of Section P3 Agreement (including the Section Technical Provisions).  

(b) To the extent that MDOT delivers a draft form Section P3 Agreement (including Section 

Technical Provision) under Section 11.1(a), the Phase Developer and MDOT shall, subject 

to Section 11.13 (Good Faith), negotiate in Good Faith to agree the form of the Section 

P3 Agreement and Section Technical Provisions for each Section.  

(c) In preparing the draft form of Section P3 Agreement referred to in Section 11.1(a): 

(i) MDOT shall include the terms included in the Section P3 Agreement Term Sheet. 

Amendments to the terms of the Section P3 Agreement Term Sheet will be made 

only to the extent that it is agreed between MDOT and the Phase Developer (each 

acting reasonably) that such amendments are consistent with matters agreed 

between MDOT and the Phase Developer during the Phase Developer’s 

performance of the Predevelopment Work; and 

(ii) with respect to the Section Technical Provisions, MDOT shall include terms that 

are consistent with Articles 2 to 27 of Exhibit 6 (Predevelopment Work 

Requirements). 

(d) If, despite both MDOT and the Phase Developer complying with their obligations under 

Section 11.1(b), MDOT and the Phase Developer are unable to agree the form of the 

Section P3 Agreement (including Section Technical Provisions) for a Section in 

accordance with this Section 11.1 by the date falling 60 days prior to the relevant 

Predevelopment Milestone Deadline for delivering the Committed Section Proposal for 

that Section, either MDOT or the Phase Developer may terminate this Agreement in 

accordance with Section 26.4 (Termination for Failure to Agree Form of Agreements). 

(e) If: 

(i) Phase South is delivered in two or more Sections;  

(ii) the Phase Developer included in its Proposal a Development Rights Fee equal to 

zero for each Section of Phase South A; and  

(iii) the Alternative Equity IRR for any Section within Phase South A is less than the 

Proposal Equity IRR,  

then, the Parties agree that they shall amend the terms of the Section P3 Agreement for 

each Section within Phase South such that the Section Developers are not required to 

make any Excess Revenue Payment (that would otherwise have been due under the 

terms of the relevant Section P3 Agreement) unless the Phase Excess Revenues are 

greater than zero. The "Phase Excess Revenue" shall be calculated using the same 

method as "Excess Revenue" under the Section P3 Agreement, except that the 

references to Section Developer Toll Payments, MDTA Notes principal and interest 

payments, and Refinancing Gains will refer to the aggregate of those amounts across all 

Sections of Phase South and the references to Base Case Gross Revenues will be 

replaced by Phase South Base Case Gross Revenues. The "Phase South Base Case 



MDOT and MDTA 

Request for Proposals 

Phase 1 of the I-495 & I-270 P3 Program 

24 Phase P3 Agreement

December 18, 2020

Gross Revenues" shall be calculated by aggregating the Base Case Gross Revenue of 

all Sections within Phase South, and shall be updated each time that a Section within 

Phase South reaches Financial Close. Capitalized terms used in this paragraph and not 

defined in this Agreement shall have the meaning given to them in the Section P3 

Agreement Term Sheet.   

11.2 Permitted Payments to Phase Developer and Section Developer on Financial Close  

(a) For each Section, the Section P3 Agreement and the Initial Base Case Financial Model 

may permit the Section Developer for that Section to make the following payments (and 

only the following payments) in connection with achieving Financial Close of that Section: 

(i) if the Section is in Phase South A, an amount to reimburse, fund, or otherwise 

pay on behalf of the Phase Developer, the Development Rights Fee (if any) 

payable by the Phase Developer for that Section under Article 17 (Development 

Rights Fees) of this Agreement; 

(ii) subject to Section 11.2(c), an amount to reimburse the Phase Developer and the 

Section Developer for the Allowed Costs incurred by the Phase Developer or the 

Section Developer, that are directly attributable to that Section or any other 

Section that has previously achieved Financial Close, and that have not previously 

been reimbursed;  

(iii) subject to Section 11.2(d), cash closing fees payable to Phase Developer-Related 

Entities in connection with achieving Financial Close of that Section, in an 

aggregate amount not to exceed the Developer Closing Fee Percentage of []4

multiplied by the total amount of project financing (including debt and equity) for 

that Section; and 

(iv) underwriter fees, Rating Agency fees, upfront fees payable to USDOT for TIFIA 

loans, upfront fees payable to placement agents, upfront fees payable to banks, 

and other comparable upfront, arranging, or origination fees payable to Lenders, 

in each case, in relation to the debt, equity bridge loans, or letters of credit to 

secure committed equity, for that Section (provided such fees are payable on an 

arm's-length basis).  

(b) None of the Phase Developer, the Section Developer, or any other Phase Developer-

Related Entity will be entitled to receive any arranging, closing, or similar fees (however 

described), or reimbursement for costs incurred in connection with the Predevelopment 

Work or Section Work in connection with achieving Financial Close of a Section, other 

than as provided in Section 11.2(a).  

(c) The maximum aggregate amount of Allowed Costs that may be reimbursed to the Phase 

Developer and the Section Developer under Section 11.2(a)(ii) shall not exceed the 

Predevelopment Cost Cap.

(d) With respect to Phase South, if the aggregate amount of cash closing fees paid to Phase 

Developer-Related Entities at Financial Close of a Section is less than the aggregate 

amount of cash closing fees that are permitted to be paid under Section 11.2(a)(iii), the 

shortfall may be added to the cash closing fees that are permitted under Section 

4 This will be the Developer Closing Fee Percentage included in the Proposal.  
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11.2(a)(iii) for one or more subsequent Sections of Phase South until that shortfall has 

been paid.

11.3 Committed Section Proposal  

(a) For each Section the Phase Developer shall submit a Committed Section Proposal that 

complies with Exhibit 7 (Committed Section Proposal) to MDOT for approval by MDOT 

and the MDTA Board. All material parts of the Committed Section Proposal must have 

been approved by MDOT prior to the formal submission of the Committed Section 

Proposal, and unless otherwise agreed with MDOT, be consistent with the Phase 

Developer's Proposal.   

(b) Without limiting the requirements of Exhibit 7 (Committed Section Proposal):   

(i) each Committed Section Proposal must include the proposed Section P3 

Agreement (including the Section Technical Provisions) and the Initial Base Case 

Financial Model which have been approved by MDOT;  

(ii) subject to Section 11.3(b)(v), each Committed Section Proposal must be 

Financially Viable (unless agreed by MDOT in writing);   

(iii) subject to Section 11.3(b)(v), each Committed Section Proposal for Phase South 

A must be delivered with evidence satisfactory to MDOT that all Sections of Phase 

South A will be Financially Viable (unless agreed by MDOT in writing); and  

(iv) each Committed Section Proposal must be valid for a period of 240 days from the 

date of its submission to MDOT. 

(v) If the Phase Developer is unable to submit a Committed Section Proposal for a 

Section of Phase South (other than the First Section) without assuming Maryland 

Funding, the Phase Developer may assume in its Committed Section Proposal that 

the amount of any Upfront Payment or Development Rights Fee paid to MDOT in 

connection with Financial Close of any previous Section of Phase South is (to the 

extent that it has not already been used to fund a previous Section) an available 

source of funding for the relevant Section. 

11.4 Regional Transit 

(a) The Parties acknowledge that:  

(i) MDOT intends to enter into memorandums of understanding with Frederick 

County and Montgomery County (each a "Transit MOU") with respect to the 

delivery of transit service improvements in conjunction with the P3 Program 

("Transit Service Improvements");  

(ii) under Section 1.17 (Transit Service Improvements) of Exhibit 6 (Predevelopment 

Work Requirements) of this Agreement, the Phase Developer is required to work 

with MDOT to develop the Transit Service Improvements and ensure they are 

delivered under the Section P3 Agreements and in accordance with each Transit 

MOU; and  
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(iii) at the time of submitting its Proposal, the form, scope, and cost of the Transit 

Service Improvements were unknown and accordingly the Proposal did not take 

into account the cost of the Transit Service Improvements. 

(b) MDOT shall ensure that the cost and scope of the Transit Service Improvements that are 

to be delivered under a Section P3 Agreement are not of an amount that prevents the 

Section from being Financially Viable. 

(c) The Committed Section Proposal for a Section will include any Transit Service 

Improvements that MDOT requires the Phase Developer to include in that Section.  

11.5 MDOT and MDTA Board Acceptance and Approval of Committed Section Proposal 

(a) MDOT shall notify the Phase Developer whether MDOT accepts the Committed Section 

Proposal (including the draft Section P3 Agreement). 

(b) The Phase Developer acknowledges that any Committed Section Proposal that has been 

accepted by MDOT remains subject to: 

(i) approval by the MDTA Board; and 

(ii) the review and approval process in the Act. 

(c) MDOT shall notify the Phase Developer whether the MDTA Board approves the 

Committed Section Proposal (including the Section P3 Agreement).  

(d) If MDOT and the MDTA Board accept and approve the Committed Section Proposal 

(including the Section P3 Agreement), MDOT and MDTA shall commence the Section P3 

Agreement review and approval process in accordance with the Act.  

11.6 MDTA Board Fail to Approve A Committed Section Proposal 

(a) If MDOT notifies the Phase Developer in accordance with Section 11.5(c) (MDOT and 

MDTA Board Acceptance and Approval of Committed Section Proposal) that the MDTA 

Board does not approve a Committed Section Proposal (including the draft Section P3 

Agreement) for the First Section that has been accepted by MDOT within 180 days from 

submission of the Committed Section Proposal to MDOT (or such longer period as the 

Parties may agree), MDOT shall issue a notice to terminate this Agreement in accordance 

with Section 26.1 (Termination for Convenience), unless otherwise agreed by MDOT and 

the Phase Developer. 

(b) Subject to Section 11.6(c), if the MDTA Board rejects or otherwise does not approve a 

Committed Section Proposal (including the draft Section P3 Agreement) for any Section 

(other than the First Section) that has been accepted by MDOT within 180 days from 

submission of the Committed Section Proposal to MDOT (or such longer period as the 

Parties may agree), the Section and all other Sections that have not been submitted to 

MDOT under a Committed Section Proposal will be removed from the scope of this 

Agreement in accordance with Section 27.4 (MDTA Board Does Not Approve A 

Committed Section Proposal), unless otherwise agreed by MDOT and the Phase 

Developer.  

(c) If: 
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(i) the MDTA Board rejects or indicates that it will not approve a Committed Section 

Proposal that has been accepted by MDOT; and 

(ii) the Parties agree that changes may be made to the Committed Section Proposal 

to address any concerns or objections by the MDTA Board,  

then the Parties may agree to submit a revised Committed Section Proposal to the MDTA 

Board under Section 11.6(b). 

11.7 BPW Fails to Approve Section P3 Agreement 

(a) Each Section P3 Agreement will be subject to the approval of the BPW. 

(b) If requested by MDOT, the Phase Developer shall cause the Section Developer to sign 

the Section P3 Agreement before the BPW approves the agreement and shall provide 

any other information or documents that MDOT may reasonably require to obtain BPW 

approval. 

(c) Subject to Section 11.7(e), if the BPW rejects or otherwise does not approve a Section 

P3 Agreement for the First Section that has been accepted by MDOT and the MDTA Board 

under Section 11.5 (MDOT and MDTA Board Acceptance and Approval of Committed 

Section Proposal) within 180 days from submission of the Committed Section Proposal 

to MDOT (or such longer period as the Parties may agree), MDOT shall issue a notice to 

terminate this Agreement in accordance with Section 26.1 (Termination for 

Convenience), unless otherwise agreed by MDOT and the Phase Developer. 

(d) Subject to Section 11.7(e), if the BPW rejects or otherwise does not approve a Section 

P3 Agreement for any Section (other than the First Section) that has been accepted by 

MDOT and the MDTA Board under Section 11.5 (MDOT and MDTA Board Acceptance and 

Approval of Committed Section Proposal) within 180 days from submission of the 

Committed Section Proposal to MDOT (or such longer period as the Parties may agree), 

the Section and all other Sections that have not been submitted to MDOT under a 

Committed Section Proposal will be removed from the scope of this Agreement in 

accordance with Section 27.5 (BPW Does Not Approve An Approved Section P3 

Agreement), unless otherwise agreed by MDOT and the Phase Developer. 

(e) If:  

(i) the BPW rejects or indicates that it will not approve a Section P3 Agreement that 

has been accepted by MDOT and the MDTA Board under Section 11.5 (MDOT and 

MDTA Board Acceptance and Approval of Committed Section Proposal); and  

(ii) the Parties agree that changes may be made to the Section P3 Agreement to 

address any concerns or objections from the BPW,  

then the Parties may agree to submit a revised Section P3 Agreement to the BPW for 

approval under Section 11.7(d). 

11.8 Entry into a Section P3 Agreement  

If the BPW approves a Section P3 Agreement, the Phase Developer shall, within 90 days of that 

approval cause the Section Developer to: 
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(a) sign the Section P3 Agreement (unless already signed by the Section Developer in 

accordance with Section 11.7(b) (BPW Fails to Approve Section P3 Agreement)); and  

(b) deliver the signed Section P3 Agreement to MDOT for signing by MDOT and MDTA.  

11.9 Failure to Achieve Financial Close under Section P3 Agreement Due to MDOT or MDTA  

If: 

(a) MDOT or MDTA fail to sign a Section P3 Agreement that has been approved by the BPW 

and signed and delivered by the Section Developer under Section 11.8 (Entry into a 

Section P3 Agreement) within 30 days of satisfaction of all conditions precedent to MDOT 

and MDTA signing the Section P3 Agreement; or  

(b) a Section Developer validly terminates a Section P3 Agreement on the basis that it was 

unable to achieve Financial Close of that Section P3 Agreement, solely due to MDOT or 

MDTA failing to satisfy the conditions precedent to Financial Close for which MDOT and 

MDTA are responsible under the Section P3 Agreement,  

then unless otherwise agreed by MDOT and the Phase Developer (i) the Section and all other 

Sections that have not been submitted to MDOT under a Committed Section Proposal will be 

removed from the scope of this Agreement in accordance with Section 27.6 (Failure to Achieve 

Financial Close Under a Section P3 Agreement Due to MDOT or MDTA) and (ii) the Phase 

Developer will be released from its obligation to pay any Development Rights Fees with respect 

to such Sections. 

11.10 Equity Interests in Section Developer 

At Commercial Close of each Section, the Phase Developer shall hold at least 51% of the equity 

interest in the Section Developer of that Section. 

11.11 Development of Tolling Services Agreement 

(a) Within 90 days of the Effective Date, MDOT and MDTA shall deliver to the Phase 

Developer a draft form of Tolling Services Agreement.  

(b) To the extent that MDOT and MDTA deliver a draft form Tolling Services Agreement 

under Section 11.11(a), the Phase Developer, MDOT, and MDTA shall, subject to Section 

11.13 (Good Faith) negotiate in Good Faith to agree the form of the Tolling Services 

Agreement for each Section. 

(c) In preparing the draft form of Tolling Services Agreement referred to in Section 11.11(a), 

MDOT shall include the terms included in the Tolling Services Agreement Term Sheet. 

Amendments to the terms of the Tolling Services Agreement Term Sheet will be made 

only to the extent that it is agreed between MDOT, MDTA, and the Phase Developer 

(each acting reasonably) that such amendments are consistent with matters agreed 

between MDOT, MDTA, and the Phase Developer during the Phase Developer's 

performance of the Predevelopment Work. 

(d) If, despite MDOT, MDTA, and the Phase Developer complying with their obligations under 

Section 11.11(b), the Parties are unable to agree to the form of the Tolling Services 

Agreement for a Section in accordance with this Section 11.11 by the same time that 

MDOT and the Phase Developer are required to have agreed to the form of the Section 
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P3 Agreement and Section Technical Provisions for the Section under Section 11.1(d) 

(Development of Section P3 Agreement and Section Technical Provisions), then either 

MDOT or the Phase Developer may terminate this Agreement in accordance with Section 

26.4 (Termination for Failure to Agree Form of Agreements). 

11.12 Development of MDTA Financing Documents 

(a) Within 90 days of the Effective Date, MDOT and MDTA shall deliver to the Phase 

Developer a draft form of the MDTA Financing Documents.  

(b) To the extent that MDOT and MDTA deliver the draft MDTA Financing Documents under 

Section 11.12(a), the Phase Developer, MDOT, and MDTA shall, subject to Section 11.13 

(Good Faith), negotiate in Good Faith to agree the form of the MDTA Financing 

Documents to which the Section Developer will be a party. 

(c) In preparing the draft form of the MDTA Financing Documents referred to in Section 

11.12(a), MDOT and MDTA shall include the terms included in the MDTA Notes Term 

Sheet. Amendments to the terms of the MDTA Notes Term Sheet will be made only to 

the extent that it is agreed between MDOT, MDTA, and the Phase Developer (each acting 

reasonably) that such amendments are consistent with matters agreed between MDOT, 

MDTA and the Phase Developer during the Phase Developer's performance of the 

Predevelopment Work. 

(d) If, despite MDOT, MDTA, and the Phase Developer complying with their obligations under 

Section 11.12(b), the Parties are unable to agree to the form of the MDTA Financing 

Documents to which the Section Developer will be a party in accordance with this Section 

11.12 by the same time that MDOT and the Phase Developer are required to have agreed 

to the form of the Section P3 Agreement and Section Technical Provisions for the Section 

under Section 11.1(d) (Development of Section P3 Agreement and Section Technical 

Provisions), then either MDOT or the Phase Developer may terminate this Agreement in 

accordance with Section 26.4 (Termination for Failure to Agree Form of Agreements).  

11.13 Good Faith 

For the purposes of Section 11.1 (Development of Section P3 Agreement and Section Technical 

Provisions), Section 11.11 (Development of Tolling Services Agreement), and Section 11.12

(Development of MDTA Financing Documents), a party will not be acting in Good Faith if: 

(a) it insists on including provisions in the Section P3 Agreement, the Section Technical 

Provisions, the Tolling Services Agreement, or the MDTA Financing Documents that, 

unless otherwise agreed by MDOT and the Phase Developer in accordance with Section 

11.1(c) (Development of Section P3 Agreement and Section Technical Provisions), 

Section 11.11(c) (Development of Tolling Services Agreement), or Section 11.12(c) 

(Development of MDTA Financing Documents): 

(i) are inconsistent with the terms or commercial intent of the Section P3 Agreement 

Term Sheet, the Tolling Services Agreement Term Sheet, the MDTA Notes Term 

Sheet, or Exhibit 6 (Predevelopment Work Requirements);  

(ii) preclude the delivery of an accepted IDP Submittal; or 
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(iii) are otherwise materially inconsistent with the terms generally accepted on 

comparable managed lane P3 projects in the United States unless proposed to 

address unique aspects of the P3 Program; or 

(b) in the case of the Phase Developer only, it refuses to accept, or seeks to negotiate 

changes to, proposed terms of the Section P3 Agreement, the Section Technical 

Provisions, the Tolling Services Agreement, or the MDTA Financing Documents on the 

basis that those terms are inconsistent with assumptions (other than the Key 

Assumptions) that it made when either: 

(i) sizing the Development Rights Fee included in its Proposal; or  

(ii) determining that the relevant Section was Financially Viable.  

12. PHASE SOUTH A KEY ASSUMPTIONS 

12.1 Phase Developer Proposal 

MDOT acknowledges that as part of the RFP it required the Phase Developer to use the Key 

Assumptions to prepare those elements of its Proposal relating to Phase South A. 

12.2 Key Assumptions for Phase South A Prove To Be Incorrect 

(a) If a Key Assumption for Phase South A proves to be incorrect, MDOT and the Phase 

Developer shall work together in Good Faith in accordance with the terms of this Section 

12.2, to determine the impact of the Key Assumption not being correct under this 

Agreement. 

(b) If the Phase Developer or MDOT become aware that a Key Assumption is incorrect, it 

shall promptly notify the other party that the Key Assumption is not correct and identify 

how the Key Assumption is incorrect. If the other party does not agree that the Key 

Assumption is incorrect, then the matter will be referred to the Dispute Resolution 

Procedures under Article 33 (Dispute Resolution).  

(c) If it is agreed or determined that a Key Assumption is incorrect under Section 12.2(b), 

the Phase Developer shall provide MDOT with details of the impact that it projects, if 

any, that the Key Assumption not being correct will have, on its own (and without taking 

into account any other changes to information available to the Phase Developer), on: 

(i) the ability of the Phase Developer to submit a compliant Committed Section 

Proposal for each Section of Phase South A that is Financially Viable; and 

(ii) the Available Funds,  

together with all supporting information that MDOT may reasonably request (including 

an update to the most recent draft of the Financing Plan and financial model submitted 

under Section 1.22 (Financing Workstream) of Exhibit 6 (Predevelopment Work 

Requirements).  

(d) Following receipt of the information provided by the Phase Developer under Section 

12.2(c), MDOT and the Phase Developer shall negotiate in Good Faith to agree on 

whether or not the Key Assumption being incorrect arose as a result of any act or 
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omission of the Phase Developer and the impact that the Key Assumption not being 

correct will have on: 

(i) the ability of the Phase Developer to submit a compliant Committed Section 

Proposal for the relevant Section in Phase South A that is Financially Viable; and   

(ii) the Available Funds for the relevant Section of Phase South A.  

(e) If MDOT and the Phase Developer are unable to agree on whether or not the cause of 

the Key Assumption being incorrect arose as a result of any act or omission of the Phase 

Developer, or the impact that a Key Assumption not being correct will have on the 

Available Funds for the relevant Section, then the dispute will be referred to the Dispute 

Resolution Procedures.  

(f) MDOT and the Phase Developer shall endeavor to reach an agreement or determination 

with respect to whether a Key Assumption is incorrect, its impact, and whether the cause 

of the Key Assumption not being correct arose as a result of any act or omission of the 

Phase Developer no later than 3 months after MDOT or the Phase Developer notifies the 

other that a Key Assumption is incorrect under Section 12.2(b).  

(g) If it is agreed or determined that:  

(i) a Key Assumption is incorrect under Section 12.2(b) (whether or not it is due to 

MDOT), and the Key Assumption being incorrect, on its own causes the following 

with respect to a Section in Phase South A: 

(A) for a Section in Phase South A with a Development Rights Fee greater than 

zero, a decrease to the Available Funds for that Section such that the 

Available Funds for that Section are less than the Development Rights Fee 

for that Section; and  

(B) for all Sections in Phase South A, the Phase Developer to be unable to 

submit a compliant Financially Viable Committed Section Proposal for that 

Section; and  

(ii) the cause of the Key Assumption being incorrect did not arise as a result of any 

act or omission of the Phase Developer, 

then: 

(iii) a Phase Developer Default under Section 25.1(b) (Phase Developer Default) will 

not have occurred; and 

(iv) either MDOT or the Phase Developer may terminate this Agreement under Section 

26.5 (Termination for Loss of Financial Viability Caused by A Key Assumption That 

Is Incorrect). 

(h) If the Development Rights Fee for a Section in Phase South A is greater than zero, then 

to the extent that it is agreed or determined that: 

(i) a Key Assumption is incorrect under Section 12.2(b) (whether or not it is due to 

MDOT), and the Key Assumption being incorrect directly results, on its own, in a 

decrease to the Available Funds for that Section; and 
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(ii) the relevant Key Assumption being incorrect did not arise as a result of any act 

or omission of the Phase Developer,  

then the Development Rights Fee for that Section will be reduced by the same amount 

as the reduction in the Available Funds.  

13. UPFRONT PAYMENT ACCOUNT 

13.1 Establishment of Upfront Payment Account 

Prior to the Effective Date, an account will be established and held by the Trustee under the 

terms of the MDTA Master Trust Agreement into which the: 

(a) Development Rights Fees that are payable under this Agreement; and  

(b) any Upfront Payments that may be payable under the Section P3 Agreements,  

will be paid (the "Upfront Payment Account"). 

13.2 Payments into Upfront Payment Account 

(a) MDTA shall instruct the Trustee to deposit all Development Rights Fees that it receives 

from or on behalf of the Phase Developer (including where those payments are received 

by drawing on the Development Rights Fee Security) into the Upfront Payment Account. 

(b) MDTA shall instruct the Trustee to deposit all Upfront Payments that are paid by Section 

Developers on Financial Close of a Section into the Upfront Payment Account. 

14. SECTION VIABILITY 

(a) The requirements in this Article 14 apply to: 

(i) all Sections in Phase South B; and 

(ii) all Sections in Phase North, 

(together, the "Uncommitted Sections").  

(b) For each Uncommitted Section the Phase Developer shall provide to MDOT: 

(i) a detailed description of the scope of work that the Phase Developer will perform 

to determine the Financial Viability of that Uncommitted Section;  

(ii) a schedule to complete the Financial Viability scope of work for the Uncommitted 

Section within the time required under Section 14(d)(i); and 

(iii) a breakdown of costs that will be incurred by the Phase Developer in performing 

the work described in Section 14(b)(i). 

(c) For each Uncommitted Section, the Phase Developer shall provide MDOT with the 

information described in Section 14(b) no later than: 

(i) with respect to the first Section of Phase North, 30 days from the Phase North 

NTP; or  
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(ii) with respect to all other Uncommitted Sections, 30 days from the previous Section 

achieving Financial Close. 

(d) Within 5 Business Days of MDOT receiving the information under Section 14(b), MDOT 

and the Phase Developer shall commence meeting in Good Faith to agree: 

(i) the scope of work that the Phase Developer will perform to determine the 

Financial Viability of the Uncommitted Section and the schedule for completing 

the work (which shall be no longer than three months from the date that the 

Phase Developer and MDOT agree to the scope of work under this Section 14(d)(i), 

or such longer time period as agreed between MDOT and the Phase Developer); 

and 

(ii) the cap on Allowed Costs that the Phase Developer will be entitled to receive for 

performing the work described in Section 14(d)(i) in the event that the Section is 

not Financially Viable ("Viability Cost Cap"); and 

(iii) for Phase North: 

(A) a Predevelopment Cost Cap for all of Phase North; 

(B) a Phase North Termination Cap for all of Phase North; and 

(C) the deadlines for submitting complete and compliant Committed Section 

Proposals for the Sections in Phase North (these deadlines will be added 

to Exhibit 5 (Predevelopment Milestones and Deadlines) and will become 

Predevelopment Milestone Deadlines). 

(e) If the Phase Developer and MDOT are unable to agree to the matters in Section 14(d) 

within 45 Business Days, then unless MDOT and the Phase Developer otherwise agree, 

that Section and all other Uncommitted Sections will be removed from the scope of this 

Agreement in accordance with Section 27.3 (Financial Viability of an Uncommitted 

Section).

(f) The Phase Developer shall complete all of the work described in Section 14(d)(i) and 

provide MDOT with its findings within the time periods agreed under Section 14(d)(i). If 

the Phase Developer performs all of the required work and determines that the Section 

is not Financially Viable, the Phase Developer shall provide MDOT with all ancillary and 

supporting documents used to support this determination.  

(g) If the Phase Developer fails to comply with the requirements of this Article 14, then 

MDOT may declare a Phase Developer Default under Section 25.1(u) (Phase Developer 

Default) and MDOT may: 

(i) terminate this Agreement for a Phase Developer Default in accordance with 

Section 26.2 (Termination for Phase Developer Default); and 

(ii) draw on the Performance Security in accordance with Section 18.3 (Rights to 

Draw on the Performance Security). 

(h) If the Phase Developer performs all of the work in accordance with Section 14(d)(i) and 

the Phase Developer's findings demonstrate that the Section will not be Financially Viable, 

then: 
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(i) MDOT shall pay the Phase Developer its Allowed Costs for performing the work in 

Section 14(d)(i), up to the applicable Viability Cost Cap; and 

(ii) unless otherwise agreed, that Section and all other Uncommitted Sections will be 

removed from the scope of this Agreement in accordance with Section 27.3 

(Financial Viability of an Uncommitted Section).  

15. SCHEDULE OF PERFORMANCE 

(a) The Phase Developer shall perform the Predevelopment Work: 

(i) in accordance with the Predevelopment Work Schedule; and  

(ii) so as to achieve each Predevelopment Milestone by the applicable 

Predevelopment Milestone Deadline. 

(b) If a Financial Close Deadline is extended under a Section P3 Agreement, then the 

corresponding Predevelopment Milestone Deadline to which the achievement of Financial 

Close relates, will be extended by the same number of days as granted by MDOT under 

the Section P3 Agreement. 

16. RELIEF EVENTS 

16.1 Entitlement to Claim 

(a) If a Relief Event directly causes or is reasonably likely to directly cause the Phase 

Developer to fail to achieve a Predevelopment Milestone by the applicable 

Predevelopment Milestone Deadline or to fail to comply with any of its other obligations 

under this Agreement, the Phase Developer may claim one or more of the following in 

accordance with this Article 16: 

(i) an extension to the Predevelopment Milestone Deadline;  

(ii) relief from compliance with its obligations under this Agreement; or 

(iii) an increase to a Predevelopment Cost Cap.

(b) The Phase Developer will not be entitled to claim an extension of time or increase to any 

Predevelopment Cost Caps under this Article 16 in respect of any period of time that 

there is a concurrent delay. Delays will be considered concurrent where there is a delay 

caused by a Relief Event, but for the same period of delay, the Phase Developer or any 

Phase Developer-Related Entity has caused or otherwise suffered a delay in the 

performance of the Predevelopment Work and such delay does not itself arise from a 

Relief Event. 

(c) The Phase Developer will not be entitled to claim a Relief Event under this Agreement 

for an extension to a Predevelopment Milestone Deadline regarding the achievement of 

Financial Close, once the Section has achieved Commercial Close under the applicable 

Section P3 Agreement.  
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16.2 Notices and Information to be Provided  

(a) The Phase Developer shall comply with the procedures in this Section 16.2 to claim an 

extension to a Predevelopment Milestone Deadline, relief from its obligations, or an 

increase to any Predevelopment Cost Caps with respect to a Relief Event. 

(b) The Phase Developer shall submit a notice that complies with Section 16.2(c) ("Relief 

Event Notice") no later than 10 Business Days after the date that the Phase Developer 

first became aware that the relevant Relief Event had occurred and would have the effect 

that is the subject of the Phase Developer's claim. 

(c) A Relief Event Notice must include: 

(i) a statement that it is a Relief Event Notice issued under this Section 16.2;   

(ii) full details of the relevant Relief Event (as available to the Phase Developer having 

made due inquiry), including its date and time of occurrence or inception;  

(iii) full details of any extension of time, relief from any of its obligations, or increase 

to any Predevelopment Cost Cap claimed under this Article 16 (including details 

of any immediate relief required while the Relief Event is continuing);   

(iv) with respect to a claim for an extension to a Predevelopment Milestone Deadline 

under Section 16.1(a)(i) (Entitlement to Claim), the Phase Developer's Good Faith 

analysis of how the relevant Relief Event was the direct cause or is reasonably 

likely to be the direct cause of a delay in achieving a Predevelopment Milestone 

by the applicable Predevelopment Milestone Deadline; 

(v) with respect to a claim for relief from its obligations under Section 16.1(a)(ii) 

(Entitlement to Claim), the Phase Developer's Good Faith analysis of the adverse 

impact of the Relief Event on the Phase Developer's ability to perform its 

obligations under this Agreement;  

(vi) with respect to a claim for an increase to a Predevelopment Cost Cap, the Phase 

Developer's Good Faith analysis of the additional Allowed Costs that it will incur 

as a result of the Relief Event and that would not be incurred had the Relief Event 

not occurred; and  

(vii) the actions that the Phase Developer has taken and will take to mitigate the effect 

of the Relief Event in accordance with Section 16.3 (Mitigation). 

(d) If the Relief Event (or its effects) are continuing, the Phase Developer shall:  

(i) submit an updated Relief Event Notice every 20 Business Days until the Relief 

Event has ended; and  

(ii) within 10 Business Days of the Relief Event ending, submit a final Relief Event 

Notice. 

(e) Within 10 Business Days of receiving a request from MDOT, the Phase Developer shall 

provide MDOT with any clarifying or additional information requested by MDOT with 

respect to its Relief Event Notice. 
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16.3 Mitigation  

(a) The Phase Developer shall use Reasonable Efforts to mitigate the delay and any other 

consequences of any Relief Event that is the subject of a Relief Event Notice. 

(b) If the Phase Developer fails to comply with its obligations under Section 16.3(a), the 

Phase Developer will not be entitled to an extension of time or relief from its obligations. 

16.4 Failure to Provide Required Notice or Information  

If any notice or information is not provided to MDOT in accordance with Section 16.2 (Notices 

and Information to be Provided), the Phase Developer will not be entitled to any extension of 

time or relief from its obligations and will have irrevocably waived and released any claim with 

respect to the alleged Relief Event. 

16.5 Burden of Proof  

The Phase Developer bears the burden of proving both the occurrence of a Relief Event and the 

resulting direct and adverse impacts of the Relief Event on the Phase Developer. 

16.6 Grant of relief for Relief Events  

(a) Within 30 Business Days (or such longer period as MDOT reasonably requires and notifies 

to the Phase Developer, having regard to the complexity of the claim) after receipt of a 

Relief Event Notice together with any other information provided under Section 16.2(e) 

(Notices and Information to be Provided), MDOT will notify the Phase Developer of 

MDOT's determination as to the Phase Developer's entitlement to any extension of time, 

increase to a Predevelopment Cost Cap, or other relief under this Article 16. If MDOT 

does not issue a determination within such time period, the claim will be deemed rejected. 

(b) Within 10 Business Days of: 

(i) the Phase Developer receiving a notice of MDOT's determination under 

Section 16.6(a); or  

(ii) a deemed rejection under Section 16.6(a),   

the Phase Developer shall notify MDOT in writing of whether it accepts or disputes the 

determination made by MDOT. If the Phase Developer does not dispute MDOT's 

determination within 10 Business Days, the Phase Developer will be deemed to have 

accepted the determination. 

(c) If the Phase Developer disputes MDOT's determination or deemed rejection under 

Section 16.6(b), then the matter will be resolved in accordance with the Dispute 

Resolution Procedures under Article 33 (Dispute Resolution).

(d) If the Phase Developer accepts or is deemed to have accepted MDOT's determination or 

deemed rejection under Section 16.6(b), the Phase Developer will have irrevocably 

waived and released any claim with respect to the alleged Relief Event. 

16.7 Sole Remedy  

Without prejudice to the Phase Developer's right to bring a claim for damages for a breach of 

contract by MDOT constituting a Relief Event under paragraph (c) of the definition of Relief 
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Event, the Phase Developer's sole remedy in relation to any Relief Event will be the operation 

of this Article 16. 

17. DEVELOPMENT RIGHTS FEES 

17.1 Development Rights Fees 

(a) The Phase Developer shall pay the Development Rights Fees to the Trustee in accordance 

with this Article 17 for the exclusive right to develop and implement the Phase under 

Article 4 (Exclusive Rights and Obligations). MDTA shall instruct the Trustee to deposit 

the Development Rights Fees into the Upfront Payment Account. 

(b) The Development Rights Fees for each Section in Phase South A are as follows:5

Section No. Limits Development Rights Fee

1

[2]

Total [Sum of above]

17.2 Payment of the Development Rights Fees  

Subject to Section 17.3 (Payment of the Development Rights Fee Upon Failure to Achieve 

Financial Close of the First Section) and Section 17.6 (Development Rights Fee Security), the 

Phase Developer shall pay the Development Rights Fee for each Section in Phase South A to 

the Trustee on or before Financial Close for that Section.  

17.3 Payment of the Development Rights Fee Upon Failure to Achieve Financial Close of 

the First Section  

If Financial Close for the First Section does not occur by the applicable Predevelopment 

Milestone Deadline in Exhibit 5 (Predevelopment Milestones and Deadlines), the Phase 

Developer shall pay to the Trustee the Development Rights Fee for the First Section to the 

Trustee as if Financial Close had been achieved under Section 17.2 (Payment of the 

Development Rights Fees). The Phase Developer shall pay that Development Rights Fee no later 

than two Business Days after the applicable Predevelopment Milestone Deadline in Exhibit 5 

(Predevelopment Milestones and Deadlines). 

17.4 Payment of the Development Rights Fees by Predevelopment Milestone Deadline for 

Phase South  

If Financial Close for all Sections of Phase South A does not occur by the applicable 

Predevelopment Milestone Deadline in Exhibit 5 (Predevelopment Milestones and Deadlines), 

the Phase Developer shall pay to the Trustee the Development Rights Fees that have not already 

been paid to the Trustee under this Article 17 (Development Rights Fees). The Phase Developer 

5 The number of Sections for Phase South A, together with the limits of those Sections and the Development Rights Fees for those 

Sections, will be taken from the Phase Developer's Proposal. 
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shall pay such Development Rights Fees no later than two Business Days after the applicable 

Predevelopment Milestone Deadline in Exhibit 5 (Predevelopment Milestones and Deadlines). 

17.5 Payment of the Development Rights Fee on Termination  

If MDOT terminates this Agreement for a Phase Developer Default under Section 26.2 

(Termination for Phase Developer Default), the Phase Developer shall pay to the Trustee the 

Development Rights Fees that have not already been paid to the Trustee under this Article 17 

Development Rights Fees). This amount shall be due and payable to the Trustee on the date 

the Phase Developer receives an MDOT Termination Notice. 

17.6 Development Rights Fee Security  

(a) On or before the Effective Date, the Phase Developer shall deliver to MDOT a letter of 

credit that complies with Section 17.6(b) as security for its obligation to pay the 

Development Rights Fees ("Development Rights Fee Security"). 

(b) The Development Rights Fee Security must satisfy all of the following requirements: 

(i) be an irrevocable standby letter of credit in the form of Exhibit 14 (Form of 

Development Rights Fee Security) or such other form acceptable to MDOT in its 

sole discretion; 

(ii) be in an amount equal to the aggregate of the Development Rights Fees payable 

under this Agreement; 

(iii) be issued by an Eligible Security Issuer; 

(iv) be payable immediately on demand, conditioned only on written presentation 

from MDOT to the issuer of the Development Rights Fee Security; 

(v) if it has an expiration date, it must provide for automatic renewal unless the issuer 

provides notice to MDOT to the contrary no later than 30 days prior to the 

expiration date;  

(vi) allow for multiple draws; and  

(vii) name the Trustee as the sole beneficiary.  

(c) After payment of any Development Rights Fee to the Trustee in accordance with this 

Article 17, or any reduction of the Development Rights Fee in accordance with Section 

12.2 (Key Assumptions for Phase South A Prove to be Incorrect), the Phase Developer 

may deliver a substitute Development Rights Fee Security to MDOT that complies with 

the requirements of this Article 17 in an amount equal to the aggregate of the balance 

of the Development Rights Fees payable under this Agreement. 

17.7 Obligation to Issue a Substitute Development Rights Fee Security 

(a) If the financial institution issuing the Development Rights Fee Security ceases to be an 

Eligible Security Issuer, the Phase Developer shall deliver a substitute Development 

Rights Fee Security that complies with Section 17.6(b) (Development Rights Fee Security) 

issued by another financial institution that is an Eligible Security Issuer no later than 15 

Business Days after the date that the prior financial institution ceased to be an Eligible 

Security Issuer. 
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(b) If the Development Rights Fee Security has an expiration date (beyond which the 

Development Rights Fee Security may not be renewed), the Phase Developer shall 

deliver to MDOT a substitute Development Rights Fee Security that complies with Section 

17.6(b) (Development Rights Fee Security) no later than 30 days prior to the expiration 

date of the then current Development Rights Fee Security. 

17.8 Rights to Draw on the Development Rights Fee Security  

MDOT may draw on the Development Rights Fee Security (by issuing appropriate instructions 

to the Trustee) without prior notice to the Phase Developer in each of the following 

circumstances: 

(a) if the Phase Developer fails to pay a Development Rights Fee when due; or  

(b) if Section 17.7(a) or Section 17.7(b) (Obligation to Issue a Substitute Development 

Rights Fee Security) applies, the Phase Developer fails to deliver a substitute 

Development Rights Fee Security that complies with Section 17.6(b) (Development 

Rights Fee Security) within the period required under Section 17.7 (Obligation to Issue 

a Substitute Development Rights Fee Security). 

17.9 Return of Development Rights Fee Security 

MDOT shall return the Development Rights Fee Security to the Phase Developer within 15 days 

of the earlier of: 

(a) expiration of this Agreement under Section 3(a) (Effective Date and Term) or Section 

3(b) (Effective Date and Term);  

(b) termination of this Agreement under Section 26.1 (Termination for Convenience),

Section 26.3 (Termination by Court Ruling), Section 26.4 (Termination for Failure to 

Agree Form of Agreements) (subject to Section 26.4(c) (Termination for Failure to Agree 

Form of Agreements)), or Section 26.5 (Termination for Loss of Financial Viability Caused 

by A Key Assumption That Is Incorrect); or 

(c) the payment of the Development Rights Fee for the final Section of Phase South A. 

18. PERFORMANCE SECURITY 

18.1 Provision and Form of Performance Security  

(a) On or before the Effective Date, the Phase Developer shall provide MDOT with a letter 

of credit that complies with Section 18.1(b) as security for its payment obligation under 

Section 26.2(c) (Termination for Phase Developer Default) ("Performance Security"). 

(b) The Performance Security must satisfy all of the following requirements: 

(i) be an irrevocable standby letter of credit in the form of Exhibit 13 (Form of 

Performance Security for Predevelopment Work) or such other form acceptable 

to MDOT in its sole discretion; 

(ii) be in an aggregate amount equal to $10 million; 

(iii) be issued by an Eligible Security Issuer; 
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(iv) be payable immediately on demand, conditioned only on written presentation 

from MDOT to the issuer of the Performance Security; 

(v) if it has an expiration date, it must provide for automatic renewal unless the issuer 

provides notice to MDOT to the contrary no later than 30 days prior to the 

expiration date;  

(vi) allow for multiple draws; and  

(vii) name MDOT as the sole beneficiary. 

18.2 Obligation to Issue a Substitute Performance Security  

(a) If the financial institution issuing the Performance Security ceases to be an Eligible 

Security Issuer, the Phase Developer shall deliver a substitute Performance Security that 

complies with Section 18.1(b) (Provision and Form of Performance Security) issued by 

another financial institution that is an Eligible Security Issuer no later than 15 Business 

Days after the date that the prior financial institution ceased to be an Eligible Security 

Issuer. 

(b) If the Performance Security has an expiration date (beyond which the Performance 

Security may not be renewed), the Phase Developer shall deliver to MDOT a substitute 

Performance Security that complies with Section 18.1(b) (Provision and Form of 

Performance Security) no later than 30 days prior to the expiration date of the then 

current Performance Security. 

18.3 Rights to Draw on the Performance Security  

MDOT may draw on the Performance Security in its entirety without prior notice to the Phase 

Developer in each of the following circumstances: 

(a) the Phase Developer fails to pay MDOT $10 million in liquidated damages upon 

termination of this Agreement for a Phase Developer Default in accordance with Section 

26.2(c) (Termination for Phase Developer Default); or 

(b) if Section 18.2(a) or Section 18.2(b)(Obligation to Issue a Substitute Performance 

Security) applies, the Phase Developer fails to deliver to MDOT a substitute Performance 

Security that complies with Section 18.1(b) (Provision and Form of Performance Security) 

within the period required by Section 18.2 (Obligation to Issue a Substitute Performance 

Security). 

18.4 Return of Performance Security 

MDOT shall return the Performance Security to the Phase Developer within 15 days of the earlier 

of: 

(a) expiration of this Agreement under Section 3(a) (Effective Date and Term) or Section 

3(b) (Effective Date and Term); or 

(b) termination of this Agreement under Section 26.1 (Termination for Convenience),

Section 26.3 (Termination by Court Ruling), Section 26.4 (Termination for Failure to 

Agree Form of Agreements) (subject to Section 26.4(c) (Termination for Failure to Agree 
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Form of Agreements)), or Section 26.5 (Termination for Loss of Financial Viability Caused 

by A Key Assumption That Is Incorrect).  

19. KEY PERSONNEL AND CONTRACTING 

19.1 Key Personnel 

(a) The Phase Developer shall retain, employ, and utilize the individuals listed in Exhibit 11 

(Key Personnel for Predevelopment Work) to hold the following Key Personnel positions: 

(i) Phase Developer Project Manager; 

(ii) Construction Project Manager; 

(iii) Design Project Manager; and  

(iv) Lead Finance Manager. 

(b) The Phase Developer shall not change or substitute any Key Personnel except:  

(i) due to retirement, death, disability, incapacity, or voluntary or involuntary 

termination of employment; 

(ii) if MDOT directs the Phase Developer to remove the Key Personnel in accordance 

with Section 19.1(f) or Section 19.2 (Removal or Replacement of Phase 

Developer-Related Entity Personnel); or  

(iii) with MDOT's prior approval in writing under Section 19.1(c). 

(c) The Phase Developer shall ensure that no individual carries out Predevelopment Work 

as a Key Personnel unless the individual has been approved in writing by MDOT in 

accordance with this Section 19.1. 

(d) If the Phase Developer proposes to change, or is required to change, an individual in a 

Key Personnel position in accordance with Section 19.1(c), the Phase Developer shall 

provide MDOT with any information that MDOT may require to demonstrate that the 

Phase Developer's proposed individual has qualifications, capability, and experience that 

are equal to or better than those of the individual being replaced. 

(e) MDOT will have the right to:  

(i) review the qualifications, capability, and experience of each individual proposed 

by the Phase Developer to hold a Key Personnel position; and  

(ii) approve or reject the appointment of each individual to each Key Personnel 

position prior to the individual commencing any Predevelopment Work in the Key 

Personnel capacity (such approval not to be unreasonably withheld, delayed or 

conditioned). It will be reasonable for MDOT to reject a proposed substitute if that 

individual does not possess the qualifications, capability, and experience that are 

equal to or better than those of the individual being replaced. 

(f) If MDOT approves the appointment of an individual under Section 19.1(e)(ii), MDOT may 

require that the individual is appointed for a trial period of up to 60 days. At any time 

during that trial period, MDOT may require the Phase Developer to remove the individual 
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from that position, in which case the Phase Developer shall repeat the process in 

Section 19.1(c). 

(g) If MDOT rejects a proposed substitute Key Personnel, the Phase Developer shall repeat 

the process in Section 19.1(c) until MDOT has approved the proposed substitute Key 

Personnel. 

(h) The Phase Developer shall cause each Key Personnel to dedicate the full amount of time 

necessary for the proper prosecution and performance of the Predevelopment Work. 

(i) The Phase Developer shall provide MDOT with office addresses, cell phone numbers, and 

email addresses for each Key Personnel. MDOT may contact any Key Personnel 24 hours 

per day, seven days a week. 

(j) The Phase Developer shall ensure that the Phase Developer Project Manager supervises, 

directs, and has overall responsibility for, the Predevelopment Work in accordance with 

this Agreement. 

19.2 Removal or Replacement of Phase Developer-Related Entity Personnel  

(a) MDOT may by notice in writing require the removal or replacement of any personnel (at 

any level) of a Phase Developer-Related Entity assigned to the performance of the 

Predevelopment Work, if MDOT reasonably considers that the removal or replacement is 

necessary and in the best interests of the Phase. 

(b) If MDOT requires the removal or replacement of any personnel of a Phase Developer-

Related Entity under Section 19.2(a), the Phase Developer shall ensure that the 

personnel to be removed or replaced immediately ceases the performance of 

Predevelopment Work at no cost or expense to MDOT. 

(c) The Phase Developer shall ensure that any personnel who is removed or replaced under 

this Section 19.2 is not re-employed again for the Phase. 

19.3 Key Participants  

(a) The Phase Developer shall retain, employ, and utilize the Key Participants. 

(b) The Phase Developer shall not:  

(i) substitute a Key Participant; or  

(ii) add an additional Key Participant,   

without MDOT's prior written consent (which shall not be unreasonably withheld or 

delayed).  

(c) Without limiting the matters that MDOT may consider when deciding whether to provide 

consent under Section 19.3(b), it will be reasonable for MDOT to withhold its consent to 

a substitute Key Participant if: 

(i) the Phase Developer fails to demonstrate that the proposed substitute has 

qualifications, capabilities, and experience that are equal to or better than those 

of the Key Participant that is being replaced; or  
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(ii) MDOT determines that the substitute would adversely affect the capacity of the 

Phase Developer to perform fully the requirements of this Agreement.  

19.4 Subcontracting  

(a) Nothing contained in this Agreement will create any contractual relationship between 

MDOT or MDTA, and any Contractor. 

(b) No Contract entered into by any Phase Developer-Related Entity will impose any 

obligation or liability upon MDOT, MDTA, or any other MDOT-Related Entity to any 

Contractor or any of its employees. 

(c) The retention of Contractors by the Phase Developer will not relieve the Phase Developer 

of its obligations under this Agreement, and the Phase Developer will at all times be fully 

responsible under this Agreement for the acts and omissions of all Contractors 

performing the Predevelopment Work in relation to the Phase as if they were the acts 

and omissions of the Phase Developer. 

(d) The Phase Developer shall retain, or shall cause to be retained, only Contractors that 

are qualified, experienced, and capable of performing the portion of the Predevelopment 

Work assigned to them. The Phase Developer shall require that each Contractor obtains 

and maintains at all times during the performance of the assigned Predevelopment Work, 

all licenses, certifications, registrations, permits, approvals and insurances required by 

Applicable Law and all Governmental Approvals in respect of the work being performed 

by such Contractor. 

19.5 Prompt Payment 

(a) Subject to Section 19.5(c), the Phase Developer shall:  

(i) make prompt payment of undisputed amounts to Contractors with whom it has 

privity of contract; and  

(ii) require all Contractors to make prompt payment of undisputed amounts to lower-

tier Contractors with whom they have privity of contract. 

(b) The Phase Developer shall insert in all Contracts to which the Phase Developer is a party 

a requirement for the Contractor to:  

(i) pay all undisputed amounts to lower-tier Contractors (with whom they have 

privity of contract) within 10 days of receiving payment for work that is 

satisfactorily performed by such lower-tier Contractors; and  

(ii) require lower-tier Contractors to insert the same provision in each subcontract at 

all tiers. 

(c) The Phase Developer acknowledges that any lower-tier Contractor that does not receive 

prompt payment may have the right to request a remedy in accordance with COMAR 

§21.10.08. 

(d) Within 10 days of the Phase Developer receiving payment of any Allowed Costs or any 

other payment from MDOT allocable to work performed by a Contractor with whom it 
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has privity of contract, the Phase Developer shall make the corresponding payment to 

such Contractor (to the extent not previously paid). 

(e) The Phase Developer shall not withhold retainage from Contractors with whom it has 

privity of contract (and shall require that Contractors do not withhold retainage from 

lower-tier Contractors). 

19.6 Labor Standards  

(a) In performing the Predevelopment Work, the Phase Developer shall comply, and shall 

require all Contractors to comply with all Applicable Laws regarding labor, occupational 

safety, and health. 

(b) To the extent any Predevelopment Work is carried out in the Commonwealth of Virginia, 

the Phase Developer shall comply, and shall require all applicable Contractors to comply, 

with the Commonwealth of Virginia's labor and occupational safety and health laws. 

(c) All individuals performing the Predevelopment Work must be qualified, experienced, 

competent, and skilled in performing the Predevelopment Work assigned to them under 

this Agreement. 

(d) If an individual employed by the Phase Developer or any Contractor:  

(i) lacks the qualifications, skill, competence, experience, licensing, certification, 

registration, permit, approval, bond, or insurance, for performing the relevant 

aspect of the Predevelopment Work; or  

(ii) is not performing the relevant aspect of the Predevelopment Work in a proper, 

safe, and skillful manner,  

the Phase Developer shall, or shall cause the relevant Contractor to, remove that 

individual from performing the Predevelopment Work. 

(e) An individual removed from performing the Predevelopment Work under Section 19.6(d), 

may not be re-employed to perform any portion of the Predevelopment Work. The Phase 

Developer will not be entitled to make any claim as a result of such removal. 

(f) If, after notice and reasonable opportunity to cure, the Phase Developer:  

(i) fails take action as required by Section 19.6(d); or  

(ii) fails to ensure that qualified, skilled, competent, experienced, licensed, certified, 

registered, permitted, and approved personnel are furnished for the proper 

performance of the Predevelopment Work,  

then, MDOT may suspend the affected portion of the Predevelopment Work by delivering 

to the Phase Developer notice of such suspension. 

(g) Any suspension under Section 19.6(f) will in no way relieve the Phase Developer of any 

obligation contained in this Agreement, or entitle the Phase Developer to make any claim 

under this Agreement. 
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19.7 Ethical Standards  

(a) Within 90 days after the Effective Date, the Phase Developer shall adopt written policies 

establishing ethical standards of conduct for all Phase Developer-Related Entities, 

including the Phase Developer's supervisory and management personnel, in dealing with 

MDOT and in employment relations. The Phase Developer shall deliver the policies to 

MDOT upon MDOT's request. 

(b) The Phase Developer shall ensure that the policies provided under Section 19.7(a), 

include standards of ethical conduct concerning:  

(i) compliance with restrictions applicable to federal grantees, Maryland State 

agencies, public contracts, public officials and employees, and former public 

officials and employees, in accordance with the Maryland Public Ethics Law, Title 

5 of the General Provisions Article of the Annotated Code of Maryland, and Title 

14 of the Election Law Article of the Annotated Code of Maryland with respect to 

prohibitions on political contributions by the Phase Developer;  

(ii) the protection of employees of the Phase Developer-Related Entities from 

unethical practices in the selection, use, hiring, compensation, or other terms of 

employment, or in firing, promotion, and termination of employees;  

(iii) the protection of employees of the Phase Developer-Related Entities from 

retaliatory actions (including discharge, demotion, suspension, threat, 

harassment, pay reduction, or other discrimination in the terms of employment) 

in response to reporting of illegal (including the making of a false claim), unethical, 

or unsafe actions or failures to act by any Phase Developer-Related Entity;  

(iv) restrictions on directors, members, officers, or supervisory or management 

personnel of any Phase Developer-Related Entity engaging in any transaction or 

activity, including receiving or offering a financial incentive, benefit, loan or other 

financial interest, that is, or to a reasonable person appears to be, in conflict with 

or incompatible with the proper discharge of duties or independence of judgment 

or action in the performance of duties, or adverse to the interests of the Phase or 

employees;  

(v) restrictions on use of office or job position for a purpose that is, or would to a 

reasonable person appear to be, primarily for the private benefit of a director, 

member, officer, or supervisory or management person, rather than primarily for 

the benefit of the Phase Developer or the Phase, or primarily to achieve a private 

gain or an exemption from duty or responsibility for a director, member, officer, 

or supervisory or management person; and  

(vi) restrictions on directors, members, officers, or employees of any Phase 

Developer-Related Entity performing any of the Predevelopment Work if the 

performance of such Predevelopment Work would be prohibited under MDOT's 

conflict of interest rules and policies. 

(c) The Phase Developer shall cause its directors, members, officers, supervisory and 

management personnel, and require those of all other Phase Developer-Related Entities, 

to adhere to and enforce the adopted policies on ethical standards of conduct. The Phase 

Developer shall establish reasonable systems and procedures to promote and monitor 

compliance with these policies. 
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(d) No official or employee of the State of Maryland or any unit of the State of Maryland 

whose duties as such official or employee include matters relating to or affecting the 

subject matter of this Agreement may, while holding such position or so employed, be 

or become an employee of any Phase Developer-Related Entity or have a financial 

interest in any Phase Developer-Related Entity. 

19.8 Non-discrimination and Equal Opportunity 

(a) Compliance with State Non-Discrimination Law and Regulations  

The Phase Developer, its assignees, and its successors in interest, agree as follows:  

(i) not to discriminate in any manner against any employee or applicant for 

employment because of race, color, religion, ancestry or national origin, sex, age, 

marital status, sexual orientation, gender identity, or disability unrelated in nature 

and extent so as to reasonably preclude the performance of such employment; 

(ii) to include a provision similar to Section 19.8(a)(i) in each Contract, and require 

the provision to be included in all lower-tier Contracts (other than standard form 

contracts for commercial supplies or raw materials that are not subject to 

negotiation); and  

(iii) to post and to cause Contractors to post notices setting forth the substance of 

Section 19.8(a)(i) in conspicuous places that is available to employees and 

applicants for employment. 

(b) Sanctions 

(i) In the event of noncompliance with the nondiscrimination provisions under 

Section 19.8(a) (Compliance with State Non-Discrimination Law and Regulations), 

MDOT will impose such sanctions as it may determine to be appropriate including: 

(A) where applicable, withholding payment of Allowed Costs to the Phase 

Developer until the Phase Developer-Related Entity complies; or 

(B) declaring a Phase Developer Default under Section 25.1(q) (Phase 

Developer Default). 

(ii) MDOT will provide notice regarding any breach of Section 19.8(a) (Compliance 

with State Non-Discrimination Law and Regulations) and allow the Phase 

Developer five Business Days to cure the breach before taking any action under 

this Section 19.8(b).  

(c) Nondiscrimination Clause  

(i) As a condition of entering into this Agreement, the Phase Developer represents 

and warrants that it will comply with the State's Commercial Nondiscrimination 

Policy under Title 19 of the State Finance and Procurement Article of the 

Annotated Code of Maryland. 

(ii) In complying with Section 19.1(b)(i), the Phase Developer shall not discriminate 

on the basis of race, color, religion, ancestry or national origin, sex, age, marital 

status, sexual orientation, or on the basis of disability or other unlawful forms of 
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discrimination in the solicitation, selection, hiring, or commercial treatment of 

subcontractors, vendors, suppliers, or commercial customers, nor shall the Phase 

Developer retaliate against any person for reporting instances of such 

discrimination. 

(iii) The Phase Developer shall provide equal opportunity for subcontractors, vendors, 

and suppliers to participate in all of its public sector and private sector 

subcontracting and supply opportunities, provided that nothing contained in this 

Section 19.8(c) shall prohibit or limit otherwise lawful efforts to remedy the 

effects of marketplace discrimination that have occurred or are occurring in the 

marketplace. 

(iv) The Phase Developer understands and agrees that a material violation of this 

Section 19.8(c) shall be considered a material breach of this Agreement and may 

result in termination of this Agreement, disqualification from participating in State 

contracts, and other sanctions. 

(v) This Section 19.8(c) is not enforceable by or for the benefit of, and creates no 

obligation to, any third party. 

(d) Investigations  

(i) As a condition of entering into this Agreement, upon the request of the 

Commission on Civil Rights, or any Federal agency, and only after the filing of a 

complaint against the Phase Developer under Title 19 of the State Finance and 

Procurement Article, as amended from time to time, the Phase Developer agrees 

to provide to the State within 60 days after the request, a truthful and complete 

list of the names of all subcontractors, vendors, and suppliers that the Phase 

Developer has used in the past four years on any of its contracts that were 

undertaken within the State of Maryland, including the total Dollar amount paid 

by the contractor on each subcontract or supply contract. 

(ii) The Phase Developer agrees to cooperate in any investigation conducted by the 

State in accordance with the State's Commercial Nondiscrimination Policy under 

Title 19 of the State Finance and Procurement Article of the Annotated Code of 

Maryland, to provide any documents relevant to any investigation that is 

requested by the State. 

(iii) The Phase Developer understands and agrees that a violation of this 

Section 19.8(d) shall be considered a material breach of this Agreement and may 

result in termination of this Agreement, disqualification from participating in State 

contracts, and other sanctions. 

(e) Compliance with Federal Law 

(i) The Phase Developer assures and represents to MDOT and MDTA that it is 

conforming to the provisions of the Civil Rights Act of 1964 and §202 of Executive 

Order 11246 of the President of the United States of America as amended by 

Executive Order 11375, as applicable. 

(ii) The Phase Developer shall comply with all applicable federal laws and regulations 

pertaining to nondiscrimination in employment, including the requirements 

specified in Exhibit 16 (Federal and State Requirements).  
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(f) Affirmative Action and Equal Employment Opportunity Requirements 

To the extent applicable to the Predevelopment Work, the Phase Developer shall comply 

with MDOT's affirmative action requirements and all applicable equal employment 

opportunity requirements, and shall require its Contractors to comply with such 

requirements. Such requirements shall apply to the entire Phase and all of the 

Predevelopment Work.  

19.9 Disadvantaged Business Enterprises  

(a) General Requirements 

(i) The spirit and intent of the State of Maryland is to afford small, disadvantaged, 

minority, and women-owned businesses the opportunity to perform viable and 

meaningful services in a teaming effort. It is the desire of the State to maximize 

notice, and the opportunity to participate in the solicitation process, to a diverse 

and broad range of small, disadvantaged, minority, and women-owned 

businesses. 

(ii) The governing statutes, regulations, and program requirements are 49 CFR Part 

26 and the MDOT-SHA DBE Program Manual. 

(iii) In accordance with 49 CFR §26.13, the Phase Developer, sub recipient, or 

subcontractor shall not discriminate on the basis of race, color, national origin, or 

sex in the performance of this Agreement. The Phase Developer shall carry out 

the applicable requirements of 49 CFR, Part 26 in the award and administration 

of DOT-assisted contracts. Failure by the Phase Developer to carry out these 

requirements is a material breach of this Agreement, which may result in 

termination of this Agreement, or such other remedy as MDOT deems appropriate 

which may include disqualifying the Phase Developer from future bidding as non-

responsible. The requirements of this Section 19.9(a)(iii) shall be included in all 

Contracts.  

(iv) The Phase Developer shall support and actively participate in various meetings, 

as directed by MDOT, including workgroups, advisory groups, USDOT Office of 

Small and Disadvantaged Business Utilization "Bonding Education Program" and 

local business leadership councils. 

(v) The DBE participation goal for the Predevelopment Work is 26%. 

(vi) The Phase Developer shall make Good Faith Efforts to achieve the DBE 

participation goal. 

(vii) The Phase Developer shall comply with the following: 

(A) only MDOT certified DBEs can be used to achieve the DBE participation 

goal; 

(B) on or before the Effective Date, the Phase Developer shall provide to MDOT 

the following: 

(aa) a DBE Participation Plan in accordance with Exhibit 17 

(Predevelopment DBE Participation Plan); 
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(bb) a list of all Contracts (with Dollar value), for the Predevelopment 

Work that are anticipated to begin within the first 180 days after 

the Effective Date; and  

(cc) the DBE Participation Forms (as directed by MDOT) for each 

Contract awarded as of the Effective Date;  

(C) beginning 90 days after the Effective Date and on a quarterly basis 

thereafter, the Phase Developer shall submit: 

(aa) an updated list of Contracts, including the Dollar value, for the 

Predevelopment Work that are anticipated to begin within the next 

180 day period; 

(bb) DBE Participation Forms, as directed by MDOT, for the Contracts 

awarded since the last submission of the DBE Participation Forms;  

(cc) an updated DBE Participation Schedule for approval by MDOT;  

(dd) completed DBE forms as requested by MDOT for the DBE firms that 

are anticipated to commence Predevelopment Work within the next 

180 day period; and  

(ee) any other forms or information MDOT requests related to the total 

Dollar value of the awarded Contracts and total commitments to 

DBE firms;  

(D) where the Phase Developer is unable to meet the DBE goal established by 

MDOT (and the Phase Developer did not obtain a waiver from MDOT under 

Form H-7 of the RFP), the Phase Developer shall submit to MDOT 

documentation of the Phase Developer's Good Faith Efforts to meet the 

DBE goal. If MDOT is satisfied that the Phase Developer has exercised Good 

Faith Efforts, MDOT will work with the Phase Developer to establish an 

improvement plan as part of the DBE Participation Plan, or notify the Phase 

Developer under Section 19.9(d)(iv) (Compliance). 

(viii) If MDOT determines that the Phase Developer:  

(A) failed to submit the documentation required by this Agreement;  

(B) failed to exercise Good Faith Efforts to meet the DBE goal; or  

(C) failed to adhere to the improvement plan established under Section 

19.9(a)(vii)(D) (General Requirements),   

then MDOT, in consultation with MDOT OEO, and upon review by the Maryland 

Office of the Attorney General, may make a determination that the Phase 

Developer is non-compliant, and take appropriate action against the Phase 

Developer in accordance with Section 19.9(d)(iv) (Compliance). 

(b) Third-Tier and Lower-Tier Contracting 
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(i) The Phase Developer must obtain MDOT approval for all third-tier and lower-tier 

contracting arrangements before using the third-tier or lower-tier contracting 

arrangement to achieve the DBE participation goal. 

(ii) The following conditions must be met before MDOT may approve a third-tier or 

lower-tier contracting arrangement for meeting the DBE goal:  

(A) the Phase Developer has submitted an approval request to MDOT 

regarding the use of third-tier or lower-tier contracting arrangement; and 

(B) before awarding the contract, MDOT must be reasonably satisfied, through 

the DBE Participation Schedule and the DBE Participation Plan, that the 

third-tier or lower-tier contract is a necessary component of achieving the 

DBE goal. 

(ii) The Phase Developer shall provide all records of any approved third-tier or lower-

tier Contract to MDOT upon request. 

(c) DBE Participation Report 

(i) As part of the Monthly Progress Report, the Phase Developer shall submit a DBE 

Participation Report which shall:  

(A) include an updated list of all Contractors;  

(B) identify the DBE firms, and if requested, the non-DBE firms performing the 

Predevelopment Work;  

(C) identify the type of work being performed by each DBE firm; 

(D) include the results of all procurements completed in the previous month, 

including those procured competitively and by other means;  

(E) provide the total number of Contractors and the total Dollar value of all 

Contracts awarded to date;  

(F) provide the total number of Contracts awarded to DBE firms and the total 

value of Contracts awarded to DBE firms to date;  

(G) provide the percentage of completion of the Predevelopment Work as a 

whole and the percentage of completion for each DBE Contract; and  

(H) for each Contract provide the following: 

(aa) the original Contract amount; 

(bb) the value of any modifications to date; and  

(cc) payments made to date. 

(ii) Suppliers do not need to be included in the DBE Participation Report unless they 

are a DBE firm, but the Phase Developer must retain records of all non-DBE 

Supplier contracts and subcontracts. 
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(iii) The Phase Developer shall provide information to MDOT no later than March 1 

and November 1 each year for the duration of the Term to assist MDOT with the 

submission of DBE Uniform Reports to FHWA.  

(d) Compliance  

(i) Upon request by MDOT, the Phase Developer shall report to MDOT regarding 

compliance with the DBE requirements for the purposes of MDOT's monitoring. 

(ii) The compliance process includes monitoring payments and performing onsite 

reviews to verify that the certified DBE firms listed in the DBE Participation 

Schedule are actually performing the work and receiving compensation in 

accordance with that schedule. 

(iii) The Phase Developer shall: 

(A) as part of the Monthly Progress Report, beginning the first month after the 

Effective Date, submit to MDOT a monthly DBE Payment Report in the form 

provided by MDOT, for each certified DBE firm. The report must include: 

(aa) a list of all invoices submitted by each certified DBE firm during the 

reporting period; 

(bb) all invoices paid by the Phase Developer to the certified DBE firms 

during the reporting period; and  

(cc) a list of unpaid invoices over 30 days old received from a certified 

DBE firm, and the reason the payment has not been made;  

(B) include in its agreements with its certified DBE firms a requirement that 

the certified DBE firms submit by 10 Business Days following the prior 

months end, to the MDOT OEO (or its designee) the monthly Subcontractor 

DBE Payment Report in the form provided by MDOT. The report must 

include: 

(aa) all invoices submitted to the Phase Developer during the reporting 

period; 

(bb) all payments received from the Phase Developer in the preceding 

30 days; and  

(cc) a listing of unpaid Contractor invoices over 30 days old, and the 

reason payment has not been made;  

(C) provide right-of-entry at reasonable times as requested by MDOT to enable 

MDOT's representatives to verify compliance with DBE participation 

requirements, including inspecting any relevant matter, conducting 

periodic reviews, reviewing records, visiting jobsites, and interviewing 

Contractors and workers; and  

(D) maintain and retain all records concerning DBE participation and make 

them available for MDOT's inspection for five years following the end of the 

Term. Subcontract agreements documenting the Predevelopment Work 



MDOT and MDTA 

Request for Proposals 

Phase 1 of the I-495 & I-270 P3 Program 

52 Phase P3 Agreement

December 18, 2020

performed by all certified DBE firms must be retained by the Phase 

Developer and furnished to MDOT upon request. 

(iv) If MDOT determines that the Phase Developer has failed to comply with its DBE 

requirements under this Section 19.9, then MDOT: 

(A) will notify the Phase Developer of its findings and specify what corrective 

actions are required; and 

(B) the Phase Developer shall initiate the corrective actions within 10 Business 

Days of the Phase Developer's notice and complete the corrective action 

within the time specified by MDOT.  

(v) If MDOT determines that noncompliance with DBE program requirements exist 

and that the Phase Developer has failed or refused to take the corrective action 

required by MDOT under Section 19.9(d)(iv), then MDOT, in its capacity as a 

governmental body charged with enforcing the DBE program, may impose 

sanctions on the Phase Developer, including:  

(A) suspending the Predevelopment Work until the noncompliance is remedied;  

(B) terminating this Agreement for Phase Developer Default;  

(C) referring the matter to the Maryland Office of the Attorney General for 

appropriate action; and  

(D) using any other compliance mechanism available at law. 

(e) Cancellation of DBE Contracts  

(i) The Phase Developer shall not cancel or terminate any Contract with a DBE firm 

except with MDOT's prior written consent.  

(ii) The Phase Developer shall provide written notice of its request to cancel or 

terminate the DBE Contract and comply with the applicable requirements and 

provisions of 49 CFR §26.53 and the MDOT-SHA DBE Program Manual. 

(iii) MDOT will respond to the request from the Phase Developer to cancel or terminate 

the DBE within 10 Business Days. 

(f) DBE Participation Plan

The Phase Developer shall comply with the requirements of the DBE Participation Plan 

in Exhibit 17 (Predevelopment DBE Participation Plan) and shall not amend the plan 

without the prior written consent of MDOT.  

(g) Contract Provisions 

The Phase Developer shall:  

(i) include provisions to implement the requirements of this Section 19.9 in every 

applicable Contract to which it is a party (including purchase orders and task 

orders for the Predevelopment Work); and  
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(ii) ensure that the requirements of this Section 19.9 be included in all applicable 

Contracts at lower tiers (including purchase orders and task orders for 

Predevelopment Work), so that such provisions will be binding upon each 

applicable Contractor. 

(h) Minority Business Enterprise

In the event that no federal funds are used to finance the Predevelopment Work, MDOT 

reserves the right to establish Minority Business Enterprise goals under Title 14, subtitle 

3 of the State Finance and Procurement Article of the Annotated Code of Maryland, to 

the extent it is practicable and legally permissible to do so.  

19.10 Prevailing Wages for Predevelopment Work  

(a) To the extent applicable, the Phase Developer shall pay or cause to be paid to all 

applicable workers employed by it or its Contractors performing the Predevelopment 

Work no less than the prevailing rates of wages, as provided in the statues and 

regulations applicable to public work contracts, including §17-201 et seq. of the State 

Finance and Procurement Article of the Annotated Code of Maryland, COMAR §21.11.11, 

and the Davis Bacon Act as provided in Exhibit 16 (Federal and State Requirements). 

(b) It is the Phase Developer's sole responsibility to determine the wage rates required to 

be paid. If rates of wages and benefits change while this Agreement is in effect, then 

the Phase Developer shall bear the cost of such changes and shall have no right to a 

claim against MDOT on account of such changes. Without limiting the foregoing, no claim 

will be allowed which is based upon the Phase Developer's lack of knowledge or a 

misunderstanding of any such requirements. 

(c) If it is found that any individual employed by the Phase Developer or a Contractor has 

been or is being paid a rate of wages less than the rate of wages required to be paid 

under this Agreement, MDOT may declare a Phase Developer Default under Section 

25.1(q) (Phase Developer Default). 

19.11 Sanctions Upon Improper Acts 

(a) MDOT may declare a Phase Developer Default under Section 25.1(q) (Phase Developer 

Default) if: 

(i) the Phase Developer, any Phase Developer-Related Entity, or any of their officers, 

partners, principals, or employees, is convicted of a crime arising out of, relating 

to, or resulting from, the procurement of work to be done or payment to be made 

under this Agreement; 

(ii) the Phase Developer: 

(A) is debarred under §16-202 or §16-203 of the State Finance and 

Procurement Article of the Annotated Code of Maryland; or  

(B) may be debarred because any of the circumstances under §16-202 or §16-

203 of the State Finance and Procurement Article of the Annotated Code 

of Maryland have occurred; 
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(iii) the Phase Developer is included on a list of persons suspended or debarred under 

COMAR §21.08.01; 

(iv) the Phase Developer is debarred under COMAR §21.08.03 or may be debarred 

because any of the circumstances under COMAR §21.08.03 have occurred; or 

(v) the Phase Developer, any Phase Developer-Related Entity, or any of their officers, 

partners, principals, or employees, violates §11-205 or §11-205.1 of the State 

Finance and Procurement Article of the Annotated Code of Maryland. 

(b) The Phase Developer shall deliver to MDOT, by January 31 of each year during the Term, 

updated affidavits in the form of Exhibit 12 (Contract Affidavit) from the Phase Developer 

and each PD Equity Member. 

20. TOLL SYSTEMS INTEGRATOR AND TOLL SYSTEMS OPERATOR 

20.1 Toll Systems Integrator 

(a) The Phase Developer shall engage or shall cause the Section Developers to engage the 

same Toll Systems Integrator for each Section of the Phase. 

(b) The Phase Developer shall not engage and shall ensure that a Section Developer does 

not engage a Toll Systems Integrator unless it has been approved by MDOT and MDTA 

in writing under this Section 20.1. 

(c) Prior to submitting a Committed Section Proposal for the First Section, the Phase 

Developer shall submit to MDOT, for MDOT and MDTA approval, details of the proposed 

Toll Systems Integrator, together with supporting documents and information 

demonstrating that the proposed Toll Systems Integrator meets the applicable 

requirements of Exhibit 6 (Predevelopment Work Requirements) and any other 

information that may be required by MDOT or MDTA. 

(d) MDOT and MDTA place great importance on the customer's experience and service. 

When approving the Toll Systems Integrator, emphasis will be placed on ensuring the 

appropriate customer is charged an accurate toll rate for vehicle classification, the 

transaction is complete (trip construction), and the vehicle and transaction data is 

accurately transmitted to MDTA's back office integrator.  

(e) Within 30 days of receiving details of the Phase Developer's proposed Toll Systems 

Integrator and all supporting documents and information, MDOT and MDTA shall provide 

the Phase Developer with written notice:  

(i) approving the Toll Systems Integrator; or  

(ii) rejecting the proposed Toll Systems Integrator and providing comments as to 

why MDOT and MDTA's approval was not granted. 

(f) Once a Toll Systems Integrator has been approved by MDOT and MDTA in accordance 

with this Section 20.1, the Phase Developer shall not change or substitute, and shall 

ensure that the Section Developers do not change or substitute, the Toll Systems 

Integrator without the prior written consent of MDOT and MDTA. 
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20.2 Toll Systems Operator  

(a) The Phase Developer shall engage or shall cause the Section Developers to engage the 

same Toll Systems Operator for each Section of the Phase and shall ensure that at all 

times when there are two or more Section P3 Agreements in effect, the same Toll 

Systems Operator is engaged to provide the tolling operations for the Sections covered 

by those Section P3 Agreements.  The Toll Systems Operator may be the same entity as 

the Toll Systems Integrator. 

(b) The Phase Developer shall ensure that a Toll Systems Operator is not engaged by the 

Phase Developer or a Section Developer unless it has been approved by MDOT and MDTA 

in writing under this Section 20.2. 

(c) Prior to submitting a Committed Section Proposal for the First Section, the Phase 

Developer shall submit to MDOT, for MDOT and MDTA approval, details of the proposed 

Toll Systems Operator together with supporting documents and information 

demonstrating that the proposed Toll Systems Operator meets the applicable 

requirements of Exhibit 6 (Predevelopment Work Requirements) and any other 

information that may be required by MDOT or MDTA. 

(d) MDOT and MDTA place great importance on the customer's experience and service. 

When approving the Toll Systems Operator, emphasis will be placed on ensuring the 

appropriate customer is charged an accurate toll rate for the vehicle classification, the 

transaction is complete (trip construction), and the vehicle and transaction data is 

accurately transmitted to MDTA's back office integrator.  

(e) Within 30 days of receiving details of the Phase Developer's proposed Toll Systems 

Operator and all supporting documents and information, MDOT and MDTA shall provide 

the Phase Developer with written notice: 

(i) approving the Toll Systems Operator; or  

(ii) rejecting the proposed Toll Systems Operator and providing comments as to why 

MDOT's approval was not granted. 

(f) Once a Toll Systems Operator has been approved by MDOT and MDTA in accordance 

with this Section 20.2, the Phase Developer shall not change or substitute, and shall 

ensure that the Section Developers do not change or substitute, the Toll Systems 

Operator without the prior written consent of MDOT and MDTA. 

21. APPLICABLE LAW AND FEDERAL REQUIREMENTS 

21.1 General  

The Phase Developer shall at all times in carrying out the Predevelopment Work comply, and 

require its Contractors to comply, with all Applicable Law and Governmental Approvals. 

21.2 Federal Requirements  

Without limiting Section 21.1 (General), the Phase Developer shall comply with, and require its 

Contractors to comply with, all federal requirements applicable to transportation projects that 

receive federal credit or funds, including the requirements stated in Exhibit 16 (Federal and 

State Requirements). 
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21.3 Assistance with Reporting Requirements  

The Phase Developer shall provide all assistance reasonably requested by MDOT in connection 

with any reporting requirements that MDOT or MDTA must comply with under any Applicable 

Law. 

21.4 Conflicting Provisions  

If there is any conflict between:  

(a) any applicable federal requirements or Applicable Law; and  

(b) the other requirements of this Agreement,  

the federal requirements and Applicable Law will prevail and take precedence over any such 

conflicting provisions. 

21.5 Certification Regarding Use of Contract Funds for Lobbying  

The Phase Developer shall ensure that all Contracts (including lower-tier subcontracts) that 

exceed $100,000 include the language of the certification in Part F of Exhibit 16 (Federal and 

State Requirements). 

22. CHANGE ORDERS 

(a) MDOT may, at any time, propose a change to the Predevelopment Work by delivering a 

written notice (an "MDOT Change Request") to the Phase Developer setting out 

MDOT's proposed change to the Predevelopment Work. 

(b) MDOT shall not deliver an MDOT Change Request that: 

(i) requires the Predevelopment Work to be performed in a way that violates 

Applicable Law; 

(ii) causes any Governmental Approval then in full force and effect to be revoked; 

(iii) adversely effects the health and safety of any Person; or  

(iv) materially and adversely changes the nature of the Phase or any Section as a 

whole. 

(c) Promptly, and in any event within five Business Days following receipt of an MDOT 

Change Request, MDOT and the Phase Developer shall meet to discuss and seek to agree 

to: 

(i) any compensation payable to the Phase Developer for the change to the 

Predevelopment Work;  

(ii) any change to a Predevelopment Cost Cap, the Phase South Termination Cap or 

the Phase North Termination Cap; and  

(iii) any time relief necessary as a consequence of the change. 
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(d) The Parties shall enter into an amendment to this Agreement to reflect the change to 

the Predevelopment Work and such other terms that are agreed to in accordance with 

Section 22(c). 

(e) The Phase Developer shall not suspend performance of the Predevelopment Work during 

the negotiation of any change order under this Article 22, unless expressly provided 

otherwise in accordance with the terms of this Agreement. 

23. INDEMNITY 

23.1 Indemnity  

Subject to Section 23.2 (Limitations on Indemnification Obligations), the Phase Developer shall 

indemnify, hold harmless, and subject to Section 23.6 (Conduct of Third Party Claims), defend 

the Indemnified Parties from and against: 

(1)  all Losses in relation to loss of or damage to real or personal property owned by or in the 

possession of an Indemnified Party; 

(2) all Losses in relation to personal injury or death of any officers, agents, representatives, or 

employees of any MDOT-Related Entity; and 

(3) all Losses in relation to Third Party Claims,  

in each case, arising out of, relating to, or resulting from: 

(a) any act, omission, negligence, or misconduct of any Phase Developer-Related Entity in 

the manner or method of performing the Predevelopment Work satisfactorily or failure 

to perform the Predevelopment Work, including any breach, alleged breach, or violation 

of the Phase Developer's obligations under this Agreement;  

(b) the failure or alleged failure by a Phase Developer-Related Entity to comply with any 

Governmental Approval or Applicable Law relating to the performance of the 

Predevelopment Work;  

(c) any alleged infringement or other allegedly improper appropriation or use of: 

(i) Intellectual Property (including State Intellectual Property) by a Phase Developer-

Related Entity; or 

(ii) Intellectual Property (excluding State Intellectual Property) by an Indemnified 

Party, 

in performing the Predevelopment Work, or arising out of, relating to, or resulting from 

any use in connection with the Phase of methods, processes, design, information, or 

other items furnished or communicated to an Indemnified Party under this Agreement. 

This indemnity shall not apply to any infringement resulting from an Indemnified Party's 

failure to comply with specific written instructions regarding the use of Intellectual 

Property provided to MDOT by the Phase Developer that are consistent with the Phase 

Developer's obligation to convey and license the Intellectual Property under the 

Agreement; 

(d) any Phase Developer Hazardous Materials Release;  
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(e) any fines or penalties imposed on MDOT or MDTA by a Governmental Entity arising out 

of, relating to, or resulting from the Phase Developer's breach or failure to comply with 

applicable requirements of this Agreement;  

(f) any claims by any Governmental Entity claiming taxes based on gross receipts, 

purchases or sales, the use of any property or income of any Phase Developer-Related 

Entity with respect to any payment for the Predevelopment Work made to or earned by 

the Phase Developer-Related Entity under this Agreement; and  

(g) any inverse condemnation, trespass, nuisance, or similar taking of or harm to real 

property by reason of: 

(i) the failure of any Phase Developer-Related Entity to comply with Good Industry 

Practice, requirements of this Agreement, or an approved plan under this 

Agreement in connection with the performance of the Predevelopment Work;  

(ii) the willful misconduct or negligence of any Phase Developer-Related Entity in 

connection with the performance of the Predevelopment Work; or  

(iii) the unauthorized physical entry onto or encroachment upon another's property 

by any Phase Developer-Related Entity in connection with the performance of the 

Predevelopment Work. 

23.2 Limitations on Indemnification Obligations 

(a) Exclusions 

The Phase Developer shall not be responsible or be obligated to indemnify, hold harmless, 

or defend the Indemnified Parties with respect to any Losses under Section 23.1 

(Indemnity) to the extent it arises as a direct result of: 

(i) a Relief Event; or 

(ii) a violation of Applicable Law or a Governmental Approval by an Indemnified Party. 

(b) Insured losses  

With respect to any loss or damage of the type covered by the insurance required to be 

provided under this Agreement or otherwise obtained by the Phase Developer for the 

Phase, the Phase Developer's indemnity obligations shall not extend to any loss, damage, 

or expense arising out of, relating to, or resulting from the sole negligence, or willful 

misconduct of, an Indemnified Party, or its agents, servants, or independent contractors 

who are directly responsible to such Indemnified Party. 

(c) Uninsured losses 

(i) With respect to any loss or damage which is not of the type covered by the 

insurance required to be provided under this Agreement, or is not otherwise 

obtained by the Phase Developer for the Phase, the Phase Developer's indemnity 

obligation will not extend to any loss, damage, or cost to the extent that such 

loss, damage, or cost was caused by:  

(A) the breach by MDOT or MDTA of any of their obligations to the Phase 

Developer under this Agreement; or  
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(B) the sole negligence, or willful misconduct of the relevant Indemnified Party 

or its agents, servants, or independent contractors who are directly 

responsible to such Indemnified Party. 

(ii) The Phase Developer's indemnity obligations shall not include the payment of 

punitive damages except to the extent that punitive damages are assessed as the 

result of culpable conduct by the Phase Developer. 

(d) Claims by employees  

In claims by an employee of the Phase Developer or a Contractor, anyone directly or 

indirectly employed by the Phase Developer or a Contractor, or anyone for whose acts 

the Phase Developer or a Contractor may be liable, the indemnification obligation under 

this Article 23 shall not be limited on the amount, or type of damages, compensation, or 

benefits payable, by or for the Phase Developer or a Contractor under workmen's 

compensation, disability benefit, or other employee benefit laws; provided that this 

Section 23.2(d) will not be construed as a waiver in favor of any employee by the Phase 

Developer, or any Contractor of any limitation of liability afforded by such laws. 

(e) Reliance on the Phase Developer's performance  

The Phase Developer acknowledges and agrees that it is the Phase Developer's obligation 

to cause the Predevelopment Work to be performed in accordance with this Agreement, 

and that the Indemnified Parties are fully entitled to rely on the Phase Developer's 

performance of this obligation. 

23.3 Indemnities by Contractors  

The Phase Developer shall ensure that each Contract includes indemnity provisions appropriate 

to the scope of the Predevelopment Work to be performed by the Contractor, naming the 

Indemnified Parties as indemnitees. 

23.4 Limitation on Indemnity  

The indemnities under this Article 23, shall not limit any other indemnity by the Phase Developer 

under this Agreement. 

23.5 Notice of claims by third parties 

The Phase Developer shall:  

(a) promptly notify MDOT in writing of any injury to persons, damage to property, or other 

occurrence covered by the indemnities in this Article 23; and  

(b) subject to legally recognized privilege, promptly provide MDOT copies of all factual 

reports and factual portions of any other reports given to the Phase Developer's 

insurance carrier or carriers. 

23.6 Conduct of Third Party Claims 

(a) Where MDOT or MDTA is entitled to make a claim under this Agreement against the 

Phase Developer in relation to a Third Party Claim, MDOT or MDTA shall give notice of 

the relevant claim to the Phase Developer, setting out the full particulars of the claim 

and whether or not the defense is tendered to the Phase Developer. 
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(b) The Phase Developer acknowledges that:  

(i) the Maryland Office of the Attorney General is required by law to represent and 

defend MDOT, MDTA and the State and may appoint counsel approved by the 

Maryland Office of the Attorney General to act in their stead; and  

(ii) certain other Indemnified Parties may have similar statutory representation 

obligations and rights. 

As a result, MDOT and the Indemnified Parties may elect to conduct their own defense 

at any time but may also agree to allow defense to be conducted in whole, in part, in 

conjunction with, or from time to time, by counsel appointed by the Phase Developer or 

its insurer. 

(c) Subject to Section 23.6(b), if the insurer under any applicable Insurance Policy accepts 

the tender of defense, MDOT and the Phase Developer agree to cooperate in the defense 

proffered by the Insurance Policy. If no insurer under potentially applicable Insurance 

Policies provides defense, then Section 23.6(d) will apply. 

(d) Subject to Section 23.6(b), if the defense is tendered to the Phase Developer, then within 

30 days after receipt of the tender, the Phase Developer shall notify each relevant 

Indemnified Party whether it has tendered the matter to an insurer, and, if not tendered 

to an insurer or if the insurer has rejected the tender, shall deliver a notice stating that 

the Phase Developer: 

(i) accepts the tender of defense and confirms that the claim is subject to full 

indemnification without any "reservation of rights" to deny or disclaim full 

indemnification;  

(ii) accepts the tender of defense but with a "reservation of rights" in whole or in part; 

or  

(iii) rejects the tender of defense based on a determination that it is not required to 

indemnify against the claim under the terms of this Agreement. 

(e) Subject to Section 23.6(b), if the Phase Developer accepts the tender of defense under 

Sections 23.6(d)(i) or 23.6(d)(ii), the Phase Developer shall have the right to select legal 

counsel for the Indemnified Party, subject to reasonable approval by the Indemnified 

Party, and the Phase Developer shall otherwise direct the defense of such claim, and 

bear the fees and costs of defending and settling such claim. MDOT shall be kept 

informed of the status of any claim covered by such insurance and the Phase Developer 

shall seek MDOT's consent to any settlement terms and conditions.  

(f) Subject to Section 23.6(b), if the Phase Developer responds to the tender of defense as 

specified in Section 23.6(d)(iii), the Indemnified Party may select its own legal counsel 

and otherwise control the defense of such claim, including settlement. 

(g) Despite Sections 23.6(d)(i) or 23.6(d)(ii), any Indemnified Party (regardless of whether 

it is entitled to conduct its own defense under Section 23.6(b)), may assume its own 

defense at any time by delivering to the Phase Developer notice of such election and the 

reasons therefor. 
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(h) If an Indemnified Party elects to conduct its own defense of a claim for which it is entitled 

to indemnification under this Section 23.6, the Phase Developer shall reimburse on a 

current basis all reasonable costs and expenses the Indemnified Party incurs in 

investigating and defending such claim. If the Indemnified Party is entitled to and elects 

to conduct its own defense, then: 

(i) in the case of a defense that otherwise would be conducted under Section 

23.6(d)(i), the Indemnified Party may settle or compromise the claim with the 

Phase Developer and each of the Phase Developer's relevant insurer(s)' prior 

written consent, which, in each case, shall not be unreasonably withheld or 

delayed; 

(ii) in the case of a defense that otherwise would be conducted under Section 

23.6(d)(ii), the Indemnified Party and the Phase Developer shall consult with each 

other on a regular basis to determine whether settlement is appropriate and, 

subject to the rights of any insurer providing coverage for the claim under a policy 

required under this Agreement, the Indemnified Party may settle or compromise 

the claim with the Phase Developer's prior written consent without prejudice to 

the Indemnified Party's rights to be indemnified by the Phase Developer; and  

(iii) in the case of a defense conducted under Section 23.6(d)(iii), the Indemnified 

Party may, subject to the rights of any insurer providing coverage for the claim 

under a policy required under this Agreement, settle or compromise the claim 

without the Phase Developer's prior written consent and without prejudice to its 

rights to be indemnified by the Phase Developer. 

(i) A refusal of, or failure to accept, a tender of defense, as well as any Dispute relating to 

assumption of control of defense by an Indemnified Party under Section 23.6(g), will be 

resolved according to the Dispute Resolution Procedures. The Phase Developer may 

contest an indemnification claim and pursue, through the Dispute Resolution Procedures, 

recovery of defense and indemnity payments it has made to or on behalf of the 

Indemnified Party. 

24. INSURANCE 

24.1 Insurance Policies and Coverage  

The Phase Developer shall obtain and maintain, or cause to be obtained or maintained, the 

Insurance Policies in accordance with this Article 24 and Exhibit 10 (Required Insurance for 

Predevelopment Work). 

24.2 General Insurance Requirements 

(a) Insurers  

The Phase Developer shall cause all Insurance Policies to be obtained from insurers:  

(i) that at the time coverage commences have a current financial strength and 

financial size category rating of not less than "A -" (excellent or above) according 

to A.M. Best's Financial Strength Rating and "VIII" or better according to A.M. 

Best's Financial Size Rating, except as approved in writing by MDOT in its 

discretion; and  
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(ii) that are authorized to do business in the State of Maryland and the 

Commonwealth of Virginia. 

(b) No Recourse for Premiums, Deductibles, and Self-Insured Retentions  

Except as otherwise expressly provided in this Agreement:  

(i) the Phase Developer or its Contractors shall be responsible for paying all 

premiums, deductibles, and self-insurance retentions with respect to the 

Insurance Policies; and  

(ii) neither MDOT, MDTA, nor any other Indemnified Party will have any liability for 

premiums, deductibles, self-insured retentions, or claim amounts in excess of the 

required coverage, or other amounts, with respect to the Insurance Policies. 

(c) Primary Coverage  

The Phase Developer shall ensure that: 

(i) each Insurance Policy provides that the coverage is primary and non-contributory 

with respect to all named and additional insureds and loss payees as their 

interests may appear, except for coverage that by its nature cannot be written as 

primary; and  

(ii) any insurance or self-insurance beyond that specified in this Agreement that is 

maintained by an insured or any such additional insured must be in excess of 

such insurance and must not contribute with it. 

(d) Verification of Coverage 

(i) Each time the Phase Developer is required to initially obtain or cause to be 

obtained an Insurance Policy, and not less than 10 Business Days before the 

expiration date of each Insurance Policy, the Phase Developer shall deliver to 

MDOT a written certificate(s) of insurance (which, in the case of an expiring 

Insurance Policy, provides evidence of renewal coverage after such expiration). 

Each certificate of insurance must: 

(A) be on the most recent ACORD form consistent with the required coverage;  

(B) state the identity of all insurers, named insureds, and additional insureds, 

and state the type and limits of coverage;  

(C) where applicable, include as attachments all additional insured 

endorsements; and  

(D) be signed by the agent or broker. 

(ii) Within 10 Business Days of receiving a request from MDOT, the Phase Developer 

must deliver to MDOT: 

(A) a true and complete copy of each Insurance Policy or modification, or 

renewal or replacement Insurance Policy and all endorsements 

accompanied by a letter from the agent or broker placing the insurance 

certifying that the same is a true and complete copy thereof; and  
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(B) evidence, acceptable to MDOT (acting reasonably), that all premiums then 

due have been paid in full. 

(iii) If the Phase Developer:  

(A) fails or refuses to obtain or maintain in force the Insurance Policies; or  

(B) does not provide MDOT with proof of coverage within five Business Days 

after MDOT requests such proof; 

MDOT may, upon five Business Days' written notice to the Phase Developer, 

without prejudice to any other available remedy and without further inquiry as to 

whether such insurance is actually in force, obtain such an Insurance Policy. 

(iv) The Phase Developer shall reimburse MDOT for the cost MDOT incurs in obtaining 

any Insurance Policy under Section 24.2(d)(iii) within 30 days of receiving an 

invoice from MDOT with respect to such costs. 

(v) MDOT may, without obligation or liability, suspend all or any portion of the 

Predevelopment Work during any time that any proofs of coverage required by 

this Article 24 have not been provided. 

(e) Contractor Insurance Requirements 

(i) The Phase Developer shall cause all Contractors to obtain (before commencing 

any Predevelopment Work) and maintain all insurance that is required by Section 

2 of Exhibit 10 (Required Insurance of Predevelopment Work), to the extent that 

such Contractor is not covered by the Phase Developer provided insurance. 

(ii) The Phase Developer shall cause the Contractors to include MDOT and the 

Indemnified Parties as additional insureds as required under Exhibit 10 (Required 

Insurance of Predevelopment Work). 

(f) Endorsements and Waivers 

(i) The Phase Developer shall ensure that all Insurance Policies contain, or are 

endorsed to comply with, the following:  

(A) each policy must be endorsed to state that coverage cannot be canceled, 

voided, or materially reduced in coverage or in limits (except with respect 

to payments under the policy which by their nature erode or deplete the 

limits of such policy) by the insurer except after 30 days' prior written 

notice (or 10 Business Days' notice for non-payment of premium) by 

certified mail with a return receipt requested, or by email with a hard copy 

to follow. Such endorsement must not include any limitation of liability of 

the insurer for failure to provide such notice; and 

(B) unless specified otherwise in Exhibit 10 (Required Insurance for 

Predevelopment Work), each policy must provide coverage on an 

"occurrence" basis and not a "claims made" basis.  
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(ii) The Phase Developer shall cause all Insurance Policies (other than workers' 

compensation and professional liability policies) contain, or are endorsed to 

comply with, the following:  

(A) any failure on the part of a named insured to comply with reporting 

provisions or other conditions of the policies, any breach of warranty, any 

action or inaction of a named insured or others, or any change in ownership 

of all or any portion of the Phase Developer's Interest will not affect 

coverage provided to the other named insureds or additional insureds (and 

their respective members, directors, officers, employees, agents, and 

Phase consultants);  

(B) the commercial general liability insurance and excess liability insurance 

must apply separately to each named insured and additional insured 

against whom a claim is made or suit is brought, except with respect to 

the limits of the insurer's liability;  

(C) endorsements adding additional insured coverage for MDOT and each 

Indemnified Party shall, for commercial general liability insurance, be 

evidenced by the CG 20 10 04 13 and CG 20 37 04 13 forms, or equivalent 

(to ensure coverage for both operations and completed operations), and, 

with regard to all required insurance coverages, must contain no additional 

limitations, conditions, restrictions or exceptions to coverage beyond those 

that apply under such policy generally; 

(D) each liability policy obtained by the Phase Developer must contain the 

following endorsement: 

"The insurer(s) shall not, without obtaining the express advance 

written permission from the Maryland Transportation Authority 

(MDTA) and the Maryland Department of Transportation (MDOT), 

raise any defense involving in any way the jurisdiction of a tribunal 

over the person of MDTA or MDOT, the immunity of MDTA or MDOT, 

or any of their officers, agents or employees, the governmental 

nature of MDTA or MDOT, or the provisions of any statutes 

respecting suits against MDTA or MDOT.";  

(E) the commercial general liability policy must cover liability arising out of the 

acts or omissions of the Phase Developer's employees and employees of 

Contractors engaged in the Predevelopment Work on the terms and to the 

extent the Phase Developer or relevant Contractor is provided coverage 

under such liability policy; and  

(F) any automobile liability insurance policy must be endorsed as required to 

include Motor Carrier Act Endorsement-Hazardous Materials Clean-up 

(MCS-90) for those Contractors who will at any time transport Hazardous 

Materials. 

(g) Policies with insureds in addition to the Phase Developer  

Except with respect to professional errors and omissions Insurance Policies, all Insurance 

Policies that are required to insure other entities in addition to the Phase Developer shall 

comply with the following provisions: 
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(i) each Insurance Policy must contain a separation of insureds provisions such that 

the Insurance Policy is written or endorsed so that: 

(A) no acts or omissions of an insured shall cancel or diminish coverage of any 

other insureds; and  

(B) insurance will apply separately to each named insured, except with respect 

to the erosion of the specified limits of the insurer's liability. 

(ii) Without limiting Section 24.2(g)(i), all endorsements adding additional named 

insureds to required Insurance Policies must:  

(A) contain no limitations, conditions, restrictions, or exceptions to coverage 

other than those that apply to all other named insureds, including the first 

named insured, under the Insurance Policy; and  

(B) state that the interests and protections of each named insured will not be 

affected by any misrepresentation, act, or omission of another named 

insured or any breach by another named insured of any provision in the 

policy which would otherwise result in forfeiture, reduction, or limitation of 

coverage. 

(h) Waivers of Subrogation  

(i) Each Insurance Policy shall include a clause or endorsement denying the insurer 

any rights of subrogation or recovery against MDOT and MDTA to the extent such 

rights have been waived by the insured before the occurrence of injury or loss. 

(ii) The Phase Developer waives any rights of subrogation or recovery against MDOT 

and MDTA for injury or loss due to hazards covered or which should be covered 

by the Insurance Policies, to the extent of the injury or loss covered or to have 

been covered, and further, any deductible or retention will be deemed to be 

insurance coverage. 

(iii) The Phase Developer shall require all Contractors and their respective insurance 

carriers to provide similar waivers in writing in accordance with this Section 

24.2(h). 

(i) Support of Indemnification  

The insurance coverage the Phase Developer is required to provide under this Agreement 

will support but is not intended to limit the Phase Developer's indemnification obligations 

under this Agreement. 

24.3 Notices  

(a) The Phase Developer shall provide MDOT with written notice of any claim in excess of 

$100,000 made by the Phase Developer or any other party under any insurance obtained 

in connection with the Phase within 30 days of submitting the notice of claim to the 

insurer. 
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(b) The Phase Developer shall provide MDOT with written notice of the cancellation of any 

Insurance Policy (due to non-payment of premium) at least 10 Business Days before 

cancellation, and include the date of such expiration. 

(c) The Phase Developer shall provide MDOT with written notice of the cancellation of any 

Insurance Policy (for any reason other than non-payment of premium) at least 30 days 

before cancellation, and include the date of such expiration. 

(d) Notices given under this Section 24.3, shall be by certified mail with return receipt 

requested, or by email with hard copy to follow. 

25. PHASE DEVELOPER DEFAULT AND REMEDIES 

25.1 Phase Developer Default  

The occurrence of any of the following will constitute a "Phase Developer Default":  

(a) the Phase Developer fails to promptly commence performance of the Predevelopment 

Work within 30 days of Phase South NTP being granted under Section 10.3 (Phase South 

NTP Contingent Upon NEPA Approval);  

(b) subject to Section 12.2(g) (Key Assumptions for Phase South A Prove to be Incorrect), 

the Phase Developer fails to submit a compliant Committed Section Proposal for a 

Section in Phase South A that is Financially Viable by the applicable Predevelopment 

Milestone Deadline (unless otherwise agreed by MDOT in writing under the terms of this 

Agreement); 

(c) the Phase Developer fails to achieve any other Predevelopment Milestone by the 

applicable Predevelopment Milestone Deadline, or, unless Section 11.9 (Failure to 

Achieve Financial Close under Section P3 Agreement Due to MDOT or MDTA) applies, 

any Section Developer fails to achieve Financial Close of its Section by the Financial Close 

Deadline for such Section; 

(d) the Phase Developer fails to pay an amount owing to a Contractor on the date due for 

such payment, except to the extent that the Phase Developer is disputing such payment 

in Good Faith; 

(e) a Prohibited Change in Ownership occurs;  

(f) the Phase Developer fails to comply with the restrictions regarding assignment and 

transfer under Article 31 (Assignment and Transfer; Fundamental Changes); 

(g) an Insolvency Event arises with respect to the Phase Developer; 

(h) an Insolvency Event arises with respect to a Key Participant, unless that Key Participant 

is replaced in accordance with Section 19.3 (Key Participants) within 60 days of the 

Insolvency Event arising;  

(i) any representation or warranty made by the Phase Developer in this Agreement or any 

certificate, schedule, report, instrument, or other document delivered to MDOT under 

this Agreement is false or materially misleading or inaccurate when made, or omits 

material information when made (except with respect to any projections made by the 

Phase Developer in any such certificate, report, instrument or other document);  
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(j) the Phase Developer fails to comply with any Governmental Approval or Applicable Law 

in any material respect;  

(k) the Phase Developer fails to obtain, provide, and maintain the Insurance Policies or 

Performance Security; 

(l) a Section Developer Default has occurred under a Section P3 Agreement and has not 

been cured within the applicable cure period (if any) under the Section P3 Agreement;  

(m) the Abandonment of the Phase by the Phase Developer;  

(n) after exhaustion of all rights of appeal:  

(i) there occurs any suspension or debarment (distinguished from ineligibility due to 

lack of financial qualifications), or there goes into effect an agreement for 

voluntary exclusion, of the Phase Developer, a Key Participant, or any affiliate of 

the Phase Developer (as "affiliate" is defined in 2 CFR §180.905 or successor 

regulation of similar import) from bidding, proposing, or contracting with any 

Federal or State department or agency, unless the Person that is subject to the 

suspension, debarment, or agreement for voluntary exclusion is a Key Participant 

and such Person is replaced in accordance with Section 19.3 (Key Participants) of 

this Agreement within 60 days of the suspension, debarment, or agreement for 

voluntary exclusion; or  

(ii) the Phase Developer, a Key Participant, or any of their respective officers, 

directors, or Administering Employees have been convicted of, or plead guilty or 

nolo contendere to, a violation of Applicable Law for fraud, conspiracy, collusion, 

bribery, perjury, or material misrepresentation, as a result in whole or in part of 

activities relating to any project in the United States, and such failure continues 

without cure for a period of 90 days following the date MDOT delivers to the Phase 

Developer written notice thereof. 

With respect to Section 25.1(n)(ii), if the offending Person is a Key Participant or an 

officer, director, or Administering Employee of a Key Participant, cure may be effected 

by the Phase Developer replacing the Key Participant in accordance with Section 19.3 

(Key Participants) of this Agreement within the 90 day cure period referred to in Section 

25.1(n)(ii);  

(o) the Phase Developer, its Key Personnel, or its Key Participants no longer hold any license 

or certificate that the Phase Developer, Key Personnel, or Key Participant is required to 

hold to perform the Predevelopment Work for which they were proposed to perform;  

(p) the Phase Developer fails to obtain MDOT approval prior to a change to a Key Personnel 

or Key Participant under Article 19 (Key Personnel and Contracting);   

(q) the Phase Developer fails to comply with the requirements in Section 19.8(a) 

(Compliance with State Non-Discrimination Law and Regulations), or Section 19.10 

(Prevailing Wages for Predevelopment Work), or Section 19.11 (Sanctions Upon 

Improper Acts) applies; 

(r) the Phase Developer fails to comply with the DBE program requirements under Section 

19.9(d)(v) (Disadvantaged Business Enterprises);  
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(s) the Phase Developer fails to comply with the requirements of Article 14 (Section Viability);  

(t) the Phase Developer fails to negotiate in Good Faith in accordance with Section 11.1 

(Development of Section P3 Agreement and Section Technical Provisions) to agree the 

form of the Section P3 Agreement (including the Section Technical Provisions), Section 

11.11 (Development of Tolling Services Agreement) to agree the form of Tolling Services 

Agreement, or Section 11.12 (Development of MDTA Financing Documents) to agree the 

form of the MDTA Financing Documents; or  

(u) the Phase Developer breaches any other material obligation of the Agreement.  

25.2 Phase Developer Default Notice and Cure Periods 

(a) MDOT may provide written notice ("Phase Developer Default Notice") to the Phase 

Developer upon the occurrence of a Phase Developer Default. 

(b) Upon receipt of a Phase Developer Default Notice, the Phase Developer shall have the 

following cure periods:  

(i) for a Phase Developer Default under Section 25.1(u) (Material Breach): 

(A) a period of 30 days after the Phase Developer receives the Phase 

Developer Default Notice; or 

(B) if, despite the Phase Developer's commencement of meaningful steps to 

cure immediately after receiving the Phase Developer Default Notice, the 

Phase Developer Default cannot be cured within such 30 day period, the 

Phase Developer may request an additional period of time, up to a 

maximum cure period of 120 days, provided it has demonstrated to 

MDOT's reasonable satisfaction that such additional period is reasonably 

necessary to cure the Phase Developer Default under Section 25.1(u) 

(Material Breach);  

(ii) for a Phase Developer Default under Section 25.1(a) (Commencement of 

Predevelopment Work), Section 25.1(i) (Representations and Warranties), 

Section 25.1(j) (Governmental Approvals), Section 25.1(m) (Abandonment), and 

Section 25.1(r) (DBE Compliance) a period of 30 days after the Phase Developer 

receives the Phase Developer Default Notice;  

(iii) for a Phase Developer Default under Section 25.1(o) (Licenses and Certificates), 

25.1(d) (Payment Default), Section 25.1(q) (Breach of Regulations), and Section 

25.1(s) (Section Viability) a period of 15 days after the Phase Developer receives 

the Phase Developer Default Notice;  

(iv) for a Phase Developer Default under Section 25.1(k) (Insurance Policies) and 

Section 25.1(p) (Key Personnel and Key Participants), a period of five Business 

Days after the Phase Developer receives the Phase Developer Default Notice; and  

(v) for a Phase Developer Default under Section 25.1(b) (Committed Section 

Proposal), Section 25.1(c) (Predevelopment Milestones and Failure to Achieve 

Financial Close), Section 25.1(e) (Prohibited Change in Ownership), Section 

25.1(f) (Assignment), Section 25.1(g) (Insolvency), Section 25.1(h) (Key 

Participant Insolvency), 25.1(l) (Default of Section P3 Agreement), Section 
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25.1(n) (Suspension and Debarment), and Section 25.1(t) (Good Faith) there is 

no cure period. 

(c) A Phase Developer Default under Section 25.1(i) (Representations and Warranties) will 

be regarded as cured when the adverse effects of such Phase Developer Default are 

cured. 

25.3 Remedies for Phase Developer Default  

Upon the occurrence of a Phase Developer Default, and expiration without cure of any applicable 

cure period under Section 25.2 (Phase Developer Notice and Cure Periods), MDOT may exercise 

the following rights without further notice and without waiving or releasing the Phase Developer 

from any obligations: 

(a) MDOT may terminate this Agreement under Section 26.2 (Termination for Phase 

Developer Default) and draw on the Performance Security; 

(b) MDOT may exercise its rights under Section 25.4 (MDOT Step-in Rights); and  

(c) MDOT may exercise all other rights and remedies provided by law or equity and such 

rights and remedies as are otherwise available under this Agreement. 

25.4 MDOT Step-in Rights 

(a) If a Phase Developer Default (other than a Phase Developer Default under Section 25.1(l) 

(Section Developer Default) occurs, and the Phase Developer has not fully cured the 

Phase Developer Default by the expiration of the applicable cure period (if any), MDOT 

may perform all or any portion of the Phase Developer's obligations that are:  

(i) the subject of the Phase Developer Default; or  

(ii) the subject of any other existing breach for which the Phase Developer has 

received prior notice from MDOT, and that the Phase Developer is not using 

diligent efforts to cure. 

(b) The Phase Developer shall reimburse MDOT on demand for any costs that are incurred 

by MDOT in performing the Phase Developer's obligations under Section 25.4(a). 

26. TERMINATION 

26.1 Termination for Convenience 

(a) MDOT may, in its sole discretion, terminate this Agreement without cause at any time 

before the last day of the Term in accordance with Section 26.1(c). 

(b) If MDOT terminates a Section P3 Agreement for convenience prior to Financial Close of 

that Section P3 Agreement, MDOT shall terminate this Agreement for convenience under 

this Section 26.1, and, unless otherwise agreed by MDOT and the Phase Developer, 

MDOT shall terminate all other Section P3 Agreements that have not achieved Financial 

Close for convenience.  

(c) If MDOT wishes to terminate this Agreement under this Section 26.1, it shall deliver a 

Termination For Convenience Notice to the Phase Developer stating:  
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(i) that MDOT is terminating this Agreement under this Section 26.1; and  

(ii) that this Agreement will terminate on the date specified in the Termination For 

Convenience Notice. 

(d) If this Agreement is terminated under this Section 26.1, then: 

(i) MDOT shall pay the Phase Developer an amount equal to: 

(A) subject to Section 26.1(e), the Allowed Costs incurred by the Phase 

Developer or any Section Developer that are directly attributable to any 

Section in Phase South and that have not previously been reimbursed and 

that are not recoverable under any Section P3 Agreement, up to the 

Predevelopment Cost Cap for Phase South; and  

(B) subject to Section 26.1(f), the Allowed Costs incurred by the Phase 

Developer or any Section Developer that are directly attributable to any 

Section in Phase North and that have not previously been reimbursed and 

that are not recoverable under any Section P3 Agreement, up to the 

Predevelopment Cost Cap for Phase North; 

(ii) the Phase Developer will be released from its obligation to pay any Development 

Rights Fees that are not already due and payable; and  

(iii) MDOT shall return to the Phase Developer the Development Rights Fee Security 

and Performance Security. 

(e) The maximum aggregate amount payable under Section 26.1(d)(i)(A) and under all 

Section P3 Agreements relating to Sections in Phase South that have not achieved 

Financial Close and that are also terminated for convenience will be the Phase South 

Termination Cap.  

(f) The maximum aggregate amount payable under Section 26.1(d)(i)(B) and under all 

Section P3 Agreements relating to Sections in Phase North that have not achieved 

Financial Close and that are also terminated for convenience will be the Phase North 

Termination Cap. 

26.2 Termination for Phase Developer Default  

(a) If a Phase Developer Default occurs and the Phase Developer Default has no cure period 

or has not been cured within the relevant cure period under Section 25.2 (Phase 

Developer Default Notice and Cure Periods) MDOT may terminate this Agreement by 

delivering a termination notice to the Phase Developer ("MDOT Termination Notice"). 

(b) An MDOT Termination Notice:  

(i) shall specify the Phase Developer Default that has occurred entitling MDOT to 

terminate the Agreement; and  

(ii) will terminate the Agreement on the date the Phase Developer receives the MDOT 

Termination Notice. 

(c) If this Agreement is terminated in accordance with Section 26.2(a), the Phase Developer 

shall pay $10 million to MDOT and acknowledges and agrees that this amount is in the 
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nature of liquidated damages (and not a penalty), represents a genuine and reasonable 

estimate of the loss that will be suffered by MDOT, and is fair and reasonable to 

compensate MDOT for losses it will suffer as a result of such termination, including: 

(i) additional costs of administering or re-administering the solicitation of the Phase 

and the P3 Program; 

(ii) the cost of foregoing alternative opportunities and loss of potential best value to 

the general public; 

(iii) delay to the delivery of the Phase and P3 Program, including loss of use, 

enjoyment, and benefit of the Phase for MDOT, MDTA, and the general public; 

and 

(iv) injury to the credibility and reputation of MDOT and MDTA among policy makers 

and the general public. 

(d) If it is finally determined under the Dispute Resolution Procedures that MDOT was not 

entitled to terminate this Agreement under this Section 26.2, this Agreement will be 

deemed to have been terminated by MDOT for convenience under Section 26.1

(Termination for Convenience) and Sections 26.1(d) and 26.1(e) (Termination for 

Convenience) will apply. 

26.3 Termination by Court Ruling 

(a) This Agreement will automatically terminate upon the occurrence of either of the 

following:  

(i) the issuance of a final, non-appealable order by a court of competent jurisdiction 

to the effect that this Agreement is void, unenforceable, or impossible to perform 

in its entirety; or  

(ii) the issuance of a final, non-appealable order by a court of competent jurisdiction 

upholding the binding effect on the Phase Developer or MDOT of a change in law 

that causes impossibility of either performance of a fundamental obligation or 

exercise of a fundamental right by the Phase Developer or MDOT under this 

Agreement. 

(b) If this Agreement is terminated under Section 26.3(a)(i), and the Agreement is void, 

unenforceable, or impossible to perform by reason of the Phase Developer's acts, 

omissions, negligence, willful misconduct, fraud, or breach of warranty or representation, 

then the Agreement will be deemed to be terminated due to a Phase Developer Default 

under Section 26.2 (Termination for Phase Developer Default).   

(c) If this Agreement is terminated under Section 26.3(a) and Section 26.3(b) does not 

apply then: 

(i) MDOT shall pay the Phase Developer an amount equal to: 

(A) subject to Section 26.3(d), the Allowed Costs incurred by the Phase 

Developer or any Section Developer that are directly attributable to any 

Section in Phase South and that have not previously been reimbursed and 
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that are not recoverable under any Section P3 Agreement, up to the 

Predevelopment Cost Cap for Phase South; and 

(B) subject to Section 26.3(e), the Allowed Costs incurred by the Phase 

Developer or any Section Developer that are directly attributable to any 

Section in Phase North and that have not previously been reimbursed and 

that are not recoverable under any Section P3 Agreement, up to the 

Predevelopment Cost Cap for Phase North; 

(ii) the Phase Developer will be released from its obligation to pay any Development 

Rights Fees that are not already due and payable; and  

(iii) MDOT shall return to the Phase Developer the Development Rights Fee Security 

and Performance Security. 

(d) The maximum aggregate amount payable under Section 26.3(c)(i)(A) and under all 

Section P3 Agreements relating to Sections in Phase South that have not achieved 

Financial Close and that are also terminated by court ruling will be the Phase South 

Termination Cap. 

(e) The maximum aggregate amount payable under Section 26.3(c)(i)(B) and under all 

Section P3 Agreements relating to Sections in Phase North that have not achieved 

Financial Close and that are also terminated by court ruling will be the Phase North 

Termination Cap. 

26.4 Termination for Failure to Agree Form of Agreements 

(a) If despite MDOT and the Phase Developer negotiating in Good Faith, MDOT and the Phase 

Developer are unable to agree to: 

(i) the form of the Section P3 Agreement (including the Section Technical Provisions) 

in accordance with Section 11.1 (Development of Section P3 Agreement and 

Section Technical Provisions);  

(ii) the form of the Tolling Services Agreement in accordance with Section 11.11 

(Development of Tolling Services Agreement); or 

(iii) the form of the MDTA Financing Documents to which the Section Developer will 

be a party in accordance with Section 11.12 (Development of MDTA Financing 

Documents), 

in each case by the time MDOT and the Phase Developer are required to have agreed to 

the form of the Section P3 Agreement (including Section Technical Provisions) for the 

Section under Section 11.1(d) (Development of Section P3 Agreement and Section 

Technical Provisions), then either MDOT or the Phase Developer may, by delivering a 

written notice to the other, terminate this Agreement with immediate effect.  

(b) Subject to Section 26.4(c), if this Agreement is terminated in accordance with Section 

26.4(a): 

(i) the Phase Developer will not be entitled to any Allowed Costs not previously 

reimbursed; 
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(ii) the Phase Developer will be released from its obligation to pay any Development 

Rights Fees that are not already due and payable; and 

(iii) MDOT shall return to the Phase Developer the Development Rights Fee Security 

and Performance Security.  

(c) If the Phase Developer issues a notice to terminate this Agreement under Section 26.4(a) 

and MDOT believes that the Phase Developer failed to negotiate in Good Faith as required 

by Section 11.1 (Development of Section P3 Agreement and Section Technical 

Provisions), Section 11.11 (Development of Tolling Services Agreement), or Section 

11.12 (Development of MDTA Financing Documents), then MDOT may refer the matter 

to Dispute resolution under Article 33 (Dispute Resolution). If it is finally determined that 

the Phase Developer negotiated in Good Faith and was entitled to terminate this 

Agreement under Section 26.4(a), then Section 26.4(b) will apply and MDOT shall return 

the Development Rights Fee Security and Performance Security to the Phase Developer 

within 15 days of that final determination. If it is determined that the Phase Developer 

was not entitled to terminate this Agreement under Section 26.4(a) because it failed to 

negotiate in Good Faith as required by Section 11.1 (Development of Section P3 

Agreement and Section Technical Provisions), Section 11.11 (Development of Tolling 

Services Agreement), or Section 11.12 (Development of MDTA Financing Documents), 

then Section 26.4(b) will not apply and this Agreement will be deemed to have been 

terminated for a Phase Developer Default under Section 25.1(t) (Failure to Negotiate in 

Good Faith). 

26.5 Termination for Loss of Financial Viability Caused by A Key Assumption That Is 

Incorrect  

(a) If Section 12.2(g) (Key Assumptions for Phase South A Prove to be Incorrect) applies, 

then either MDOT or the Phase Developer may, by delivering a written notice to the 

other, terminate this Agreement with immediate effect. 

(b) If this Agreement is terminated in accordance with Section 26.5(a): 

(i) MDOT shall pay the Phase Developer an amount equal to the Phase Developer's 

Allowed Costs not previously reimbursed, up to the Phase South Termination Cap; 

(ii) the Phase Developer will be released from its obligation to pay any Development 

Rights Fees that are not already due and payable; and  

(iii) MDOT shall return to the Phase Developer the Development Rights Fee Security 

and Performance Security. 

26.6 Exclusive Termination Rights  

This Article 26 contains the entire and exclusive rights of MDOT and the Phase Developer to 

terminate this Agreement, and any and all other rights to terminate under Applicable Law are 

waived to the maximum extent permitted by Applicable Law. 
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27. REDUCTION IN SCOPE OF THE AGREEMENT 

27.1 NEPA Does Not Permit Priced Managed Lanes For Phase North 

(a) MDOT shall, by notice to the Phase Developer, remove Phase North in its entirety from 

the scope of this Agreement if the NEPA approvals for Phase North do not permit Priced 

Managed Lanes in accordance with Section 10.4(c)(ii) (Phase North NTP Contingent Upon 

NEPA Approval).  

(b) If Phase North is removed from the scope of this Agreement under Section 27.1(a), 

MDOT shall pay the Phase Developer an amount in accordance with Section 10.4(c)(iv) 

(Phase North NTP Contingent Upon NEPA Approval). 

27.2 MDOT Right to Remove Phase North At Any Time For Convenience 

(a) MDOT may, by notice to the Phase Developer, remove Phase North from the scope of 

this Agreement at any time for convenience prior to Commercial Close of the first Section 

of Phase North. 

(b) If Phase North is removed from the scope of this Agreement under Section 27.2(a): 

(i) MDOT shall pay the Phase Developer an amount in accordance with Section 

10.4(c)(iv) (Phase North NTP Contingent Upon NEPA Approval);  

(ii) if applicable, MDOT shall pay the Phase Developer its Allowed Costs for performing 

work to determine the Financial Viability of a Section or Sections in Phase North, 

up to the applicable Viability Cost Cap in accordance with Article 14 (Section 

Viability); and

(iii) if applicable, MDOT shall pay the Phase Developer its Allowed Costs not previously 

reimbursed, that are directly attributable to the Predevelopment Work performed 

for each Section of Phase North for which Financial Viability has been established, 

up to the Phase North Termination Cap. 

27.3 Financial Viability of an Uncommitted Section  

(a) If: 

(i) Section 14(e) (Section Viability) applies; or  

(ii) an Uncommitted Section is determined to be not Financially Viable under Section 

14(h) (Section Viability),

MDOT shall, by notice to the Phase Developer, remove that Uncommitted Section and 

all other Uncommitted Sections from the scope of this Agreement. 

(b) If one or more Uncommitted Sections are removed from the scope of this Agreement 

under Section 27.3(a)(i) then MDOT shall pay the Phase Developer any costs under 

Section 10.2 (Environmental Process and NEPA Assistance).  

(c) If one or more Uncommitted Sections are removed from the scope of this Agreement 

under Section 27.3(a)(ii): 
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(i) MDOT shall pay the Phase Developer its Allowed Costs for performing work to 

determine the Financial Viability of those Uncommitted Sections, up to the 

applicable Viability Cost Caps under Article 14 (Section Viability); and 

(ii) MDOT shall pay the Phase Developer any costs under Section 10.2 (Environmental 

Process and NEPA Assistance).  

27.4 MDTA Board Does Not Approve A Committed Section Proposal 

(a) If the MDTA Board fails to approve a Committed Section Proposal for any Section (other 

than the First Section) that has been approved by MDOT within the time specified in 

Section 11.6 (MDTA Board Fail to Approve a Committed Section Proposal), MDOT shall 

(unless otherwise agreed by MDOT and the Phase Developer under Section 11.6(b) 

(MDTA Board Fail To Approve A Committed Section Proposal)), by notice to the Phase 

Developer, remove that Section and all other Sections that have not been submitted to 

MDOT under a Committed Section Proposal from the scope of this Agreement. 

(b) If one or more Sections are removed from the scope of this Agreement in accordance 

with Section 27.4(a): 

(i) MDOT shall pay the Phase Developer an amount equal to: 

(A) subject to Section 27.4(c), the Allowed Costs incurred by the Phase 

Developer or any Section Developer that are directly attributable to any 

Section in Phase South and that have not previously been reimbursed and 

that are not recoverable under any Section P3 Agreement, up to the 

Predevelopment Cost Cap for Phase South; and 

(B) subject to Section 27.4(d), the Allowed Costs incurred by the Phase 

Developer or any Section Developer that are directly attributable to any 

Section in Phase North and that have not previously been reimbursed and 

that are not recoverable under any Section P3 Agreement, up to the 

Predevelopment Cost Cap for Phase North; and 

(ii) the Phase Developer will be released from its obligation to pay any Development 

Rights Fees that are not already due and payable and MDOT shall return the 

Development Rights Fee Security to the Phase Developer. 

(c) The maximum aggregate amount payable under Section 27.4(b)(i)(A) for Phase South 

will be the Phase South Termination Cap. 

(d) The maximum aggregate amount payable under Section 27.4(b)(i)(B) for Phase North 

will be the Phase North Termination Cap. 

27.5 BPW Does Not Approve An Approved Section P3 Agreement 

(a) If the BPW fails to approve a Section P3 Agreement for any Section (other than the First 

Section) that has been approved by MDOT within the time specified in Section 11.7 (BPW 

Fails to Approve Section P3 Agreement), MDOT shall (unless otherwise agreed by MDOT 

and the Phase Developer under Section 11.7(c) (BPW Fails to Approve Section P3 

Agreement), by notice to the Phase Developer, remove that Section and all other 

Sections that have not been submitted to MDOT under a Committed Section Proposal 

from the scope of this Agreement. 
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(b) If one or more Sections are removed from the scope of this Agreement in accordance 

with Section 27.5(a): 

(i) MDOT shall pay the Phase Developer an amount equal to: 

(A) subject to Section 27.5(c), the Allowed Costs incurred by the Phase 

Developer or any Section Developer that are directly attributable to any 

Section in Phase South and that have not previously been reimbursed and 

that are not recoverable under any Section P3 Agreement, up to the 

Predevelopment Cost Cap for Phase South; and 

(B) subject to Section 27.5(d), the Allowed Costs incurred by the Phase 

Developer or any Section Developer that are directly attributable to any 

Section in Phase North and that have not previously been reimbursed and 

that are not recoverable under any Section P3 Agreement, up to the 

Predevelopment Cost Cap for Phase North; and 

(ii) the Phase Developer will be released from its obligation to pay any Development 

Rights Fees that are not already due and payable and MDOT shall return the 

Development Rights Fee Security to the Phase Developer.  

(c) The maximum aggregate amount payable under Section 27.5(b)(i)(A) for Phase South 

will be the Phase South Termination Cap. 

(d) The maximum aggregate amount payable under Section 27.5(b)(i)(B) for Phase North 

will be the Phase North Termination Cap. 

27.6 Failure to Achieve Financial Close under a Section P3 Agreement Due to MDOT or 

MDTA 

(a) If Section 11.9 (Failure to Achieve Financial Close under Section P3 Agreement Due to 

MDOT or MDTA) applies, MDOT shall, by notice to the Phase Developer, remove that 

Section and all other Sections that have not been submitted to MDOT under a Committed 

Section Proposal from the scope of this Agreement. 

(b) If one or more Sections are removed from the scope of this Agreement in accordance 

with Section 27.6(a): 

(i) MDOT shall pay the Phase Developer an amount equal to: 

(A) subject to Section 27.6(c), the Allowed Costs incurred by the Phase 

Developer or any Section Developer that are directly attributable to any 

Section in Phase South and that have not previously been reimbursed and 

that are not recoverable under any Section P3 Agreement, up to the 

Predevelopment Cost Cap for Phase South; and 

(B) subject to Section 27.6(d), the Allowed Costs incurred by the Phase 

Developer or any Section Developer that are directly attributable to any 

Section in Phase North and that have not previously been reimbursed and 

that are not recoverable under any Section P3 Agreement, up to the 

Predevelopment Cost Cap for Phase North; and 
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(ii) the Phase Developer will be released from its obligation to pay any Development 

Rights Fees that are not already due and payable and MDOT shall return the 

Development Rights Fee Security to the Phase Developer.  

(c) The maximum aggregate amount payable under Section 27.6(b)(i)(A) and under all 

Section P3 Agreements relating to Sections in Phase South that are terminated for failure 

to achieve Financial Close will be the Phase South Termination Cap.  

(d) The maximum aggregate amount payable under Section 27.6(b)(i)(B) and under all 

Section P3 Agreements relating to Sections in Phase North that are terminated for failure 

to achieve Financial Close will be the Phase North Termination Cap. 

28. RECORDS AND AUDIT 

28.1 Maintenance and Inspection of Records 

(a) The Phase Developer shall: 

(i) keep and maintain all its books, records, and documents relating to the Phase, 

the Phase Site or the Predevelopment Work, including copies of all original 

documents delivered to MDOT, in accordance with the applicable provisions of 

this Agreement and in accordance with Good Industry Practice; and  

(ii) notify MDOT where such books, records, and documents are kept. 

(b) The Phase Developer shall make all of its books, records, and documents available for 

inspection by MDOT at all times during normal business hours, without charge. MDOT 

may conduct any such inspection upon two Business Days' prior written notice, or 

unannounced and without prior notice where there is Good Faith suspicion of fraud or 

criminal activity. When conducting any inspection, MDOT may make extracts and take 

notes. 

(c) The Phase Developer shall provide copies of its books, records, and documents to MDOT 

as and when reasonably requested by MDOT. 

(d) The Phase Developer shall:  

(i) retain all of its books, records, and documents for five years following the end of 

the Term; and  

(ii) retain all of its books, records, and documents it produces or receives regarding 

the Phase for five years following the end of the Term. 

If any provision of this Agreement or Applicable Law specifies any longer time period for 

retention of particular records, such time period will prevail. 

(e) Despite Section 28.1(d), all records that relate to Disputes being processed or actions 

brought under the Dispute procedures must be retained and made available until any 

later date that such Disputes and actions are finally resolved. 

28.2 Audits  

(a) In addition to any other specific audit rights that MDOT may have under this Agreement, 

MDOT will have such rights to review and audit the Phase Developer, its Contractors, 
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and their respective Books and Records as MDOT deems necessary for the purposes of 

verifying compliance with this Agreement, Applicable Law, and Governmental Approvals. 

(b) The Phase Developer represents and warrants the completeness and accuracy in all 

material respects of all information it or its agents provides in connection with any audit 

by MDOT, and shall use Reasonable Efforts to cause all Contractors to warrant the 

completeness and accuracy in all material respects of all information such Contractors 

provide in connection with such audits. 

(c) The Phase Developer shall (and shall ensure that any Contractor will) include appropriate 

terms in each Contract in order to provide MDOT with access and audit rights in 

accordance with the terms of this Article 28. 

(d) Nothing in this Agreement shall in any way limit the constitutional and statutory powers, 

duties, and rights of elected State officials, including the independent rights of the 

Maryland Legislative Auditor, in carrying out his or her legal authority. The Phase 

Developer understands and acknowledges that:  

(i) the Maryland Legislative Auditor may conduct an audit or investigation of any 

entity receiving funds from the State directly under this Agreement or indirectly 

through a Contract;  

(ii) any acceptance of funds directly under this Agreement or indirectly through a 

Contract acts as acceptance of the authority of the Maryland Legislative Auditor, 

under the direction of the legislative audit committee, to conduct an audit or 

investigation in connection with those funds; and  

(iii) an entity that is the subject of an audit or investigation must provide the Maryland 

Legislative Auditor with access to any information such auditor considers relevant 

to the investigation or audit. 

28.3 Inquiries from the State Legislature  

The Phase Developer shall support MDOT in responding to any inquiries from the State 

legislature regarding the Phase, including by providing MDOT with any necessary information 

that MDOT requires to respond to those inquiries.  

29.  INTELLECTUAL PROPERTY 

29.1 Ownership of Work Product 

(a) All Work Product which is prepared or procured by or on behalf of MDOT or MDTA or its 

contractors (other than the Phase Developer), whether before or after the Effective Date, 

will be and will remain the exclusive property of MDOT or MDTA, notwithstanding any 

copies of the Work Product provided to the Phase Developer. 

(b) Subject to Section 29.2 (Assignment of Work Product on Payment of Allowed Costs or 

Financial Close) and Section 29.3 (MDOT Option to Purchase Work Product) all Work 

Product prepared by or on behalf of the Phase Developer will remain exclusively the 

property of the Phase Developer, notwithstanding any copies of the Work Product 

provided to MDOT. 
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29.2 Assignment of Work Product on Payment of Allowed Costs or Financial Close 

(a) If this Agreement is terminated under Section 26.1 (Termination for Convenience),  

Section 26.3 (Termination by Court Ruling), or Section 26.5 (Termination for Loss of 

Financial Viability Caused by A Key Assumption That Is Incorrect), then with effect from 

the payment of the Allowed Costs that are payable under Section 26.1 (Termination for 

Convenience), Section 26.3 (Termination by Court Ruling), or Section 26.5 (Termination 

for Loss of Financial Viability Caused by A Key Assumption That Is Incorrect), with 

respect to such termination, the Phase Developer (on behalf of the Phase Developer and 

all Phase Developer-Related Entities) shall: 

(i) irrevocably assign to MDOT all rights, title, and interest in and to all of the Phase 

Developer's Work Product other than: 

(A) Proprietary Intellectual Property; and 

(B) Work Product that has already been assigned to MDOT for a Section under 

the terms of this Agreement; and 

(ii) deliver a copy of all of the Phase Developer's Work Product that is assigned to 

MDOT under Section 29.2(a)(i).  

(b) If a Section is removed from the scope of this Agreement under Article 27 (Reduction In 

Scope of the Agreement), then with effect from the payment of the Allowed Costs that 

are payable under Article 27 (Reduction In Scope of the Agreement) with respect to such 

removal, the Phase Developer (on behalf of the Phase Developer and all Phase 

Developer-Related Entities) shall: 

(i) irrevocably assign to MDOT all rights, title, and interest in and to all of the Phase 

Developer's Work Product that relates to that Section (other than Proprietary 

Intellectual Property; and 

(ii) deliver a copy of all of the Phase Developer's Work Product (other than Proprietary 

Intellectual Property) that relates to that Section.  

(c) Upon Financial Close of a Section, the Phase Developer (on behalf of the Phase Developer 

and all Phase Developer-Related Entities) shall: 

(i) irrevocably assign to MDOT all rights, title, and interest in and to all of the Phase 

Developer's Work Product that relates to that Section (other than Proprietary 

Intellectual Property); and 

(ii) deliver a copy of all the Phase Developer's Work Product (other than Proprietary 

Intellectual Property) that relates to that Section.   

29.3 MDOT Option to Purchase Work Product  

(a) If this Agreement is terminated under Section 26.2 (Termination for Phase Developer 

Default), or Section 26.4 (Termination for Failure to Agree Form of Agreements) the 

Phase Developer grants to MDOT an irrevocable option to purchase all of the Phase 

Developer's Work Product other than: 

(i) Proprietary Intellectual Property; and 
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(ii) Work Product that has already been assigned to MDOT under the terms of this 

Agreement.  

(b) MDOT may exercise the option under Section 29.3(a) by delivering written notice to the 

Phase Developer at the same time as, or within 30 days of, issuing the MDOT Termination 

Notice. 

(c) If MDOT exercises its option under Section 29.3(a): 

(i) MDOT shall pay to the Phase Developer an amount equal to the Phase Developer's 

Allowed Costs not previously reimbursed, up to a maximum amount of $500,000 

(regardless of the value of the Work Product that is being transferred to MDOT); 

and 

(ii) with effect from the payment under Section 29.3(a), the Phase Developer (on 

behalf of the Phase Developer and all Phase Developer-Related Entities) shall: 

(A) irrevocably assign to MDOT all rights, title, and interest in and to all of the 

Phase Developer's Work Product (other than Proprietary Intellectual 

Property); and 

(B) deliver a copy of all the Phase Developer's Work Product (other than 

Proprietary Intellectual Property). 

29.4 Phase Developer Non-Proprietary Intellectual Property  

(a) The Phase Developer (on behalf of itself and each Phase Developer-Related Entity) 

hereby grants to MDOT and MDTA a nonexclusive, sublicensable, transferrable (subject 

to Section 29.4(b)), royalty-free, irrevocable, worldwide, fully paid up license under the 

Intellectual Property of the Phase Developer and all Phase Developer-Related Entities 

(excluding Proprietary Intellectual Property) to use, reproduce, modify, adapt, disclose, 

and sublicense the same to other Persons engaged by or on behalf of MDOT and MDTA 

(directly or indirectly) solely in connection with the Phase during the Term. 

(b) The right of MDOT and MDTA to transfer the license under Section 29.4(a) will be limited 

to any Governmental Entity that succeeds to the power and authority of MDOT or MDTA 

generally or with respect to the whole or part of the Phase.  

29.5 Phase Developer Proprietary Intellectual Property 

(a) All Proprietary Intellectual Property will remain exclusively the property of the Phase 

Developer or Phase Developer-Related Entity.  

(b) The Phase Developer (on behalf of itself and each Phase Developer-Related Entity) 

hereby grants to MDOT and MDTA a nonexclusive, sublicensable, transferrable (subject 

to Section 29.5(c)), royalty-free, irrevocable, worldwide, fully paid up license under the 

Proprietary Intellectual Property to use, reproduce, modify, adapt, disclose, and 

sublicense the same to other Persons engaged by or on behalf of MDOT and MDTA 

(directly or in directly) solely: 

(i) in connection with the Predevelopment Work during the Term; and  
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(ii) to the extent necessary for MDOT to use any Work Product assigned to MDOT 

under Section 29.2 (Assignment of Work Product on Payment of Allowed Costs or 

Financial Close), and Section 29.3 (MDOT Option to Purchase Work Product).  

(c) The right of MDOT and MDTA to transfer the license under Section 29.5(b) will be limited 

to any Governmental Entity that succeeds to the power and authority of MDOT or MDTA 

generally or with respect to the whole or part of the Phase.  

(d) MDOT and MDTA may not sell any Proprietary Intellectual Property or, subject to 

Section 29.5(b), use, reproduce, modify, adapt, or disclose, or allow any party to use, 

reproduce, modify, adapt, or disclose, any Proprietary Intellectual Property for any 

purpose other than as described in Section 29.5(b).  

(e) The Phase Developer grants MDOT and MDTA the right, and will cause each Phase 

Developer-Related Entity to grant MDOT and MDTA the right, to purchase a perpetual, 

nonexclusive, sublicensable, transferable (subject to Section 29.5(c)), irrevocable, 

worldwide, fully paid up license to use the Proprietary Intellectual Property on other 

roads (tolled or un-tolled) owned and operated by MDOT, MDTA, or any other State 

agency on commercially reasonable terms. 

29.6 Further assurance 

The Phase Developer shall execute, and shall cause the Phase Developer-Related Entities to 

execute, such further documents and to do such further acts as may be necessary or reasonably 

required by MDOT to perfect, register, or enforce MDOT and MDTA's ownership or rights of any 

Work Product that is to be assigned or licensed to MDOT under this Article 29 (Intellectual 

Property). 

29.7 State Intellectual Property  

(a) All State Intellectual Property will remain exclusively the property of MDOT or MDTA.  

(b) MDOT hereby grants to the Phase Developer a revocable, non-exclusive, non-

transferable, non-sub-licensable (without MDOT's prior written consent) license to use 

the State Intellectual Property, solely in connection with the performance of the 

Predevelopment Work during the Term. This license will automatically terminate upon 

the expiration or early termination of this Agreement.  

(c) The Phase Developer may not sell any State Intellectual Property, or subject to Section 

29.7(b), use, reproduce, modify, adapt, or disclose, or allow any party to use, reproduce, 

modify, adapt, or disclose, any State Intellectual Property for any purpose other than 

the performance of the Predevelopment Work for the Term. 

(d) If the Phase Developer or any Phase Developer-Related Entity creates or develops any 

improvements, modifications, enhancements, or derivative works to or of the State 

Intellectual Property, the Phase Developer shall promptly notify MDOT in writing and 

provide to MDOT all data, sketches, charts, calculations, plans, drawings, layouts, 

depictions, specifications, manuals, electronic files, artwork, correspondence and other 

documents, information and other work product, and other related materials that 

disclose such State Intellectual Property related to such improvements, modifications, 

enhancements, or derivative works. Any and all such improvements, modifications, 

enhancements, or derivative works created or developed by the Phase Developer or any 
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Phase Developer-Related Entity are, and will be deemed, State Intellectual Property 

under this Agreement. 

30. PUBLIC INFORMATION AND RECORDS 

(a) The Phase Developer acknowledges and agrees that all submittals, records, documents, 

drawings, plans, specifications and other materials in MDOT's or MDTA's possession, 

including any Books and Records submitted by the Phase Developer to MDOT or MDTA, 

may be considered public records subject to inspection under the Maryland Public 

Information Act, Title 4 of the General Provisions Article of the Annotated Code of 

Maryland ("PIA"). 

(b) The Phase Developer may designate conspicuously any documents that it believes 

contain trade secrets, confidential commercial information, confidential financial 

information or any other information that would be exempted from inspection in 

response to an application to inspect public records under the PIA by placing 

"CONFIDENTIAL" in the header or footer of such page or record affected. Any such 

designation shall be accompanied by a concise statement of reasons supporting the claim 

including the specific law that authorizes the exemption from inspection under the PIA. 

(c) If an application is made under the PIA or other Applicable Law to inspect Books and 

Records that have been designated by the Phase Developer as "CONFIDENTIAL", MDOT 

or MDTA may notify the Phase Developer of the application. If so notified, the Phase 

Developer shall notify MDOT whether it consents to the disclosure or asserts a basis for 

non-disclosure and claimed exception under the PIA or other Applicable Law within the 

time period specified in the notice issued by MDOT or MDTA (if any) and before the 

deadlines for disclosure under the PIA and other Applicable Law. 

(d) The Phase Developer acknowledges and agrees that: 

(i) MDOT and MDTA will not be liable for any failure to notify the Phase Developer of 

an application to inspect Books and Records under Section 30(c); 

(ii) MDOT and MDTA will have no responsibility or liability for any failure of the Phase 

Developer to respond or to respond timely to any notification by MDOT or MDTA 

under Section 30(c) and MDOT and MDTA will not be required to wait for a 

response before making a disclosure or otherwise taking action under the PIA or 

other Applicable Law; 

(iii) MDOT and MDTA will not be obligated to adopt or support any assertion by the 

Phase Developer under Section 30(c) as to the basis for non-disclosure and 

claimed exception under the PIA or other Applicable Law; and  

(iv) MDOT and MDTA will not be responsible and will have no liability to the Phase 

Developer or any other party as a result of disclosing any Books and Records, 

including Books and Records marked "CONFIDENTIAL", in response to an 

application for inspection under the PIA or other Applicable Law. 

(e) Nothing contained in this Article 30 will be taken to modify or amend requirements and 

obligations imposed on MDOT or MDTA by the PIA or other Applicable Law. If there is 

any conflict between the provisions of the PIA or other Applicable Laws and this 

Agreement, the provisions of the PIA, or other Applicable Laws will control to the extent 

of that conflict. 
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(f) MDOT and MDTA will not advise the Phase Developer as to the nature or content of 

documents entitled to protection from disclosure under the PIA or other Applicable Law, 

or as to the interpretation of such laws. The Phase Developer shall contact its own legal 

counsel concerning the effect of Applicable Law to the Phase Developer's Books and 

Records and actions to be taken to preserve confidentiality. 

(g) In any proceedings or litigation concerning the disclosure of any Books and Records to 

third parties, MDOT and MDTA's sole involvement will be as stakeholders retaining the 

material until otherwise ordered by a court or other authority having jurisdiction, unless 

MDOT or MDTA decides to intervene or participate in the litigation in such manner as it 

deems necessary or desirable. The Phase Developer will be responsible for prosecuting 

or defending any such proceedings or litigation, acting on its own behalf, at its sole 

expense and risk. 

(h) The Phase Developer shall indemnify and hold harmless the Indemnified Parties from 

and against any and all claims, causes of action, suits, legal or administrative 

proceedings, damages, losses, liabilities, response costs, costs and expenses, including 

any injury to or death of persons or damage to or loss of property (including damage to 

utility facilities), and including attorneys' and expert witness fees and costs, arising out 

of, relating to, or resulting from MDOT or MDTA's refusal to disclose any material that 

the Phase Developer has designated as containing trade secrets, confidential commercial 

information, confidential financial information or any other information that would be 

exempted from inspection in response to an application to inspect public records under 

the PIA. 

31. ASSIGNMENT AND TRANSFER; FUNDAMENTAL CHANGES 

31.1 Assignment by the Phase Developer  

The Phase Developer shall not assign, transfer, pledge, mortgage, or otherwise encumber any 

of its rights or obligations under this Agreement without the prior written consent of MDOT and 

MDTA. It is acknowledged that under certain circumstances the approval of BPW may also be 

required. 

31.2 Assignment by MDOT or MDTA 

MDOT or MDTA may, upon the prior written notice to the Phase Developer, but without the 

Phase Developer's consent, transfer and assign all or any portion of its rights, title and interests 

in and to this Agreement, the Phase, the Phase Site, the Development Rights Fee, and the 

Performance Security to any Governmental Entity that:  

(a) succeeds to the governmental powers and authority of MDOT or MDTA; and  

(b) if the assigning party is MDOT, has sources of funding to perform the payment 

obligations of MDOT under this Agreement that are at least as adequate and secure as 

MDOT's at the time of the assignment. 

31.3 Change of Organization or Name  

(a) The Phase Developer shall not change the legal form of its organization without providing 

prior written notice to MDOT. 
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(b) If the Phase Developer changes its name, the Phase Developer shall promptly (and in 

any event within 10 Business Days of such change) provide MDOT and MDTA with written 

notice of such name change and appropriate supporting documentation. 

32. CHANGE IN OWNERSHIP OF PHASE DEVELOPER 

32.1 Compliance with the Act  

The Phase Developer shall provide all information and complete all actions required by MDOT 

or MDTA to enable MDOT and MDTA to comply with the Act in connection with any proposed 

Change in Ownership. 

32.2 Pre-Approved Changes in Ownership  

(a) The Parties acknowledge that, without prejudice to the other provisions under this Article 

32 regarding notices and approval from MDOT or MDTA, Changes in Ownership of the 

type specified in Section 32.2(b) have been pre-approved by the Board of Public Works 

for the purposes of §10A-202(e) of the State Finance and Procurement Article of the 

Annotated Code of Maryland. 

(b) "Pre-Approved Change in Ownership" means each of the following: 

(i) a bona fide upstream business reorganization, consolidation, or other transfer in 

equity of a parent entity with an interest in the Phase Developer where the 

transferor and transferee are under the same ultimate parent organization with 

ultimate power to direct or control or cause the direction or control of the 

management of the Phase Developer and so long as there occurs no change in 

such entity as part of such reorganization, consolidation, or other transfer in 

equity; 

(ii) a transfer of interests: 

(A) between managed funds that are under common ownership or control; or  

(B) between the general partner, manager, or the parent company of such 

general partner or manager, and any managed funds under common 

ownership or control with such general partner or manager (or parent 

company of such general partner or manager), 

so long as there occurs no change in the entity or entities with ultimate power to 

direct or control, or cause the direction or control, of the management of the 

Phase Developer; 

(iii) a Change in Ownership due solely to bona fide open market transactions in 

securities effected on a recognized public stock exchange, including transactions 

involving an initial public offering; and  

(iv) the exercise of minority veto or minority voting rights that are exercised under 

Applicable Law, or that are exercised under the Phase Developer's organizational 

documents (or under related member, shareholder, or similar agreements (where 

MDOT has received copies of such agreements)). 
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32.3 Restrictions on Change in Ownership 

(a) Except for any Changes in Ownership described in Section 32.2(b)(iii) (Pre-Approved 

Changes in Ownership), the Phase Developer shall not voluntarily or involuntarily effect 

or allow any Change in Ownership unless the requirements in Section 32.3(a)(i) or 

Section 32.3(a)(ii) below have been satisfied: 

(i) if the Change in Ownership is subject to §10A-202 of the State Finance and 

Procurement Article of the Annotated Code of Maryland:  

(A) the Change in Ownership has been approved in writing by MDOT (in its 

absolute discretion) in accordance with Section 32.5 (MDOT Approval), and 

complies with any conditions that may be imposed by MDOT in connection 

with that approval; and  

(B) the requirements of Section 32.6 (Changes in Ownership that are Subject 

to the Act) have been satisfied; or  

(ii) if the Change in Ownership is not subject to §10A-202 of the State Finance and 

Procurement Article of the Annotated Code of Maryland, the Change in Ownership 

has been approved in writing by MDOT (in its absolute discretion), in accordance 

with Section 32.5 (MDOT Approval), and complies with any conditions that may 

be imposed by MDOT in connection with that approval. 

(b) Notwithstanding any other provision of this Agreement to the contrary, any Change in 

Ownership that does not change the percentage of the issued share capital or 

membership interests in the Phase Developer owned (directly or indirectly) by each PD 

Equity Member: 

(i) will not constitute a change in the ownership composition of the Phase Developer 

for the purposes of §10A-202(e) of the State Finance and Procurement Article of 

the Annotated Code of Maryland; and 

(ii) will not be subject to the approval by MDOT under Section 32.5 (MDOT Approval).  

32.4 Notifications of Proposed Changes in Ownership  

(a) The Phase Developer shall provide MDOT with: 

(i) at least 45 days' prior written notice of any proposed Change in Ownership that 

is not subject to §10A-202 of the State Finance and Procurement Article of the 

Annotated Code of Maryland; and 

(ii) at least 90 days' prior written notice of any proposed Change in Ownership that 

is subject to §10A-202 of the State Finance and Procurement Article of the 

Annotated Code of Maryland.  

(b) Each Notice of Proposed Change in Ownership must: 

(i) identify whether or not the Change in Ownership is subject to §10A-202 of the 

State Finance and Procurement Article of the Annotated Code of Maryland and 

attach all supporting information necessary to demonstrate whether or not the 
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Change in Ownership is subject to §10A-202 of the State Finance and 

Procurement Article of the Annotated Code of Maryland; 

(ii) identify whether the proposed Change in Ownership is a Pre-Approved Change in 

Ownership and, if applicable, attach all supporting information necessary to 

demonstrate that it is a Pre-Approved Change in Ownership; and  

(iii) provide any information that MDOT may reasonably require in connection with its 

approval under Section 32.5 (MDOT Approval). 

(c) For any proposed Change in Ownership that is subject to §10A-202 of the State Finance 

and Procurement Article of the Annotated Code of Maryland and that is not a Pre-

Approved Change in Ownership, the Phase Developer shall provide to MDOT, promptly 

upon request, all information and documentation as the Board of Public Works and MDOT 

may request in connection with the Board of Public Works determination of whether to 

approve such Change in Ownership. 

(d) Except for any Changes in Ownership described in Section 32.2(b)(iii) (Pre-Approved 

Changes in Ownership), the Phase Developer shall notify MDOT in writing that a Change 

in Ownership has been completed no later than 10 Business Days after it has been 

completed. 

32.5 MDOT Approval 

(a) Within 30 days of receiving a complete Notice of Proposed Change in Ownership, MDOT 

shall notify the Phase Developer whether or not MDOT approves of the proposed Change 

in Ownership including, where applicable, whether MDOT and MDTA have made a 

responsibility determination under the Act in accordance with Section 32.5(d). 

(b) MDOT may approve (and include any conditions to its approval) or withhold its approval 

to the proposed Change in Ownership under Section 32.5(a) in its absolute discretion.  

(c) The Phase Developer acknowledges that if the proposed Change in Ownership is subject 

to §10A-202 of the State Finance and Procurement Article of the Annotated Code of 

Maryland: 

(i) MDOT may approve the proposed Change in Ownership only if MDOT and MDTA 

have made a responsibility determination under §10A-202(e) of the State Finance 

and Procurement Article of the Annotated Code of Maryland; and  

(ii) MDOT's approval of the proposed Change in Ownership will be subject to Section 

32.6 (Changes in Ownership that are Subject to the Act). 

(d) In the case of any proposed Change in Ownership that is subject to §10A-202 of the 

State Finance and Procurement Article of the Annotated Code of Maryland, MDOT will 

not approve the proposed Change in Ownership unless MDOT and MDTA make a 

responsibility determination under §10A-202(e) of the State Finance and Procurement 

Article of the Annotated Code of Maryland. 
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32.6 Changes in Ownership that are Subject to the Act 

(a) The Phase Developer acknowledges and agrees that for any proposed Change in 

Ownership that is subject to §10A-202 of the State Finance and Procurement Article of 

the Annotated Code of Maryland: 

(i) MDOT and MDTA are required to provide 45 days' advance notice of the proposed 

Change in Ownership to the Senate Budget and Taxation Committee, the House 

Committee on Ways and Means and the House Appropriations Committee; and  

(ii) such Change in Ownership may not be effected unless: 

(A) MDOT and MDTA have made a responsibility determination under the State 

Finance and Procurement Article of the Annotated Code of Maryland; 

(B) the 45-day notice period referred to in Section 32.6(a)(i) has expired; and  

(C) the Board of Public Works has approved the Change in Ownership. 

(b) If the Phase Developer delivers a complete Notice of Proposed Change in Ownership that 

is subject to §10A-202 of the State Finance and Procurement Article of the Annotated 

Code of Maryland the following will apply: 

(i) if MDOT notifies the Phase Developer that it has not approved the proposed 

Change in Ownership under Section 32.5 (MDOT Approval), the Phase Developer 

shall ensure that the Change in Ownership does not take effect and MDOT will not 

be required to notify the Senate Budget and Taxation Committee, the House 

Committee on Ways and Means, the House Appropriations Committee, or the 

Board of Public Works of the proposed Change in Ownership; or  

(ii) if MDOT notifies the Phase Developer that MDOT and MDTA have made a 

responsibility determination and that MDOT has approved the proposed Change 

in Ownership under Section 32.5 (MDOT Approval), MDOT will notify the Senate 

Budget and Taxation Committee, the House Committee on Ways and Means, and 

the House Appropriations Committee of the proposed Change in Ownership (in 

order to start the 45 day advance notice period under the Act) and, except in the 

case of a Pre-Approved Change in Ownership, will submit the proposed Change 

in Ownership to the Board of Public Works for approval; and  

(iii) upon the Board of Public Works determining whether to approve or reject the 

proposed Change in Ownership, MDOT will notify the Phase Developer of that 

determination. 

32.7 Costs  

The Phase Developer shall reimburse MDOT and MDTA for all reasonable out-of-pocket 

expenses (including reasonable and proper fees of consultants and legal counsel) incurred by 

MDOT and MDTA in connection with their review of any proposed Change in Ownership within 

30 days of receiving an invoice from MDOT or MDTA with respect to their respective costs. 
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33. DISPUTE RESOLUTION 

33.1 Consultation and Initial Decision of Contract Manager 

(a) Disputes shall follow the Dispute Resolution Procedures set forth in this Article 33 

(Dispute Resolution). 

(b) The Contract Manager and the Phase Developer Representative shall first consult in Good 

Faith in an attempt to promptly resolve the Dispute.  

(c) As part of their Good Faith consultation, the Contract Manager and the Phase Developer 

Representative may agree to confer with the Steering Committee to assist in resolving 

the Dispute.  

(d) If after 30 days of a Dispute being referred to the Dispute Resolution Procedures the 

Dispute is not resolved by the Parties through the means set forth in Section 33.1(b) 

and Section 33.1(c), then, the Contract Manager shall issue a written decision to the 

Phase Developer regarding the Dispute ("Initial Decision") within 15 days. 

(e) The Initial Decision will be provided to the Phase Developer by email, with a hard copy 

delivered by certified mail, return receipt requested, or by any other method that 

provides evidence of receipt. 

33.2 Appeal of Initial Decision 

(a) The MDOT Secretary may delegate the responsibilities under this Section 33.2 to a 

designee. 

(b) The Phase Developer may appeal an Initial Decision by submitting a written notice of 

appeal ("Notice of Appeal") to the MDOT Secretary (or designee), with a copy to the 

Contract Manager, within 15 days of receiving notice of the Initial Decision.  

(c) If the Phase Developer does not file a Notice of Appeal within 15 days of receiving the 

Initial Decision, the Phase Developer will be deemed to have accepted the Initial Decision 

and will have irrevocably waived and released any Claim with respect to the matter that 

is the subject of the Dispute and any Notice of Appeal filed after the 15 day period will 

be dismissed.  

(d) A Notice of Appeal must include: 

(i) an explanation of the Dispute, including relevant facts and reference to all 

relevant contract provisions;  

(ii) all pertinent data and correspondence relating to the Dispute; 

(iii) a copy of the Initial Decision; and 

(iv) a simple, concise and direct statement of the basis of the appeal (including the 

amount of the Claim or relief requested and all supporting documentation). 

(e) Within 30 days of receiving a Notice of Appeal, the MDOT Secretary (or designee) may 

request that the Phase Developer produce additional material, including documents, 

books, or other tangible records or information, in support of the Notice of Appeal. Within 

15 days after receipt of such a request, the Phase Developer shall produce the additional 
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material and information requested or identify grounds for not producing the information 

or documents. 

(f) The Phase Developer and the Contract Manager will be afforded an opportunity to be 

heard and to offer evidence in support of their respective positions regarding the Dispute. 

Within 45 days of receiving a Notice of Appeal, or if Section 33.2(e) applies, within 30 

days of receiving all additional information requested under Section 33.2(e), the MDOT 

Secretary (or designee) will determine and notify the Phase Developer and Contract 

Manager of the procedural rules (and timings) for any hearing and for written 

submissions (the "Procedural Rules"). The Procedural Rules shall provide for the last 

day of any hearings and receipt of last written submissions to be no later than 6 months 

after the date of the Procedural Rules. 

(g) The hearing before the MDOT Secretary (or designee) shall be recorded and transcribed. 

(h) The MDOT Secretary (or designee) will make a record of all matters relating to the appeal, 

including: 

(i) the nature of the Dispute; 

(ii) the Initial Decision; 

(iii) all documentary evidence received by the MDOT Secretary (or designee); 

(iv) the written transcript, if any, of a hearing; 

(v) the final decision of the MDOT Secretary (or designee); and 

(vi) any other documentation in the custody of MDOT relevant to the appeal. 

(i) The MDOT Secretary (or designee) will issue a written decision to the Phase Developer 

and Contract Manager within 60 days from the last date of the hearing, or receipt of the 

last written submission, whichever is later.  

(j) The decision by the MDOT Secretary (or designee) will be deemed the final decision of 

MDOT and is a prerequisite to any petition for judicial review filed in court of any Dispute 

by the Phase Developer against MDOT or MDTA. Within 30 days after receipt of the final 

decision of the MDOT Secretary (or designee), the Phase Developer may seek judicial 

review in any court of competent jurisdiction in the State.  

(k) To the extent provided by Applicable Law, a Party may seek specific performance of any 

obligation under this Agreement or injunctive relief.

34. LIABILITIES 

34.1 Consequential Losses 

(a) Except as otherwise expressly provided in this Agreement, no Party will have the right 

to claim damages, including punitive and incidental damages, against another Party for 

a breach of this Agreement, in tort, or on any other basis whatsoever, to the extent that 

any loss claimed by a Party is for Indirect Losses. 

(b) The Parties agree that the limitation in Section 34.1(a) will not apply to or limit a Party's 

right to recover from another Party:  
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(i) any Losses (excluding defense costs) to the extent that they are either covered 

by the proceeds of insurance carried by the relevant Party or are required to be 

insured against under Article 24 (Insurance), or to the extent the Phase Developer 

is deemed to have self-insured the Loss under Article 24 (Insurance); 

(ii) Losses arising out of fraud, criminal conduct, willful misconduct, gross negligence, 

or bad faith on the part of the relevant Party;  

(iii) amounts payable by the Phase Developer to MDOT or MDTA under an indemnity 

in this Agreement; or 

(iv) interest, late charges, fees, transaction fees and charges, penalties, and similar 

charges that this Agreement expressly states are due from the relevant Party. 

34.2 No Double Recovery  

Despite any other provisions of this Agreement to the contrary, no Party will be entitled to 

recover compensation or make a claim under this Agreement with respect to any Loss that it 

has incurred to the extent that it has already been compensated with respect to that Loss under 

this Agreement or otherwise. 

35. GOVERNING LAW AND JURISDICTION 

35.1 Governing Law  

This Agreement will be governed by and construed in accordance with the laws of the State of 

Maryland. 

35.2 Submission to Jurisdiction  

The Phase Developer consents to the jurisdiction of any court in the State of Maryland, waiving 

any claim or defense that such forum is not convenient or proper. The Phase Developer agrees 

that any such court shall have in personam jurisdiction over it, and consents to service of 

process in any manner authorized by Applicable Law. 

35.3 Waiver of Jury Trial  

The parties knowingly, irrevocably, voluntarily, and intentionally waive any rights that any may 

have to a trial by jury with respect to any action, proceeding, counterclaim, or defense based 

on this agreement, or arising out of, under, or in any connection with this agreement, or with 

respect to any course of conduct, course of dealing, statements (whether oral or written), or 

actions of any party hereto relating to this agreement. This provision is a material inducement 

for all parties entering into this agreement. This provision applies only to suits between the 

parties arising out of or related to this agreement and does not apply to third party claims or 

suits by or on behalf of the parties for phase property. Each of the Parties (a) certifies that no 

representative, agent, attorney, or any other Person has represented, expressly or otherwise, 

that such other Person would not, in the event of any suit, action, or proceedings relating to 

this Agreement, seek to enforce the foregoing waiver and (b) acknowledge that it has been 

induced to enter into this Agreement by, among other things, the mutual waivers and 

certifications in this Section 35.3. 
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36. OTHER 

36.1 Amendments  

This Agreement can only be amended or replaced by a written instrument duly executed by the 

Parties. 

36.2 Waiver  

(a) No waiver of any obligation, term, condition, or other provision of this Agreement will be 

valid unless in writing and signed by the waiving Party. 

(b) No Party's waiver of any breach or failure to enforce any of the obligations, terms, 

conditions, or other provisions of this Agreement at any time will in any way limit or 

waive that Party's right to subsequently enforce, or compel strict compliance with every 

obligation, term, condition, or other provision of this Agreement, despite any course of 

dealing or custom of the trade (other than the waived breach or failure in accordance 

with the terms of such waiver). 

(c) If the Parties make and implement any interpretation of this Agreement without 

documenting such interpretation by an instrument in writing signed by all Parties, such 

interpretation and implementation will not be binding in the event of any future Disputes. 

36.3 Independent Contractor; No Agent, Joint Venture, or Partnership 

(a) The Phase Developer is an independent contractor, and nothing contained in this 

Agreement will be construed as constituting any relationship with MDOT or MDTA other 

than that of developer of the Phase and independent contractor. 

(b) The Parties agree that:  

(i) nothing in this Agreement is intended or will be construed to create any 

partnership, joint venture, agency, landlord-tenant, lessor-lessee of real property, 

optionor-optionee, vendor-purchaser, mortgagor-mortgagee, or similar 

relationship between MDOT, MDTA, and the Phase Developer; and  

(ii) in no event will any Party take a position in any tax return, insurance application 

or questionnaire, financial statement, financial report, regulatory filing, securities 

filing, loan document, or other writing of any kind that any such relationship exists. 

(c) While the term "public-private partnership" may be used on occasion to refer to 

contractual relationships of the type created by this Agreement, the Parties do not 

express any intention to form or hold themselves out in law or in practice as a partnership, 

joint venture, or similar relationship, to share net profits or net losses, or to give MDOT 

or MDTA control or joint control over the Phase Developer's financial decisions or 

discretionary actions concerning the Phase and the Predevelopment Work. 

(d) In no event will the relationship between MDOT, MDTA, and the Phase Developer be 

construed as creating any relationship whatsoever between MDOT or MDTA and the 

Phase Developer's employees. 

(e) Neither the Phase Developer nor any of its employees is or shall be deemed to be an 

employee of MDOT or MDTA. 
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(f) Except as otherwise expressly provided in this Agreement, the Phase Developer has sole 

authority and responsibility to employ, discharge, and otherwise control its employees 

and has complete and sole responsibility as a principal for its agents, for all Contractors 

and for all other Persons that the Phase Developer or any Contractor hires to perform or 

assist in performing the Predevelopment Work. 

36.4 No Personal Liability  

No officer, agent, representative, or employee of MDOT or any MDOT-Related Entity will be 

personally liable under any provision of this Agreement, or because of the execution or 

attempted execution of this Agreement, or because of any breach of this Agreement. 

36.5 Taxes  

The Phase Developer is solely responsible for the payment of taxes accrued or arising out of 

the performance of its obligations under this Agreement. 

36.6 Successors and Assigns  

This Agreement is binding upon and will inure to the benefit of MDOT, MDTA, and the Phase 

Developer and their respective successors and permitted assigns. 

36.7 Survival  

All provisions which by their inherent character should survive expiration or early termination 

of this Agreement, will survive the expiration or early termination of this Agreement, including 

Article 6 (Representations and Warranties); Article 23 (Indemnity) and any other indemnities 

in this Agreement; the express obligations of the Parties following the date of termination; any 

obligations to pay amounts under this Agreement; Article 28 (Records and Audit); Article 29 

(Intellectual Property); Article 33 (Dispute Resolution); and this Article 36. 

36.8 Limitation on Third Party Beneficiaries  

Nothing contained in this Agreement is intended or will be construed as creating or conferring 

any rights, benefits, or remedies upon, or creating any obligations of the Parties toward, any 

Person not a party to this Agreement, except rights expressly contained in this Agreement. 

36.9 Notices and Communications 

(a) Notices under this Agreement must be in writing and:  

(i) delivered personally;  

(ii) sent by certified mail, return receipt requested;  

(iii) sent by a recognized overnight mail or courier service, with delivery receipt 

requested; or  

(iv) sent by email communication followed by a hard copy. 

(b) Notices under Section 36.9(a) shall be sent to the following addresses (or to such other 

address as may from time to time be specified in writing by such Person): 

(i) If to the Phase Developer: 
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[]  

Attn:  [ ] 

Tel:  [ ] 

Email:  [ ] 

(ii) If to MDOT: 

[]  

Attn:  I-495 & I-270 P3 Program Director 

Tel:  [ ] 

Email:  [ ] 

(c) Any notice sent personally will be deemed delivered upon receipt, if sent by mail or 

courier service will be deemed delivered on the date of receipt or on the date receipt at 

the appropriate address is refused, as shown on the records of the US Postal Service, 

courier service, or other Person making the delivery, and if sent by email communication 

will be deemed delivered on the date of receipt as shown on the received email 

transmission (provided the hard copy is also delivered under Section 36.9(a)).  All 

notices (including by email communication) delivered after 4:00 p.m. Baltimore time

will be deemed delivered on the first Business Day following delivery. 

36.10 Integration of this Agreement 

The Parties agree and expressly intend that this Agreement (including all Exhibits) constitute a 

single, integrated agreement whose terms are interdependent and non-divisible, such that, 

among other things, no part of this Agreement could be separated from any other part for the 

purposes of assumption or rejection under §365 of Title 11 of the United States Bankruptcy 

Code. 

36.11 Entire Agreement  

This Agreement contains the entire understanding of the Parties with respect to the subject 

matter of this Agreement and supersedes all prior agreements, understandings, statements, 

representations, and negotiations between the Parties with respect to their subject matter. 

36.12 Severability  

(a) If any section, provision, Article, or part of this Agreement is ruled invalid (including due 

to a change in law) by a court having proper jurisdiction, the Parties shall: 

(i) promptly (and in any event within 10 Business Days) after such ruling, meet and 

negotiate a substitute for such section, provision, Article, or part, which will, to 

the greatest extent legally permissible, effect the original intent of the Parties, 

including any adjustment to MDOT's compensation to the Phase Developer's 

account for any change in the Predevelopment Work resulting from such 

invalidated portion; and  
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(ii) if necessary or desirable, apply to the court or other decision maker which 

declared such invalidity for an interpretation of the invalidated portion to guide 

the negotiations.  

(b) The invalidity or unenforceability of any section, provision, Article, or part will not affect 

the validity or enforceability of the balance of this Agreement, which will be construed 

and enforced as if this Agreement did not contain such invalid or unenforceable section, 

provision, Article, or part. 

36.13 Counterparts 

This Agreement may be signed in counterparts, each of which will be deemed an original, but 

all of which together will constitute one and the same instrument. 

36.14 Payments and Appropriations 

(a) Except as otherwise expressly provided in this Agreement, payments due to any Party 

will be due and payable by the Party responsible for payment no later than 30 days 

following receipt of an invoice and supporting documentation. 

(b) Each Party will be entitled to deduct, offset, or withhold from any amounts due from one 

Party to another Party any amounts then due and owing from such other Party. 

(c) Except as otherwise expressly provided in this Agreement, no Party is required to pay 

amounts due that are being contested in Good Faith in accordance with the Dispute 

Resolution Procedures in Article 33 (Dispute Resolution). 

(d) The Phase Developer acknowledges and agrees that each of MDOT and MDTA have 

entered into the Interagency Agreement, under which MDOT has agreed with MDTA to 

be responsible to the Phase Developer for all financial liability arising from claims by the 

Phase Developer under the Agreement against MDTA and MDOT. 

(e) Without prejudice to any rights of MDOT against MDTA under the Interagency Agreement 

(which rights the Phase Developer expressly acknowledges and agrees it is not a third 

party beneficiary of): 

(i) to the extent that the resolution of any Claim of the Phase Developer against 

MDTA or MDOT under this Agreement, including all Disputes, entitles the Phase 

Developer, whether as a result of an agreement among such Person(s) or through 

the Dispute Resolution Procedure or otherwise, to recover any sum of money from 

MDTA or MDOT, such recovery shall be expressly limited to such amounts as may 

be appropriated by the Maryland General Assembly to MDOT, as more particularly 

described in Section 36.14(c); 

(ii) MDTA will have no liability to the Phase Developer in respect of any Claim under 

this Agreement, and any liability of MDOT to the Phase Developer in furtherance 

of this Section 36.14 will be expressly subject to Section 36.14(f) in all respects; 

and  

(iii) no judgment obtained by the Phase Developer in respect of any Claim may be 

enforced by the Phase Developer against MDTA or any of MDTA's assets and by 

its execution of this Agreement, the Phase Developer consents to the dismissal 

with prejudice of any such action seeking enforcement. 
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(f) All amounts payable by MDOT under this Agreement are subject to appropriations by 

the Maryland General Assembly in accordance with and to the extent required by 

Applicable Law. The obligation of MDOT to make payments under this Agreement, 

including the obligation of MDOT to make payments in respect of amounts owing as a 

result of the act or omission of MDTA under Section 36.14(d), does not constitute an 

indebtedness of the State within the meaning or application of any constitutional 

provision or limitation and does not constitute a pledge of the faith, credit, or taxing 

power of the State or any political subdivision thereof (including MDOT and MDTA) within 

the meaning or application of any constitutional provision or limitation. Furthermore, 

MDOT has no taxing power, and the Phase Developer has no right to have taxes levied 

or to compel appropriations by the Maryland General Assembly for any payment owing 

under this Agreement. 
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EXHIBIT 1 

DEFINITIONS 

Capitalized terms and acronyms used in this Agreement have the meanings given in this Exhibit 1 

(Definitions). 

"Abandonment" means to abandon all or a material part of the Phase, which abandonment will be 

deemed to have occurred if:  

(a) the Phase Developer demonstrates through statements, acts, or omissions an intent not to 

continue (for any reason other than a Relief Event that materially interferes with its ability to 

continue) to perform the Predevelopment Work; or  

(b) no significant Predevelopment Work on the Phase as shown on the Predevelopment Work 

Schedule (taking into account any Relief Event) is performed for a continuous period of more 

than 60 days. 

"ACORD" means the Association for Cooperative Operations and Research Development. 

"Act" means Title 10A of the State Finance and Procurement Article of the Annotated Code of Maryland. 

"Additional Properties" means any property or property rights not provided for as MDOT-Provided 

Parcels, including those necessary to accommodate necessary permanent and temporary rights, as well 

as laydown, staging, temporary drainage, and other construction methods in connection with the 

construction or rehabilitation of the Phase. 

"Additional TCAs" means Additional Properties that are not Permanent Additional Properties. 

"Administering Employees" means employees of the Phase Developer whose work related to the 

Phase has not been completed and that are involved in the administration of federal or State funds. 

"Affiliate" means, in relation to any Person, any entity which, directly or indirectly, through one or 

more intermediaries:  

(a) has a 10 percent or more voting or economic interest in such Person; or  

(b) Controls, is Controlled by, or is under common Control with such Person.  

"Agreement" means this agreement (including all its Exhibits). 

"Allowed Costs" means in respect of a Section, the Phase Developer's or Section Developer's 

documented reasonable internal direct costs and third party direct costs incurred in performing the 

Predevelopment Work or Section Work for that Section prior to Financial Close of that Section (including 

any fees incurred with respect to providing the Performance Security or the Development Rights Fee 

Security) that are permitted as Allowed Costs under Exhibit 15 (Allowed Costs). 

"Alternative Equity IRR" means the nominal pre-tax internal rate of return on Section Equity 

Investment (on a cash-on-cash basis) over the full term of a Section P3 Agreement, calculated using 

the Initial Base Case Financial Model and assuming that there are no Refinancings (including Exempt 

Refinancings), or Mandatory Equity Sales, as the discount rate that, when applied to the Distributions 

gives a net present value equal to the net present value of the Section Equity Investment. For the 

purposes of this definition, the phrase cash-on-cash basis means, with respect to the calculation of a 
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financial return, the calculation of such financial return on the basis of cash actually received in relation 

to cash actually invested (as opposed to cash committed). 

"Applicable Law" means any statute, law code, regulation, ordinance, rule, common law, judgment, 

judicial or administrative order, decree, directive, or other requirement having the force of law or other 

governmental restriction (including those resulting from the initiative or referendum process) or any 

similar form of decision of or determination by, or any interpretation or administration of any of the 

foregoing by, any Governmental Entity which is applicable to the Phase, the Predevelopment Work, or 

any relevant Person whether taking effect before or after the date of this Agreement. Applicable Law 

excludes Governmental Approvals. 

"Assumptions Book" means the data book provided by the Section Developer under Section 1.6(j) 

(Initial Base Case Financial Model Assumptions Book) of Exhibit 7 (Committed Section Proposal). 

"Available Funds" means the aggregate funds available at Financial Close of each Section of Phase 

South A to pay the Development Rights Fee and Upfront Payment for each Section. 

"Bank Debt Financing" has the meaning given to that term in Section 1.2 (Financial Institutions 

Providing Debt Financing) of Exhibit 7 (Committed Section Proposal). 

"Benchmark Interest Rate" means the publicly-documented interest rates of each maturity included 

in the following indices: 

(a) [the U.S. Spot Treasury Yield;  

(b) the Municipal Market Benchmark (supplied by Thomson Reuters);  

(c) the State and Local Government Series index provided by the U.S. Treasury; and  

(d) the Overnight Index Swap Yield.]6

The Benchmark Interest Rates do not include any additional credit spread, margin, or fee components. 

"Board of Public Works" or "BPW" means the State of Maryland Board of Public Works. 

"Bond Financing" has the meaning given to that term in Section 1.2 (Financial Institutions Providing 

Debt Financing) of Exhibit 7 (Committed Section Proposal). 

"Books and Records" means any and all documents, books, records, papers, or other information of 

any Phase Developer-Related Entity or Affiliate relating to the Phase, including:  

(a) all design and construction documents, and all operations and maintenance documents 

(including drawings, specifications, submittals, Contracts, subcontracts, invoices, schedules, 

meeting minutes, budgets, forecasts, and change orders);  

(b) all budgets, certificates, claims, correspondence, data (including test data), documents, expert 

analyses, facts, files, information, investigations, materials, notices, plans, projections, 

proposals, records, reports, requests, samples, schedules, settlements, statements, studies, 

surveys, tests, test results, vehicular traffic information analyzed, categorized, characterized, 

6 To be updated based on the Benchmark Interest Rates selected by the Phase Developer. 
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created, collected, generated, maintained, processed, produced, prepared, provided, recorded, 

stored, or used by the Phase Developer or its Contractors in connection with the Phase; and  

(c) with respect to all of the above, any information that is stored electronically or on computer-

related media. 

For the purposes of the requirements of this Agreement to maintain Books and Records, the term "Books 

and Records" includes documents or information that are subject to the attorney-client privilege, but for 

the purposes of the requirements under this Agreement to provide access to Books and Records, the 

term specifically excludes documents or information that are subject to the attorney-client privilege and 

other legally recognized privilege under Applicable Law that are identified in a privilege log. 

"Business Day" means any day that is not a Saturday, a Sunday, a State of Maryland public holiday, 

or a federal public holiday. 

"Capital Costs" means all costs related to design, construction, reimbursed Predevelopment Costs, 

Developer Closing Fees, right of way, MDTA Notes purchase, Upfront Payment, and Development Rights 

Fee for the Section.  

"CFR" means the Code of Federal Regulations. 

"Change in Ownership" means:  

(a) any sale, transfer, assignment, mortgage, encumbrance, conveyance, or disposal of any legal, 

beneficial, or equitable interest in any or all of the shares or membership interests in the Phase 

Developer or any PD Related Entity;  

(b) any change in the direct or indirect control over: 

(i) the voting rights conferred on the shares or membership interests of the Phase 

Developer or any PD Related Entity;  

(ii) the right to appoint or remove directors of the Phase Developer or any PD Related Entity;  

(iii) the right to receive dividends or distributions of the Phase Developer or any PD Related 

Entity;  

(iv) the direction or control of the management of the Phase Developer, any PD Related 

Entity, or the Phase; or  

(c) any other arrangements that have or may have the same effect as paragraph (a) or paragraph 

(b) of this definition. 

"Claim" means a written demand or assertion by the Phase Developer seeking, as a legal right, the 

payment of money, extension of time, or other relief, under or relating to this Agreement or a particular 

interpretation of the terms of this Agreement. 

"COMAR" means the Code of Maryland Regulations. 

"Commercial Close" means the date that the applicable Section P3 Agreement is signed by all of the 

parties.  

"Committed Section Proposal" means the proposal described in Section 11.3 (Committed Section 

Proposal). 
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"Contract" means any contract, subcontract, or other form of agreement to perform any part of the 

Predevelopment Work or provide any materials, equipment, or supplies for any part of the 

Predevelopment Work, or any such agreement, supplement, or amendment at a lower tier, between a 

Contractor and its lower-tier Contractor or a Supplier and its lower-tier Supplier, at all tiers. 

"Contractor" means:  

(a) any Person (other than MDOT and MDTA), with whom the Phase Developer has entered into a 

contract to perform any part of the Predevelopment Work or provide any materials, equipment, 

or supplies for the Predevelopment Work, on behalf of the Phase Developer; and  

(b) any other Person with whom any contractor has further subcontracted any part of the 

Predevelopment Work, at all tiers. 

"Contractor Markup Cost" is defined in Appendix A of Exhibit 6 (Predevelopment Work Requirements).

"Contractor Markup Percentage" is defined in Appendix A of Exhibit 6 (Predevelopment Work 

Requirements). 

"Contract Manager" has the meaning given to the term in Section 7.1(a) (Representatives), and the 

initial Contract Manager is the individual identified as such as Exhibit 3 (Initial Designation of 

Representatives).  

"Control" means the possession, directly or indirectly, of the power to direct or cause the direction of 

the management and policies of a Person, whether through the ownership of voting securities, by 

contract, or otherwise. 

"CPI-U" means the All Items Consumer Price Index for All Urban Consumers (CPI-U) in Washington 

(BLS Series ID CUURS35ASA0) as published by the Bureau of Labor Statistics using a reference year of 

1982-84 that equals 100.0 or, if such index in its present form becomes unavailable, such similar index 

as may be agreed by the Parties, acting reasonably. If such index is revised so that the base year differs 

from that set forth above, the Inflation Index shall be converted in accordance with the conversion factor 

published by the United States Department of Labor, Bureau of Labor Statistics. If the Bureau of Labor 

Statistics otherwise alters its method of calculating such index, the Parties shall mutually determine 

appropriate adjustments in the affected index. 

"CSP Equity Member" means, for each Section, the parties that will contribute shareholder equity to 

the Section Developer as part of the financing plan for that Section, and will include the PD Equity 

Members. 

"D&C Contract" has the meaning given to that term under the applicable Section P3 Agreement.  

"D&C Contract Member" means, if the D&C Contractor is a limited liability company, partnership, or 

joint venture, each member or partner (as applicable) of the D&C Contractor. 

"D&C Contractor" means the contractor identified as the "D&C Contractor" in a Committed Section 

Proposal. 

"D&C General Conditions Cost Percentage" is defined in Appendix A of Exhibit 6 (Predevelopment 

Work Requirements).  

"D&C General Conditions Costs" is defined in Appendix A of Exhibit 6 (Predevelopment Work 

Requirements).  
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"Data Room" means the electronic data room created and operated by MDOT on the project control 

suite (PCS) to give Proposers access to the Reference Information Documents. 

"Day" or "day" means a calendar day. 

"DBE" means those firms identified with Disadvantaged Business Enterprise certification by MDOT's 

Office of Minority Business Enterprise. 

"DBE Participation Form" means those forms provided by MDOT to the Phase Developer relating to 

compliance with Section 19.9 (Disadvantaged Business Enterprises). 

"DBE Participation Plan" means the plan in Part B of Exhibit 17 (Predevelopment DBE Participation 

Plan). 

"DBE Participation Schedule" means the "DBE Participation Schedule" submitted as part of the 

Proposal and updated in accordance with the terms of this Agreement.  

"DBE Payment Report" means the report described in Section 19.9(d)(iii)(A) (Compliance).  

"Debarment Regulations" means: 

(a) Federal Executive Order no. 12549 (February 18, 1986); 

(b) Federal Executive Order no. 12689 (August 16, 1989); 

(c) 31 U.S.C. §6101 note (Section 2455, Pub. L. 103 -355, 108 Stat. 3327); 

(d) 2 CFR Part 180 "OMB Guidelines to Agencies On Governmentwide Debarment and Suspension 

(Nonprocurement)"; 

(e) §16-202 and §16-203 of the State Finance and Procurement Article of the Annotated Code of 

Maryland; and  

(f) COMAR §21.08.03. 

"Deferred Section Equity Amounts" means any amount of unfunded equity that: 

(a) is committed to a Section Developer as of Financial Close (including commitments to provide a 

Section Equity Investment or Section Equity Member Debt); and  

(b) is shown in the Section's base case financial model to be utilized prior to final completion of the 

Section. 

"Designer" means []7. 

"Developer Closing Fee(s)" means the cash closing fees payable to the Phase Developer-Related 

Entity for a Section under Section 11.2(a)(iii) (Permitted Payments to Phase Developer and Section 

Developer on Financial Close). 

"Developer Closing Fee Percentage" means []8.  

7 This will be the entity that the Phase Developer submits as its designer in its SOQ. 

8 This will be the percentage that the Phase Developer submits as its Developer Closing Fee Percentage in its Proposal.  
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"Development Rights Fee" means for each Section in Phase South A the amount specified in Section 

17.1(b) (Development Rights Fees), as may be adjusted in accordance with Section 12.2 (Key 

Assumptions for Phase South A Prove To Be Incorrect).  

"Development Rights Fee Security" has the meaning given to that term in Section 17.6 

(Development Rights Fee Security). 

"Dispute" means any dispute between MDOT or MDTA and the Phase Developer concerning their 

respective rights and obligations under this Agreement, including with respect to any claim, alleged 

breach, or failure to perform, and any remedy. 

"Dispute Resolution Procedures" means the procedures for resolving disputes in Article 33 (Dispute 

Resolution). 

"Distributions" means, whether in cash or in kind, any:  

(a) dividend or other distribution with respect to share capital;  

(b) reduction of capital, redemption, or purchase of shares or any other reorganization or variation 

to share capital;  

(c) payments made by the Section Developer under the Section Equity Member Funding Agreement 

(whether of principal, interest, breakage costs, or otherwise);  

(d) payment, loan, contractual arrangement, or transfer of assets or rights directly to the extent 

that, in each case, it was put in place after Financial Close and was neither in the ordinary 

course of business nor on reasonable commercial terms; or  

(e) receipt of any other benefit which is not received in the ordinary course of business and not on 

reasonable commercial terms. 

"Dollars" means U.S. dollars. 

"Effective Date" means the date that MDOT and MDTA sign this Agreement following the satisfaction 

or waiver of the conditions in Section 5.1 (Conditions Precedent to MDOT and MDTA Signing this 

Agreement). 

"Eligible Security Issuer" means:  

(a) with respect to a letter of credit, an approved bank, or financial institution by the Maryland 

State Treasurer's Office with a long-term, unsecured debt ratings of not less than "A/A2" from 

one of the major national rating agencies (Fitch Ratings, Moody's Investor Service and Standard 

& Poor's Ratings Group); and  

(b) with respect to a demand guarantee or any surety bond, an entity meeting the requirements 

of Applicable Law, licensed or authorized to do business in the State rated at least A by Standard 

and Poor's and "A" (excellent or above) according to A.M. Best's Financial Strength Rating and 

XII or better according to A.M. Best's Financial Size Rating,  

that in each case is not an Affiliate of the Phase Developer. 

"Environment" means air, soils, surface waters (including wetlands), groundwater, land, parkland, 

stream sediments, surface or subsurface strata, biological resources including endangered, threatened 
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and sensitive species, natural systems including ecosystems, and cultural, historic, archaeological, and 

paleontological resources. 

"Equity IRR" means the nominal pre-tax internal rate of return on Section Equity Investment (on a 

cash-on-cash basis) over the full term of the Section P3 Agreement, calculated using the Initial Base 

Case Financial Model, as the discount rate that, when applied to the Distributions gives a net present 

value equal to the net present value of the Section Equity Investment. For the purposes of this definition, 

the phrase cash-on-cash basis means, with respect to the calculation of a financial return, the calculation 

of such financial return on the basis of cash actually received in relation to cash actually invested (as 

opposed to cash committed). 

"Equity Member Letter" means the letter provided in accordance with Section 1.3 (Details of Equity 

Source and Equity Member Letters) of Exhibit 7 (Committed Section Proposal).  

"Exempt Refinancing" has the meaning given to that term in the Section P3 Agreement Term Sheet.  

"FEIS" means Final Environmental Impact Statement for the I-495 and I-270 Managed Lane Study.  

"FHWA" means the United States Department of Transportation Federal Highway Administration.  

"Finance Documents" means the funding agreements and security documents in connection with a 

Section.  

"Financial Close" means the date on which all of the conditions precedent to financial close under the 

Section P3 Agreement have been satisfied or otherwise waived in accordance with the Section P3 

Agreement. 

"Financial Close Deadline" means, for each Section, the deadline by which the Section Developer is 

obligated to achieve Financial Close for that Section under the applicable Section P3 Agreement. 

"Financial Proposal" means the proposal submitted by the Phase Developer in accordance with 

Appendix 5 (Financial Proposal Instructions) of the Instructions to Proposers.  

"Financially Viable" means with respect to a Section, that the Section may be designed, constructed, 

financed, operated, and maintained, assuming the following: 

(a) no Maryland Funding is necessary to finance the Section, and no payments are necessary from 

the Upfront Payment Account (unless agreed in writing by MDOT (in its sole discretion) or as 

expressly permitted under Section 11.3(b)(v) (Committed Section Proposal)); 

(b) the Section will deliver an Alternative Equity IRR that is not less than the Proposal Equity IRR 

(unless otherwise agreed by the Phase Developer); 

(c) all Allowed Costs for the Section are reimbursed to the Phase Developer and the Section 

Developer at Financial Close of the Section to the maximum amount allowable under this 

Agreement; 

(d) all cash closing fees in connection with achieving Financial Close of the Section are reimbursed 

to the Phase Developer in accordance with Section 11.2(a)(iii) (Permitted Payments to Phase 

Developer and Section Developer on Financial Close); 

(e) the Contractor Markup Costs for the Section are derived from the Contractor Markup Percentage 

in the Financial Proposal;  
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(f) the D&C General Conditions Costs for the Section are derived from the D&C General Conditions 

Cost Percentage in the Financial Proposal; and 

(g) the Renewal Work General Conditions Costs for the Section are derived from the Renewal Work 

General Conditions Cost Percentage in the Financial Proposal.  

"Financing Plan" means the plan described in Section 1.22.1 (Financing Plan) of Exhibit 6 

(Predevelopment Work Requirements). 

"First Section" means the first section of Phase South that must be delivered in accordance with this 

Agreement and that must include the American Legion Bridge. 

"Force Majeure Event" means the occurrence of any of the following events after the date of this 

Agreement that directly causes either Party (the "Affected Party") to be unable to comply with all or 

a material part of its obligations under this Agreement: 

(a) war, civil war, invasion, violent act of foreign enemy, or armed conflict;  

(b) nuclear, chemical, or biological contamination unless the source or cause of the contamination 

is brought to or near the Phase Site by the Phase Developer or a Phase Developer-Related 

Entity, or is a result of any breach of the Phase Developer of the terms of this Agreement;  

(c) ionizing radiation unless the source or cause of the ionizing radiation is brought to or near the 

Phase Site by the Phase Developer or a Phase Developer-Related Entity, or is as a result of any 

breach by the Phase Developer of the terms of this Agreement; or  

(d) an act of Terrorism. 

"GAAP" means the Generally Accepted Accounting Principles in the respective country in effect from 

time to time. 

"Good Faith" means the observance of reasonable commercial standards of fair dealing in a given 

trade or business. 

"Good Faith Efforts" has the meaning given to that term in 49 CFR Part 26 and 49 CFR Part 26 

Appendix A. 

"Good Industry Practice" means the exercise of the degree of skill, diligence, prudence, and foresight 

which would reasonably and ordinarily be expected from time to time from a skilled and experienced 

designer, engineer, consultant, constructor, maintenance contractor, or operator or Phase Developer 

seeking in Good Faith to comply with its contractual obligations, complying with all Applicable Law and 

Governmental Approvals, using accepted design and construction standards and criteria normally used 

on similar projects in Maryland, and engaged in the same type of undertaking in the United States under 

similar circumstances and conditions, including environmental conditions. 

"Governmental Approval" means all approvals, permits (including lane closure permits), permissions, 

consents, licenses, certificates (including sales tax exemption certificates), and authorizations (whether 

statutory or otherwise) which are required from time to time in connection with the Phase (including 

MDOT-Provided Approvals) to be issued by any Governmental Entity. 

"Governmental Entity" means the government of the United States of America, the State, the 

Commonwealth of Virginia, the cities and counties within the State, the cities and counties within the  

Commonwealth of Virginia, and any other agency, or subdivision of any of the foregoing, including any 
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federal, state, or municipal government, and any court, agency, special district, commission, or other 

authority exercising executive, legislative, judicial, regulatory, administrative, or taxing functions of, or 

pertaining to, the government of the United States of America, the State, the Commonwealth of Virginia, 

the cities or counties within the State, or the cities or countries within the Commonwealth of Virginia. 

"Governmental Entity" includes MDOT and MDTA acting in a regulatory or administrative capacity but 

does not include MDOT or MDTA acting in their capacity as Parties to this Agreement. 

"Hazardous Materials" means any element, chemical, compound, mixture, material, or substance, 

whether solid, liquid, or gaseous, which at any time is defined, listed, classified, or otherwise regulated 

in any way under any Applicable Law (including CERCLA), or any other such substances or conditions 

(including mold and other mycotoxins, fungi or fecal material) which may create any unsafe or hazardous 

condition or pose any threat or harm to the Environment or human health and safety. 

"Hazardous Materials Release" means any spill, leak, emission, release, discharge, injection, escape, 

leaching, dumping, or disposal of Hazardous Materials into the soil, air, surface water, groundwater, or 

Environment, including any exacerbation of an existing release or condition of Hazardous Materials 

contamination. 

"I-270 East Spur" has the meaning given to that term in Exhibit 6 (Predevelopment Work 

Requirements). 

"I-270 West Spur" has the meaning given to that term in Exhibit 6 (Predevelopment Work 

Requirements).  

"IDP Submittal" has the meaning given to that term in Section 2.7(e) of the Instructions to Proposers. 

"IFRS" means the International Financial Reporting Standards. 

"Indemnified Parties" means MDOT, the MDOT-Related Entities, and their respective officers, agents, 

representatives, and employees. 

"Indirect Loss" means the loss of profits, loss of use, loss of production, loss of business, loss of 

business opportunity, or any claim for consequential loss or for indirect loss of any nature but excluding 

any of the same that relate to payments expressly provided for under this Agreement. 

"Initial Base Case Financial Model" means the tool described in Section 1.6 (Initial Base Case 

Financial Model) of Exhibit 7 (Committed Section Proposal) that a Section Developer shall use to support 

the Committed Section Proposal. 

"Initial Base Case Traffic Projections" means the equity case of the traffic and revenue forecast 

provided within the investment grade report in Section 1.8 (Traffic and Revenue Report) of Exhibit 7 

(Committed Section Proposal).  

"Initial Baseline Schedule" means the schedule for the Section Work of a Section P3 Agreement 

developed in accordance with the Section Technical Provisions. 

"Initial Decision" has the meaning given to that term in Section 33.1 (Consultation and Initial Decision 

of Contract Manager). 

"Initial Upfront Payment" has the meaning given to that term in Section 1.15 (Initial Upfront 

Payment) of Exhibit 7 (Committed Section Proposal). 

"Insolvency Event" means:  
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(a) the Phase Developer commences a voluntary case seeking liquidation, reorganization, or other 

relief with respect to the Phase Developer or the Phase Developer's debts under any U.S. or 

foreign bankruptcy, insolvency, or other similar law; seeking the appointment of a trustee, 

receiver, liquidator, custodian, or other similar official of its, or any substantial part of its, assets; 

becomes insolvent, or generally does not pay its debts as they become due; provides notice of 

its inability to pay its debts; makes an assignment for the benefit of creditors; or takes any 

action to authorize any of the foregoing; 

(b) an involuntary case is commenced against the Phase Developer seeking liquidation, 

reorganization, dissolution, winding up, a composition or arrangement with creditors, a 

readjustment of debts or other relief with respect to such the Phase Developer or the Phase 

Developer's debts under any U.S. or foreign bankruptcy, insolvency, or other similar law; 

seeking the appointment of a trustee, receiver, liquidator, custodian, or other similar official of 

it or any substantial part of its assets; seeking the issuance of a writ of attachment, execution, 

or similar process; or seeking like relief, and such involuntary case shall not be contested by it 

in Good Faith or shall remain undismissed and unstayed for a period of 60 days; 

(c) in any voluntary or involuntary case seeking liquidation, reorganization, or other relief with 

respect to the Phase Developer or its debts under any U.S. or foreign bankruptcy, insolvency, 

or other similar law, this Agreement, is rejected, including a rejection under Title 11 U.S.C. 

§365 or any successor statute; or  

(d) any voluntary or involuntary case or other act or event described in paragraphs (a) or (b) occurs 

(and in the case of an involuntary case is not contested in Good Faith or remains undismissed 

and unstayed for a period of 60 days) with respect to:  

(i) any PD Equity Member, partner, or joint venture member of the Phase Developer (unless 

said Person has fully met all financial obligations owing to the Phase Developer in the 

form of a committed investment and payments or transfers of money or property 

previously made to or for the benefit of the Phase Developer are not subject to §544, 

§547, §548, or §550 of the Bankruptcy Code, or any similar Applicable Law respecting 

the avoidance or recovery of preferences or fraudulent transfers, including any applicable 

enactment of the Uniform Fraudulent Transfer Act); or  

(ii) any PD Equity Member, partner, or joint venture member of the Phase Developer for 

whom transfer of ownership or management authority would constitute a Change in 

Ownership. 

"Insurance Policies" means the insurance policies the Phase Developer is required to carry or ensure 

are carried under Article 24 (Insurance) and Exhibit 10 (Required Insurance for Predevelopment Work). 

"Intellectual Property" means any and all patents, trademarks, service marks, copyright, data and 

database rights, moral rights, rights in a design, know-how, trade secrets, confidential information, and 

all or any other intellectual or industrial property rights whether or not registered or capable of 

registration and whether subsisting in the United States or any other part of the world together with all 

or any goodwill relating or attached thereto which is created, brought into existence, acquired, used, or 

intended to be used for the purposes of carrying out the Predevelopment Work, developing the Work 

Product, or otherwise for the purposes of this Agreement.  

"Key Assumptions" means each of the key assumptions for Phase South A contained in Exhibit 18 

(Key Assumptions for Phase South A). 
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"Key Contractor" means the D&C Contractor, O&M Contractor, Toll Systems Integrator, and Toll 

Systems Operator under a Section P3 Agreement.  

"Key Participants" means the Designer, Lead Contractor, and Lead Project Developer. 

"Lead Contractor" means [].9

"Lead Project Developer" means [].10

"Lead Underwriter" means the underwriter for any bond financing for a Section. 

"Lender" means any Person that:  

(a) provides Section Debt, together with their successors and assigns; or  

(b) is appointed by any Person referred to in paragraph (a) as its agents, or trustee in connection 

with the Section Debt. 

"Limit of Disturbance" means a boundary established during the NEPA process representing the 

maximum extent of impact to be created by the Section Work.  

"Loss" means any loss, damages, injury, liability, obligation, cost, response, expense, fee (including 

attorney and expert witness fees and expenses incurred in connection with the enforcement of this 

Agreement), charge, judgment, penalty, or fine. Losses include injury to or death of Persons, damage 

or loss of property, and harm or damage to natural resources. 

"Mandatory Equity Sale" means the mandatory sale of equity in the Section Developer as described 

in Section 70 of the Section P3 Agreement Term Sheet. 

"Maryland Funding" means any Maryland state or local funding, whether received directly, via federal 

aid, or otherwise. "Maryland Funding" does not include the use of TIFIA or PABs financing. 

"MBE" means those firms identified with Minority Business Enterprise certification by MDOT's Office of 

Minority Business Enterprise. 

"MDOT" means the Maryland Department of Transportation, including MDOT SHA. 

"MDOT Change Request" has the meaning given to that term in Section 22(a) (Change Orders). 

"MDOT Controlled Parcels" means those parcels of the Phase Site that MDOT owns or has established 

a right of access to. 

"MDOT Deliverables" means: 

(a) the issuance of all final NEPA approvals for Phase South A; 

(b) a copy of the agreement entered into between MDOT and VDOT relating to the construction of 

new facilities (and tolling of certain lanes) between the George Washington Memorial Parkway 

(VA) and River Road (MD); 

9 This will be based on the Phase Developer's proposal team and will be populated before the agreement is signed.  

10 This will be based on the Phase Developer's proposal team and will be populated before the agreement is signed. 
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(c) a copy of each memorandum of understanding entered into between MDOT and Frederick 

County and Montgomery County, respectively, with respect to the delivery of transit service 

improvements in conjunction with the P3 Program; and 

(d) conclusion by MDTA of the statutory toll rate setting process for Phase South and the conclusion 

of all other actions necessary to determine toll rates that may be applied to vehicles using the 

Priced Managed Lanes in Phase South. 

"MDOT OEO" means the MDOT Office of Equal Opportunity.  

"MDOT-Provided Approvals" means: 

(a) environmental decision documents approved under NEPA covering the limits of the Phase (such 

as any applicable FEIS and ROD);  

(b) USACE permit under §404 of the Clean Water Act and accompanying Section 401 Water Quality 

Certification; and  

(c) designation of the Phase (or the P3 Program) by the MDTA Board as a "transportation facilities 

project" for the purposes of Title 4 of the Transportation Article of the Annotated Code of 

Maryland. 

"MDOT-Provided Parcel" has the meaning given to that term in the Section P3 Agreement Term 

Sheet.  

"MDOT-Related Entity" means: 

(a) MDTA; 

(b) MDOT (including MDOT SHA); and  

(c) the State. 

"MDOT SHA" means the Maryland Department of Transportation State Highway Administration. 

"MDOT Termination Notice" has the meaning given to that term in Section 26.2 (Termination for 

Phase Developer Default).

"MDTA" means the Maryland Transportation Authority. 

"MDTA Board" means the Chairman and members of the Maryland Transportation Authority Board.  

"MDTA Executive Director" means the individual appointed by the MDTA Board to serve as the chief 

executive officer to manage the day-to-day operations of the MDTA and exercise those powers not 

otherwise specifically reserved to the Board. 

"MDTA Financing Documents" has the meaning given to this term in the Section P3 Agreement Term 

Sheet.   

"MDTA Master Trust Agreement" means the trust agreement relating to the issuance by MDTA of 

notes relating to the P3 Program under which the Upfront Payment Account shall be established. 

"MDTA Notes" has the meaning given to that term in the Section P3 Agreement Term Sheet. 
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"MDTA Notes Outstanding Principal Amount" has the meaning given to that term in the Section P3 

Agreement Term Sheet. 

"MDTA Notes Term Sheet" means the "MDTA Notes Term Sheet" attached as Exhibit 3 to the Section 

P3 Agreement Term Sheet at Exhibit 8 (Section P3 Agreement Term Sheet).  

"Member" has the meaning given to that term in Section 1.4 (Financial Strength of Members) of Exhibit 

7 (Committed Section Proposal).  

"Monthly Progress Report" means the report submitted under Section 1.3.7 (Reporting on Progress 

of Predevelopment Work) of Exhibit 6 (Predevelopment Work Requirements).  

"NEPA" means the National Environmental Policy Act. 

"Notice of Appeal" has the meaning given to that term in Section 33.2 (Appeal of Initial Decision). 

"Notice of Proposed Change in Ownership" means the notice provided to MDOT regarding a Change 

in Ownership in Section 32.4(a) (Notification of Proposed Changes in Ownership). 

"O&M Contractor" has the meaning given to that term in the Section P3 Agreement.  

"Organizational Conflict of Interest" has the meaning given to that term in the RFP. 

"P3 Program" has the meaning given to that term in Recital (A). 

"Party" means MDOT, MDTA, or the Phase Developer, as the context may require, and "Parties"

means MDOT, MDTA, or the Phase Developer, as the context may require, collectively. 

"PD Equity Member" means each Person that was identified as an "Equity Member" or "Guarantor" in 

the SOQ. 

"PD Related Entity" means each of []11

"Performance Security" means the security provided in accordance with Article 18 (Performance 

Security). 

"Performing Subcontractor" has the meaning given to that term in Section 1.2(a)(iv) of Exhibit 15 

(Allowed Costs). 

"Permanent Additional Properties" means Additional Properties that are permanently needed to 

construct or maintain the Phase. 

"Permanent ROW" means the permanent right of way for the Phase provided as part of the MDOT-

Provided Parcels together with the Permanent Additional Properties.  

"Person" means an individual, a general or limited partnership, a joint venture, a corporation, a limited 

liability company, a trust, an unincorporated organization, or a governmental authority. 

"Phase" is defined in paragraph (H) of the Recitals. 

11 This will list each entity in the ultimate ownership structure between the Phase Developer and each PD Equity Member (not including 

the Phase Developer or the PD Equity Members) 
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"Phase Developer Default" has the meaning given to that term in Section 25.1 (Phase Developer 

Default). 

"Phase Developer Default Notice" has the meaning given to that term in Section 25.2(a) (Phase 

Developer Default Notice and Cure Periods). 

"Phase Developer Hazardous Materials Release" means any Hazardous Materials Release:  

(a) involving any Hazardous Materials arranged to be brought onto the Phase Site or any other 

location by any Phase Developer-Related Entity, regardless of cause; 

(b) to the extent attributable to the breach of any Applicable Law, Governmental Approval, or this 

Agreement (including any acts or omissions that are not in accordance with Good Industry 

Practice), negligence, or willful misconduct by any Phase Developer-Related Entity; or  

(c) without prejudice to the generality of paragraph (b), to the extent attributable to the use, 

containment, storage, management, handling, transport, and disposal of any Hazardous 

Materials by any Phase Developer-Related Entity in breach of any Applicable Law, Governmental 

Approval, or this Agreement. 

"Phase Developer-Related Entity" means:  

(a) the Phase Developer;  

(b) the PD Equity Members; 

(c) each PD Related Entity;  

(d) each Section Developer; 

(e) the Contractors;  

(f) any other Persons performing any of the Predevelopment Work for or on behalf of the Phase 

Developer;  

(g) any other Persons for whom the Phase Developer may be legally or contractually responsible; 

and  

(h) the employees, agents, officers, directors, representatives, consultants, successors, and 

assigns of any of the foregoing. 

"Phase Developer's Interest" means all right, title, and interest of the Phase Developer in, to, or 

derived from this Agreement. 

"Phase North" is defined in paragraph (J) of the Recitals. 

"Phase North NTP" means the notice to proceed with respect to undertaking Predevelopment Work 

for Phase North issued by MDOT to the Phase Developer in accordance with Section 10.4(a) (Phase 

North NTP Contingent Upon NEPA Approval). 

"Phase North Termination Cap" means: 

(a) the amount agreed under Section 14(d)(iii) (Section Viability); or 
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(b) before such amount is agreed, zero. 

"Phase Site" means the geographical area reasonably expected to be a part of the "Site" (as that term 

is defined in the Section P3 Agreement Term Sheet) for each Section of the Phase.  

"Phase South" is defined in paragraph (I) of the Recitals. 

"Phase South A" is defined in paragraph (I) of the Recitals. 

"Phase South B" is defined in paragraph (I) of the Recitals. 

"Phase South NTP" has the meaning given to that term in Section 10.3(a) (Phase South NTP 

Contingent Upon NEPA Approval)

"Phase South Termination Cap" means $[•]12. 

"PIA" is defined in Section 30(a) (Public Information and Records). 

"Placement Agent" means a private placement agent for the Section.  

"Pre-Approved Change in Ownership" has the meaning given to that term in Section 32.2(b) (Pre-

Approved Changes in Ownership). 

"Pre-existing Hazardous Materials" means Hazardous Materials that exist in, on, or under the Phase 

Site (except each Additional TCA) prior to the date the Phase Developer gains access to the relevant 

portion of the Phase Site, including those that manifest themselves after that date. 

"Predevelopment Cost Cap" means: 

(a) with respect to Phase South, the initial Predevelopment Cost Cap for Phase South being [•]13, 

less: 

(i) any amounts reimbursed to the Phase Developer and Section Developers for Allowed 

Costs incurred by the Phase Developer or a Section Developer in connection with 

Financial Close of Sections in Phase South; less 

(ii) any amounts that have previously been reimbursed to the Phase Developer or Section 

Developer by MDOT for Allowed Costs that are directly attributable to Phase South; and 

(b) with respect to Phase North, the initial Predevelopment Cost Cap for Phase North as determined 

in accordance with Section 14(d)(iii), less: 

(i) any amounts reimbursed to the Phase Developer and Section Developers for Allowed 

Costs incurred by the Phase Developer or a Section Developer in connection with 

Financial Close of Sections in Phase North; less 

(ii) any amounts that have previously been reimbursed to the Phase Developer or Section 

Developer by MDOT that are directly attributable to Phase North. 

12 This will be the lesser of (a) the Predevelopment Cost Cap for Phase South that was included in the Proposal, and (b) $50,000,000. 

13 This will be the Predevelopment Cost Cap for Phase South included in the Proposal.  
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"Predevelopment Milestone" means the predevelopment milestones in Exhibit 5 (Predevelopment 

Milestones and Deadlines). 

"Predevelopment Milestone Deadline" means the predevelopment milestone deadlines in Exhibit 5 

(Predevelopment Milestones and Deadlines), as such deadline may be extended by MDOT in accordance 

with the terms of this Agreement. 

"Predevelopment Work" means in respect of a Section, all Work required to be performed or provided 

by the Phase Developer prior to Commercial Close of that Section.

"Predevelopment Work Proposal Due Date" has the meaning given to that term in the Instructions 

to Proposers. 

"Predevelopment Work Schedule" means the schedule for the Predevelopment Work described in 

Section 1.4.1 (The Predevelopment Work Schedule) of Exhibit 6 (Predevelopment Work Requirements). 

"Premises" is defined in paragraph (G) of the Recitals. 

"Priced Managed Lanes" means the toll lanes and the associated entry and exit ramps within the 

Permanent ROW that are separated from the adjacent general purpose lanes. 

"Prohibited Change in Ownership" means: 

(a) any Change in Ownership occurs in breach of Article 32 (Change in Ownership of Phase 

Developer); or  

(b) any Change in Ownership occurs that involves the transfer of any shares or membership 

interests to a Prohibited Person. 

"Prohibited Person" means any Person who is: 

(a) debarred, proposed for debarment with a final determination still pending, suspended, declared 

ineligible, or voluntarily excluded (as such terms are defined in any of the Debarment 

Regulations) from participating in procurement or non-procurement transactions with the 

federal or state government or any department, agency, or instrumentality of the federal or 

state government under any of the Debarment Regulations;  

(b) indicted, convicted, or had a civil or administrative judgment rendered against such Person for 

any of the offenses listed in any of the Debarment Regulations and no event has occurred and 

no condition exists that is likely to result in the debarment or suspension of such Person from 

contracting with the federal or State government or any department, agency, or instrumentality 

of the federal or State government;  

(c) listed on the "Lists of Parties Excluded from Federal Procurement and Non-procurement 

Programs" issued by the U.S. General Services Administration;  

(d) located within, or doing business or operating from, a country or other territory subject to a 

general embargo administered by the United States Office of Foreign Assets Contract ("OFAC");  

(e) designated on the OFAC list of "Specially Designated Nationals";  

(f) otherwise targeted under economic or financial sanctions administered by the United Nations, 

OFAC, or any other U.S. federal economic sanctions authority or any divestment or sanctions 

program of the State; 
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(g) a banking institution chartered or licensed in a jurisdiction against which the United States 

Secretary of the Treasury has imposed special measures under §311 of the USA PATRIOT Act;  

(h) located within or is operation from a jurisdiction that has been designated as non-cooperative 

with international anti-money laundering principles by the Financial Action Task Force on Money 

Laundering; 

(i) a financial institution against which the United States Secretary of the Treasury has imposed 

special measures under §311 of the USA PATRIOT Act; 

(j) a senior foreign political figure or a prohibited foreign shell bank within the meaning of 31 CFR 

§1010.605; or  

(k) any Person with whom MDOT or MDTA is engaged in litigation relating to the performance of a 

contract or business practices, unless MDOT or MDTA has first waived (in MDOT or MDTA's 

absolute discretion) the prohibition on a transfer to such Person during the continuance of the 

relevant litigation, by written notice to the transferring equity holder, with a copy to the Phase 

Developer. 

"Proposal" means the proposal and commitments made by the Phase Developer, that are contained in 

Exhibit 9 (Phase Developer Proposal). 

"Proposal Equity IRR" means [].14

"Proposer" means each firm or team of firms that was shortlisted in accordance with the RFQ and 

invited to submit a proposal to MDOT in response to the RFQ, including any changes approved in writing 

by MDOT. 

"Proprietary Intellectual Property" means: 

(a) Intellectual Property that is patented or copyrighted by any Phase Developer-Related Entity 

under Applicable Law, or  

(b) if not patented or copyrighted, Intellectual Property of a Phase Developer-Related Entity that is 

created, held, and managed as a trade secret and protected as a trade secret under Applicable 

Law, or confidential proprietary information of a Phase Developer-Related Entity, 

but does not include Intellectual Property that is specifically created for the Phase.  

"Rating Agency" means any credit rating agency registered with the Securities and Exchange 

Commission as a nationally recognized statistical rating organization. 

"Reasonable Efforts" means all those steps (if any) in the power of the relevant Party that are capable 

of producing the desired result, being steps which a prudent, determined, and commercially reasonable 

Person desiring to achieve that result would take. Reasonable Efforts does not mean that, subject to its 

other express obligations under this Agreement, the relevant Party is required to expend funds, except 

for those necessary to meet the reasonable costs reasonably incidental or ancillary to the steps to be 

taken by the relevant Party (including its reasonable travel expenses, correspondence costs, and general 

overhead expenses). 

14 This will be the Alternative Equity IRR populated based on the Proposal.  
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"Reference Information Documents" means all written information that is published by MDOT or 

MDTA on their websites or that is provided to the Phase Developer or any Phase Developer-Related 

Entity by MDOT, MDTA, or any of any of their employees, agents, officers, directors, or representatives 

or consultants prior to the date of this Agreement, including: 

(a) the RFP;  

(b) all contents of the Data Room; and  

(c) information provided on the MDOT website. 

"Refinancing" has the meaning given to that term in the Section P3 Agreement Term Sheet.  

"Relief Event" means:  

(a) any Force Majeure Event;  

(b) the issuance of any preliminary or permanent injunction or temporary restraining order or other 

similar order, legal restraint, or prohibition by a Governmental Entity of competent jurisdiction 

under Applicable Law that prohibits the performance of a material part of the Predevelopment 

Work under this Agreement or materially and adversely affects a Party's performance under 

this Agreement; 

(c) MDOT's failure to perform or observe any of its obligations under this Agreement;  

(d) MDOT unreasonably withholds or delays its response or approval of any submission made to it 

by the Phase Developer during the performance of the Predevelopment Work; 

(e) MDOT’s failure to provide any of the MDOT Deliverables to the Phase Developer by October 31, 

2021;  

(f) any Section of the Phase is not designated by the MDTA Board as part of a "transportation 

facilities project" for the purpose of Title 4 of the Maryland Code before execution of the Section 

P3 Agreement by all relevant parties for that Section;  

(g) following the issuance of the NEPA approval covering any applicable part of the Phase, such 

approval is subject to legal challenge or litigation which prevents any Section from achieving 

Financial Close by the applicable Predevelopment Milestone Deadline; 

(h) the MDTA Board fails to approve a Committed Section Proposal within 90 days of the Phase 

Developer submitting a Committed Section Proposal to MDOT that is accepted by MDOT; or 

(i) the BPW fails to approve a Section P3 Agreement within 150 days of the Phase Developer 

submitting a Committed Section Proposal to MDOT, that is accepted by MDOT and approved by 

the MDTA Board, 

except, in each case, to the extent attributable to any breach of this Agreement, Applicable Law, or any 

Governmental Approval by, or any negligent act or negligent omission of, a Phase Developer-Related 

Entity. 

"Remedial Action" means remediation or removal of Hazardous Materials under Section 9.4 

(Hazardous Materials). 
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"Renewal Work General Conditions Cost Percentage" is defined in Appendix A of Exhibit 6 

(Predevelopment Work Requirements).  

"Renewal Work General Conditions Costs" is defined in Appendix A of Exhibit 6 (Predevelopment 

Work Requirements).  

"Request for Proposals" or "RFP" is defined in paragraph (M) of the Recitals. 

"Request for Qualifications" or "RFQ" is defined in paragraph (L) of the Recitals. 

"Responsibility Determination" has the meaning given to that term in §10A-101 of the State Finance 

and Procurement Article of the Annotated Code of Maryland. 

"ROD" means the FHWA Record of Decision for the I-495 and I-270 Managed Lane Study and any other 

relevant FHWA Records of Decision that may be issued during the Term. 

"Scheduled Substantial Completion Date" has the meaning given to that term in the Section P3 

Agreement.  

"Section" means each portion of the Phase as determined under Article 1 (Scope of Predevelopment 

Work) of Exhibit 6 (Predevelopment Work Requirements). 

"Section Construction Project Manager" means the "Construction Project Manager" as defined 

under the applicable Section P3 Agreement. 

"Section D&C Work" means all work related to the design and construction of a Section under a 

Section P3 Agreement.   

"Section Debt" means all of the outstanding obligations from time to time under the Finance 

Documents for a Section. 

"Section Design Project Manager" means the "Design Project Manager" as defined under the 

applicable Section P3 Agreement. 

"Section Developer" means the entity that enters into a Section P3 Agreement with MDOT and MDTA. 

"Section Developer Default" means a default by a Section Developer under a Section P3 Agreement 

that: 

(a) occurs prior to Substantial Completion; and  

(b) gives MDOT a right to terminate the Section P3 Agreement if not remedied within an applicable 

cure period. 

"Section Equity Investment" means: 

(a) any form of direct investment by Section Equity Members, including the purchase of newly 

issued equity shares or other equity interests in or the provision of Section Equity Member Debt 

to the Section Developer; and 

(b) any payment under, or draws on, any instrument guaranteeing the provision of Deferred 

Section Equity Amounts, including but not limited to any draws by or on behalf of the Section 

Developer of any letter(s) of credit issued by or for the account of a Section Equity Member 

with respect to such committed amounts. 
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The Developer Closing Fee(s) are separate and distinct from Section Equity Investment and are not 

netted off to derive Section Equity Investment.  

"Section Equity Member" means each Person that directly holds or will directly hold an equity interest 

(legal or beneficial) in the applicable Section Developer. 

"Section Equity Member Debt" means any obligations created, issued, or incurred by a Section 

Developer for borrowed money that: 

(a) is owned by a Section Equity Member, Section Related Entity, Section Qualified Investor, any 

Affiliate of a Section Equity Member, or an Affiliate of the Section Developer; and 

(b) is subordinated in priority of payment and security to all Section Debt held by Persons who are 

not Section Equity Members, other than any mezzanine debt that is provided by a party referred 

to in paragraph (a) on an arm's length basis. 

"Section Equity Member Funding Agreement" means any loan agreement, credit agreement, or 

other similar finance agreement or subordination agreement providing for or evidencing Section Equity 

Member Debt. 

"Section Key Personnel" means the "Key Personnel" as defined under the applicable Section P3 

Agreement. 

"Section O&M Work" means the "O&M Work" as that term is defined in the Section P3 Agreement 

Term Sheet.  

"Section P3 Agreement" means the public-private partnership agreement that is used to deliver the 

design, construction, finance, operation, and maintenance works for a Section. 

"Section P3 Agreement Term Sheet" means the term sheet for the Section P3 Agreement in Exhibit 

8 (Section P3 Agreement Term Sheet).  

"Section Proposal Equity IRR" means the Alternative Equity IRR submitted in the applicable 

Committed Section Proposal.  

"Section Qualified Investor" means, for each Section, each CSP Equity Member (and any guarantor 

thereof) approved under a Committed Section Proposal for that Section. 

"Section Related Entity" means, for each Section, each entity in the ultimate ownership structure 

between the Section Developer and each Qualified Investor (not including the Section Developer or the 

Qualified Investors). 

"Section Schedule" means a work record showing planned start and finish dates for all Section Work 

to be performed under a Section P3 Agreement, and showing the logic used in the sequence of 

construction.  

"Section Technical Provisions" means the technical provisions attached as an exhibit to a Section P3 

Agreement. 

"Section Work" means, in respect of a Section, all Work, services and obligations to be performed or 

provided by a Section Developer under a Section P3 Agreement.  

"Selected Proposer" means the Proposer selected by MDOT to enter into this Agreement. 
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"Service Line" means: 

(a) a Utility line, the function of which is to directly connect the improvements on an individual 

property to another Utility line located off such property, which other Utility line connects more 

than one individual line to a larger system; or  

(b) any cable or conduit that supplies an active feed from a Utility Owner's facilities to activate or 

energize MDOT's or a local agency's lighting and electrical systems, traffic control systems, 

communications systems, or irrigation systems. 

"Site Investigations" has the meaning given to that term in Section 9.2(a) (Site Investigations). 

"State" means the State of Maryland. 

"State Intellectual Property" means all Work Product that is the property of MDOT and MDTA. 

"Steering Committee" means the committee established in accordance with Article 8 (Steering 

Committee). 

"Subcontractor DBE Payment Report" means the report described in Section 19.9(d)(iii)(B) 

(Compliance).  

"Substantial Completion" means the satisfaction of all conditions to substantial completion to be set 

out in each Section P3 Agreement. 

"Substantial Completion Date" means the date Substantial Completion has been achieved for the 

applicable Section. 

"Supplier" means any Person not performing work at or on the Phase Site which supplies machinery, 

equipment, materials, hardware, software, systems, or any other appurtenance to the Phase to the 

Phase Developer or to any Contractor in connection with the performance of the Predevelopment Work. 

Persons who merely transport, pick up, deliver, or carry materials, personnel, parts, or equipment or 

any other items or Persons to or from a Phase Site will not be deemed to be performing Predevelopment 

Work at the Phase Site, and will not be deemed to be a Supplier. 

"Term" means the term of this Agreement as determined under Article 3 (Effective Date and Term). 

"Termination For Convenience Notice" means a notice of termination provided under Section 26.1  

(Termination for Convenience). 

"Terrorism" means activities against Persons or property of any nature: 

(a) that involve the following or preparation for the following:  

(i) use or threat of force or violence; or  

(ii) commission or threat of an act that interferes with or disrupts an electronic, 

communication, information, or mechanical system; and 

(b) when one or both of the following applies: 

(i) it appears that the intent is to intimidate or coerce MDOT, MDTA, or a Governmental 

Entity, or the civilian population or any segment of the civilian population, or to disrupt 

any segment of the economy; 
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(ii) it appears that the intent is to intimidate or coerce MDOT, MDTA, or a Governmental 

Entity, or to further political, ideological, religious, social, or economic objectives, or to 

express (or express opposition to) a philosophy or ideology; and 

(c) that are criminally defined as terrorism for purposes of Maryland, federal, or international 

Applicable Law. 

"Third Party Claim" means any claim, dispute, disagreement, cause of action, demand, suit, action, 

investigation, or administrative proceeding brought by a Person that is not an Indemnified Party or the 

Phase Developer with respect to damages, injuries, liabilities, obligations, losses, costs, penalties, fines, 

or expenses (including attorney and expert witness fees and expenses) sustained or incurred by such 

Person. 

"Third Party Parcels" means those parcels of the Phase Site that are owned by a third party and that 

MDOT does not have an established right of access to (including those that are owned or controlled by 

VDOT). 

"TIFIA" means the Transportation Infrastructure Finance and Innovation Act of 1998, codified at 23 

U.S.C. §§.601 et seq., as amended from time to time. 

"Tolling Services Agreement Term Sheet" means the "Tolling Services Agreement Term Sheet" 

attached as Exhibit 2 to the Section P3 Agreement Term Sheet at Exhibit 8 (Section P3 Agreement Term 

Sheet). 

"Toll Systems Integrator" means the entity with primary responsibility for the design, construction, 

integration, and testing of the toll system for a Section. 

"Toll Systems Operator" means the entity with primary responsibility for the operation of the toll 

system for the Phase. 

"Transit MOU" has the meaning given to that term in Section 11.4(a)(i) (Regional Transit). 

"Transit Service Improvements" has the meaning given to that term in Section 11.4(a)(i) (Regional 

Transit). 

"Trustee" means the trustee appointed under the MDTA Master Trust Agreement. 

"Uncommitted Section" has the meaning given to that term in Section 14(a) (Section Viability).  

"Upfront Payment" has the meaning given to that term in the Section P3 Agreement. 

"Upfront Payment Account" means the account of that name described in Section 13.1 

(Establishment of Upfront Payment Account). 

"U.S.C." means the Code of Laws of the United States of America.  

"US GAAP" means the Generally Accepted Accounting Principles in the US as in effect from time to 

time. 

"Utility" means a privately, publicly, or cooperatively owned line, facility, or system for transmitting or 

distributing communications, power, electricity, light, heat, gas, oil, crude products, water, steam, 

waste, a combined stormwater and sanitary system, or other similar commodities, including wireless 

telecommunications, television transmission signals, and publicly owned fire and police signal systems, 

which directly or indirectly serve the public. The term Utility excludes:  
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(a) streetlights and traffic signals; and  

(b) intelligent transportation systems and intelligent vehicle highway system facilities. 

The necessary appurtenances to each Utility facility will be considered part of such Utility. Any Service 

Line connecting directly to a Utility will be considered an appurtenance to that Utility, regardless of the 

ownership of such Service Line. 

"Utility Owner" means the owner or operator of any Utility (including both privately held and publicly 

held entities, cooperative Utilities, municipalities, and other governmental agencies). 

"Viability Cost Cap" has the meaning given to that term in Section 14(d)(ii) (Section Viability).  

"VDOT" means the Virginia Department of Transportation, its agents, designees, successors, and 

assigns. 

"WMATA" means the Washington Metropolitan Area Transit Authority. 

"Work" means all predevelopment, design, construction, financing, traffic and revenue, maintenance, 

renewal, operations, and all other work, services, and obligations to be performed and provided in 

connection with the Phase under Exhibit 6 (Predevelopment Work Requirements), the other 

requirements of this Agreement, and each Section P3 Agreement.   

"Work Product" means all Intellectual Property, data, information, documentation, work product, and 

other related materials produced, prepared, or obtained for the Phase and the P3 Program, including all 

submittals and other materials (including design documents), data, sketches, charts, calculations, plans, 

drawings, layouts, depictions, specifications, manuals, electronic files, artwork, records, film, tape, 

articles, memoranda, correspondence, and other documents acquired or brought into existence or used 

in relation to the foregoing and arising in connection with the Predevelopment Work.  


